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Carry over
Projected Con Labor 0 0
Projected Proc 323 350
Projected Labor 1,281 1,381
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0 0 0
mmmm Spent-Proc 27 46 57 127 73 172 207 216 249 271 297
= Spent-Labor 130 259 365 497 628 754 880 997 1,117 1,181
Monthly Labor Expense 130 129 106 132 131 126 125 118 119 64
Spent - Total 27 176 317 492 570 800 962 1,096 1,247 1,388 1,477 1,732
Budget - Total 27 178 329 480 630 781 932 1,083 1,234 1,384 1,535 1,686 1,837
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 27 54 81 107 134 161 187 214 241 267 294 321 347
—&— Budget-Labor 124 248 372 496 620 745 869 993 1,117 1,241 1,365 1,489

Spent includes pending costs of $15.7K
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