Nuclear Physics Estimate vs Actuals - MCC
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Projected Con Labor 0 0 0 0
Projected Proc 50 54 58 62
Projected Labor 1,234 1,369 1,505 1,641
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 7 18 20 24 25 33 36 44 45
s Spent-Labor 187 316 424 568 691 836 975 1,098
Monthly Labor Expense 187 130 108 144 123 145 138 123
Spent - Total 7 204 337 448 592 724 872 1,018 1,143 1,702
Budget - Total 7 176 313 447 581 715 849 983 1,117 1,251 1,385 1,519 1,653
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 7 14 22 30 37 45 53 60 68 76 83 91 99
—<&— Budget-Labor 162 291 417 543 670 796 923 1,049 1,175 1,302 1,428 1,555
Spent includes pending costs of $6.8K. FYO05

Labor budget adjusted to cover Ops Proj Group charges to MCC for month of October.
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