Nuclear Physics Estimate vs Actuals - Software Group
Mgr: M. Bickley
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Projected Con Labor -3 -4 -5 -5 -6 -7 -8 -9 -10 -11
Projected Proc 147 183 218 254 290 325 361 396 432 468
Projected Labor 495 660 825 990 1,156 1,321 1,486 1,651 1,816 1,981
mmm Spent-Con Labor -2 -2
s Spent-Proc 40 78 111
s Spent-Labor 171 330
Monthly Labor Expense 171 159
Spent - Total 40 247 440 2,438
Budget - Total 40 200 367 533 699 865 1,031 1,198 1,364 1,530 1,696 1,862 2,029
—o— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 40 40 40 40 40 40 40 40 40 40 40 40 40
—o— Budget-Labor 160 327 493 659 825 991 1,158 1,324 1,490 1,656 1,823 1,989

Spent includes pending costs of $40.9K.
Transferred funds to cover R. Dickson Oct 1-15 labor charges in CASA.
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