Accelerator Status Report

Run Schedule: March 11, 2010 to July 22, 2010
March 10, 2010
Injector 
· Energy 56.25 MeV

· Injector has been set up (100uA to inline dump)
· .
Accelerator   
· Linac Energy 500 MeV

· 5 pass tuned beam to the BSY dump was recovered. Orbits, path length, dispersion and betatron match need more work.
· There were some difficulties during the beam recovery because some cavities were out of phase too much and MQB2L24 polarities were wrong. 
Hall A---Prex from March 11, 2010 to May 24, 2010
· Hall A Moller procedure is being revised
· Hall A may not be ready before March 15.

· Hot Checkout is not done yet

Hall B ---g9-Frost from March 11, 2010 to July 22, 2010
· Hall B uses photon beam for this experiment meaning that the electron beam goes to its Tagger dump.

· Hall B is on schedule.

· Hot Checkout is not done yet

Hall C---QWeak from May 25, 2010 to July 22, 2010
