Accelerator Status Report

Run Schedule: March 11, 2010 to August 13, 2010
July 21, 2010
Injector    Energy 61.88 MeV
· (7/20) Injector high current (160uA) setup was done for Qweak.

· QE measurement tool is working now.
Accelerator   Linac Energy 550.00 MeV
· None of the halls took beam for about nine days. The accelerator was used for beam studies and measurement of quality factors of the cavities.
· The CHL tripped with RF off Saturday owl shift. 

· Since Monday day shift we have been performing beam studies because the end stations are not ready for beam. There are about seven shifts available for beam studies and RF recovery. The plan is that Hall B will be ready for beam Thursday (7/15) swing shift.
· The optics has been stable.

· (7/12) False fire alarm. 

· (7/11) CHL tripped (5 hrs.)

· (7/7) The accelerator was turned off from 1315 to 1700 to save power at request of Dominion Power, and beam was restored around midnight.
Hall A---Pass 2, APEX
· (7/12) Hall A started the summer down.

· The APEX Test runs were done successfully. The hall has been down since Monday for installation of DVCS. 

Hall B ---Pass 5, g9b-Frost from March 11 to August 13, 2010
· (7/20) Hall B started to take beam swing shift. They were down for about 12 days due to

       issues with its target. The hall is conducting Micromegas Test in FROST for CLAS12

      for two days. 
      Friday the hall will change back to the regular run with pass 2 beam (g9b-Frost)
· Hall B has been down since July 8 due to issues with its target. 

            The hall is planning to take tomorrow swing shift (7/15) with new energy (pass needs to 
            be changed from 5 to 2). 

Hall C--- Pass 1, QWeak from July 4 to August 13, 2010
· Hall C will not be ready for beam until sometime next week due to the work on its targets.

· Study Hall C Song Sheet and familiarize yourself with the beam line components.

· Hall C will be down for about 10 day to install its targets.
· Commissioning of Qweak went well so far. Issues were identified and are being addressed.

