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WHY CONDUCT REQUIREMENTS 

ANALYSIS ?

Previous SURA Contract was under Work Smart Standards 
Process.

New JSA Contract added specific DOE Directives in Appendix 
E.

Included ESH & Non-ESH Directives.

Site Office & JSA recognized a need to review the Contract 
Directives in the new Appendix E prior to transitioning from 
Work Smart Standards to the new contract expectations.



PROJECT TIMELINE

Å JSA ïDOE Agreement to evaluate Directives:

ï May 16, 2006

Å JSA Mobilized and Conducted Contract Requirements Value Analysis Study Workshops:

ï Start: 9/2006 Completed: 6/30/2007

Å JSA Submitted Quarterly Results & Analysis to DOE Field Office:

ï Completed: 12/31/06, 03/31/07, & 6/30/2007

Å DOE Field Office Reviewed Submittals to Accept or Reject Proposed Requirements:

ï Completed: 11/2007

Å JSA Submitted Implementation Plan Approach to DOE Field Office:

ï Completed 12/21/2007

Å JSA & DOE Field Office held additional discussions surrounding requirement differences 
& finalized approach to submit requirement implementation plans:

ï Completed 2/2008



PROJECT TIMELINE

Å DOE Field Office Modified the Contract Appendix E with 51 Directives:

ï Completed 3/11/08 

Å JSA Submitted Compliance Implementation Action Plan:

ï Completed 4/11/08

ï 26 Directives determined to be fully compliant 

ï 25 Directives determined to be partially compliant

Å JSA To Submit Compliance Implementation Plans:

ï In Process



PROCESS STEPS

 A High Performance Work Team using Value Methodology was established as the 
mechanism to perform the review and analysis of Directives

 Scope Statement Sheet Developed

 Determined team members (included Site Office)

 Articulate Scope Statement & Team Charter

 List Objectives & Deliverables

 Website set up to post project information

 Kick-off Conducted

 Commenced Team Activities

 Conducted Information-Discovery

 Performed Function Analysis

 Brainstormed Alternatives as appropriate

 Eg.  Use or apply an industry standards in lieu of a DOE Directives

 Filter out expired directives

 Evaluated applicability of specific directives and related Contractor Requirements 
Documents (CRDôS) vs. site operational processes

 Developed a Multi-user Tool to capture decisions

 Selected & recommended directives & alternatives

 Presented results

 Transmitted results to Site Office for their review

 Submitted in 3 quarterly packages 



WORKSHOP RECOMMENDATIONS

EVALUATED 81CONTRACT DIRECTIVES:

 79 Directives in the original base contract beginning 6/1/06

 2 Directives Added during the evaluation and analysis

47 of 81 Directivesrecommended for exclusion, or 58% of the total 
number of the original set of Contract Directives. 

34 out of 81 Contract Directives, or about 42%, which were originally in 
Appendix E, Section J, List B were recommended to remain in whole or 
part. 

21 Directives concurred for total inclusion 

13 Contract Directives CRDs recommended for partial inclusion. 

 5 Directives Added Post Workshop 



FINAL RESULTS

FINAL APPENDIX E CONTRACT MODIFICATION:

 35 of 47 Directives, recommended for contract exclusion, were 
omitted from Appendix E

 51 Directives were modified into the contract

 Included 7 additional directives not originally in Appendix E at 
start of the contract



RECENT ACTIONS

Submitted Implementation Action Plan 4/11/08:

Determined compliance status of 51 Appendix E Directives:

26 Directives determined to be fully compliant

25 Directives determined to be partially compliant

 Implementation Action Plan Included:

Actions and Dates to submit Compliance 
Implementation Plans

Programmatic and Operational Impacts

Resources needed to fully comply



NEXT STEPS

 Lab SMEôs are in process of completing individual Compliance 
Implementation Plans, where applicable

 Compliance Implementation Plans will address level of 
compliance

 Compliance Plans will be submitted to Site Office for Approval

 Execute Approved Plans and conduct compliance Assessments


