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AGENDA 

 
• Introduction .................................................................................................... 5 min 

F. Pilat 
 

• August Progress, Systems on Critical Path ..................................................10 min 
D. Napier 

 
• Status of Cryogenics, Cryomodules, RF,  .....................................................15 min 

    Beam Transport and Remaining Scope 
L. Harwood 

 
• Proposed Schedule for HCO and Beam .......................................................15 min 

A. Freyberger 
 

• Discussion ....................................................................................................40 min 
All 

 
• Conclusion ..................................................................................................... 5 min 

F. Pilat
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                                                                         LSD Schedule Status_Pilat
                                                                                               LSD Directors Briefing

                                                                                                                    Accelerator LSD Status
                                                                                                                                          Notes

 
 

http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD Schedule Status_Owens_8_22_13.pdf
http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD Schedule Status_Pilat_8_22_13.pdf
http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD Directors Briefing_Freyberger_8_22_13.pdf
http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/Accelerator LSD Status_Harwood_8_22_13.pdf
http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD Status Meeting Minutes_8_22_13.pdf



