
 

Long Shutdown Status Meeting and Transition to Operations 

Thursday, September 26, 2013 

B207, 4:00pm 

 

AGENDA 

 

 Introduction 10’ 
F. Pilat 
 

 Status of HCO and Commissioning plans 15’       
A. Freyberger 

 

 LSD schedule archive 10’ 
D. Napier 

 

 LSD lesson learned and coordination tools 10’       
F. Pilat 

 

 Discussion  
All 

 

 Final remarks 5 
  H. Montgomery
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http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD_CloseOut_Freyberger_9_26_13.pdf
http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD Schedule Status_Pilat_9_26_13.pdf
http://www.jlab.org/div_dept/directorate/proj_mgmt/lsd/LSD Schedule Archive_Napier_9_26_13.pdf



