
 
MEMORANDUM 

Date:  February 7, 2008 
To:  Distribution  
From:   Larry Cardman and Arne Freyberger for the Nuclear Physics Experiment  
 Scheduling Committee   
Subject:  Accelerator Schedule:  Through December 2008   
 
Schedule  
Attached is the revised accelerator operations schedule through December 2008.  This 
replaces and updates the schedule that was released last November as firm through June 
2008 and tentative through December 2008.  We apologize for the late posting of this 
schedule release.  It was necessitated by the large budget uncertainties for the year and, 
unfortunately, impacted significantly by the realities of the final FY2008 operations 
budget.  While the 12 GeV Upgrade project has (happily) been fully funded this year 
(99.1% of planned funding, to be precise), the reduced funding for lab operations 
necessitated cancelling all running planned for FY2008 after the summer shutdown.  
This reduced the running we could support for the year by almost a third (down to 24 
weeks of operations).  To minimize the impact on the collaborations with experiments 
that had been tentatively planned to start after the summer down, we have basically 
“slipped” the schedule, moving running that was originally planned to start late in July 
to early October.  We regret the inconvenience this has caused.   
 
When we first received news of the final FY2008 budget it looked very much as if we 
would have to delay restarting the 6 GeV nuclear physics program until January of 2009.  
Among the money-saving measures under consideration was a long “warmup” of 
CEBAF (for sure to 4.2K, and possibly even to 300K).  Fortunately, the FEL group has 
agreed  to contribute to the operation of the central helium refrigerator (assuming 
expected ONR funding arrives) in order to support FEL systems tests and operations.  
This will permit the commissioning of several C50 (upgraded) cryomodules in June, and 
mid-September, permitting the accelerator to be ready for the planned 5.9 GeV 
operation in a timely manner and relieving the nuclear physics budget of part of the 
power bill.  Additional resources necessary to mount the experiments in time for mid-
October running were generated within the Physics Division by eliminating funding of 
many activities not directly related to running this year’s experiments, and, in particular, 
cutting preventive maintenance.  Despite this, if the ONR funding is not available and 
other resources cannot be found, it may be necessary to delay the mid-October restart.   
 
For what we hope are obvious reasons, we are waiting to release the tentative schedule 
for the first half of 2009 until we have additional information on the 2009 budget.  On 
the one hand, an extended continuing resolution at the start of FY2009 would be 
particularly difficult, while, on the other hand, if anything resembling the President’s 
budget proposed for the Office of Science for FY2009 becomes a reality, by starting 
running in October we have the possibility of restoring FY2009 operations to the level 
anticipated during the 12 GeV Upgrade project (i.e. to ~80% of our traditional level of 
running). 



 
The Jefferson Lab Nuclear Physics Experiment Scheduling Committee developed the 
schedule. Committee members are: Larry Cardman and Arne Freyberger (Co-
Chairmen), Hari Areti, Volker Burkert, John Domingo, Kees de Jager, Lia Merminga, 
Will Oren, Matt Poelker, Joe Prebble, Mike Seeley, Dennis Skopik, Mike Spata, Steve 
Suhring, and Steve Wood.  Dave Richards and Tony Thomas provided advice.  As has 
been the norm, a number of meetings of this committee were necessary to resolve 
conflicting requirements and to ensure that sufficient resources would be available at the 
laboratory to properly stage and carry out each of the experiments. The schedule was 
derived by looking at the requests for major installation work in the experimental halls 
and the accelerator, evaluating the number and kinds of people needed, and then 
scheduling to minimize overlap. The schedule request forms were useful in identifying 
the detailed requirements of each experiment. Information on other laboratory 
engineering priorities was included to ensure that the required preparatory work could 
be completed in time. This provided a rough overview of when each hall would be 
down.   
 
Each hall leader took the requests for running time submitted by the experiment 
spokespersons and developed a tentative plan for their hall’s program by considering the 
scientific priority of each experiment, together with the long-term goals of the research 
program, the accelerator's ability to deliver the beams desired reliably, the availability 
and reliability of the necessary experimental apparatus, the time necessary to mount 
each major experiment, and other constraints as appropriate.  An effort is made to 
schedule complete experiments whenever this is deemed technically feasible.   
 
The Scheduling Committee then folds the plans for the three halls together and tries to 
develop a run plan that optimizes the scientific productivity of the laboratory as a whole.  
Scheduled time for all three halls was done using an estimated overall efficiency of 
simultaneous hall and accelerator operation of 50%; this value is consistent with last 
year's experience. In a number of cases the scheduled beamtime has been adjusted to 
reflect significant changes in facility capabilities since the time of PAC approval of the 
experiment; the most obvious of these is the availability of high polarization beams with 
significantly higher current than was the case a few years ago. The final schedule was 
then reached by a series of compromises in running order within each experiment and 
between halls to work around incompatibilities.   
 
The standard section at the end of this memo on “the meaning of priority on the 
accelerator schedule” is included for reference but all users should read it carefully.  
 
 
Accelerator  
The May 1 2006 memo, “Cryomodule Refurbishment and the Maximum Energy 
Available from CEBAF” from Swapan Chattopadhyay and Larry Cardman, presented a 
plan to extend the energy reach of CEBAF to 6 GeV.    This plan calls for the removal, 
refurbishment and reinstallation of the original CEBAF cryomodules as well as 
installation of new high gradient prototype cryomodules.   Through improved material 



processing and cleaner  processing environment the integral gradient from the original 
CEBAF cavities is  increased to nearly 50 MeV (hence the name C50  for the refurbished 
cryomodules).  As of October 2007, three refurbished C50 cryomodules have been in 
operation.  During the February/March 2008 down period two more C50 cryomodules 
will be installed and commissioned.   The expected energy reach after April 1 is  5.8 GeV 
and the schedule reflects this energy reach.  The installation  of an additional  C50 
module in the Summer 2008 will extend the energy reach to 5.9 GeV.   The cryomodule 
refurbishment will continue beyond the 6 GeV maximum in order to reduce the RF trip 
rate when operating at 6 GeV.  The CEBAF transport (arc magnets) will then be the 
energy reach limitation (6 GeV).    An energy reach of 6 GeV is expected in early 
CY2009 after the installation of the seventh C50 module.  
 
The experience of installing and commissioning three C50 modules, allows us to better 
predict the time needed for removal, installation and commissioning of the cryomodules.        
It takes about three days for removal of a cryomodule, three days for installation and 
about 15 shifts to complete commissioning.     Parallel commissioning of two C50 
modules will be performed during the Feb/Mar 08 shutdown.  This is the first time two 
C50 cryomodules will be  commissioned in parallel. 
 
We continue operate with a superlattice photocathode that produces a maximum beam 
polarization greater than 80%, typically 85%, with good lifetime.  
 
We will continue to reserve 16-hours every week in order to recover RF cavities and 
perform other limited beam development activities deemed critical to successful 
accelerator operations.  We have recently been choosing to take this time in 2 periods 
each week, typically on Tuesday and Thursday. The time required for linac energy 
changes is now 12 hours (was 8 hours).  This new value is based on the experience during 
the Spring 2007 run period, which had frequent energy and pass changes.  We continue 
the effort in operator training, and procedure and tool development to minimize the time 
needed for accelerator configuration changes.  
 
 
Hall A  
During the three-month summer down a NaI(Tl) calorimeter was assembled and installed 
in the focal plane of HRS-left. This calorimeter was required to reduce the background 
from electrons bouncing off the walls of the spectrometer vacuum box, since the energy 
resolution of the existing lead-glass shower detector was deemed insufficient for that 
purpose. The Coulomb Sum Rule experiment E05-110 (Chen, Choi, Meziani) ran 
successfully from late October through January, taking data at 17 different energies,  four 
scattering angles and numerous HRS momentum settings. In late January additional data 
at large missing-momentum values were taken for the 208Pb(e,e’p) experiment E06-007 
(Aniol, Saha, Udias, Urciuoli), followed by a successful test run in preparation for the 
lead-parity experiment, E06-002. In February and March the Big Bite spectrometer will 
be installed in Hall A which will be used first in E04-007, a study of πo electroproduction 
on the deuteron near threshold (Annand, Higinbotham, Lindgren, Nelyubin, Norum), 
scheduled to run in April and May, and then in E08-007, a measurement of the proton 



elastic form-factor ratio at low Q2 (Arrington, Day, Gilman, Higinbotham, Ron, Sarty) 
Following that, the polarized 3He target will be installed for a total of six experiments 
intended to be completed by the spring of 2009. The first of those, E06-010, measuring 
the transverse target spin asymmetry in semi-inclusive pion production (Chen, Cisbani, 
Gao, Jiang, Peng), is scheduled to start running in early October, followed by E06-014, a 
measurement of d2

n (Choi, Jiang, Meziani, Sawatzky). After a brief down in February to 
move BigBite backwards of HRS-right, data taking will start on E05-015 (Averett, 
Jiang), a measurement of the target SSA in quasi-elastic scattering off 3He, followed by 
E05-102, measurements of the target asymmetries in the quasi-elastic 3He(e,e’p) reaction 
(Gilad, Higinbotham, Korsch, Norum, Sirca). Experiment E08-005, measuring the target 
SSA in the quasi-elastic 3He(e,e’n) reaction from a polarized 3He target (Averett, 
Higinbotham, Sulkosky), will run parasitically in parallel with E06-010.   
 
 
Hall B  
Since the last schedule release, Hall B has completed the g13b run (E-06-103: Berman, 
Ireland, Nadel-Turonski, Tkabladze), a search for new baryon states in hyperon 
production from neutrons (deuterium), using linearly polarized photons scattered off 
liquid deuterium. The first part (g13a) used only circularly polarized real photons. G13 
was followed by a two test runs, one using a low energy real photon beam to study 
background conditions for a possible experiment to measure the pion polarizability with 
CLAS. The second test run was aimed at studying the feasibility of operating a fission 
fragment detector in CLAS to measure lifetimes of hypernuclei.  Both test were 
successfully completed.  
The extended summer shutdown was used for the installation of FROST, the upgrade of 
the large angle time-of-flight detectors in CLAS, and maintenance and repair work on the 
drift chamber system. 
After the summer shutdown the g9-FROST experiment was commissioned, and 
production data taking started at the end of October with a longitudinally polarized target 
and using a variety of different beam energies and combinations of photon beam 
polarizations (circular and linear). This experiment is scheduled to complete data taking 
February 11, 2008.  

After the winter shutdown from February 11 to end of March, the g12 run group, “A 
search for new forms of hadronic matter” (E-04-005, E-04-017;  P. Eugenio, D. 
Weygand) will take data until early June . The long summer down time will be used for 
repair work on the drift chambers system, tests of a prototype tracking detector in 
magnetic field, and the installation of additional Moeller shielding and the installation of 
equipment for the 2nd part of e1-dvcs (V. Burkert, L. Elouadrhiri, M. Garcon, R. Niyazov, 
S. Stepanyan). This run is scheduled to begin early October and run until the end of the 
CY08. Completion of the run is expected for January 2009. 
 
 



Hall C  
Since the release of the last schedule, the “BigCal” larger EM colorimeter and the new 
Focal Plane Polarimeter (FPP) for the HMS have been commissioned for use in the “GEp” 
experiments.   As part of the checkout for E04-108 (Brash, Jones, Perdrisat, Punjabi), 
measurements of GEp/GMp overlapping with previous Hall A measurements were found to 
be in good agreement with the previous data. 
 
The BigCal/FPP setup was used for E04-019 (Gilman, Pentchev, Perdrisat, Suleiman), 
“A Measurement of the Two-Photon Exchange Contribution in e-p Elastic Scattering 
Using Recoil Polarization.”  This experiment was completed in January 2008.  Also in 
January, the BigBite magnet was installed as a sweeping magnet in front of BigCal in 
order to run E07-002 (Wojtsekhowski, Nathan, Gilman), a measurement of polarization 
transfer in Wide Angle Compton Scattering.    
 
After the February/March shutdown, E04-108 will continue, measuring GEp/GMp at high 
Q2 .  After the completion of the “Gep” series of experiments, the HMS will be restored to 
the standard configuration (no FPP) and BigCal will be augmented with a gas Cerenkov, 
lucite hodoscope and scintillator tracking detectors to convert it into the Big Electron 
Telescope Array (BETA).  During the summer shutdown, the UVA polarized target will 
be installed after which running will resume with E07-003 (Choi, Rondon, Meziani) 
which will measure inclusive parallel and perpendicular spin asymmetries in the Q2 range 
of  2-6 GeV2 and in the deep inelastic and resonance region to extract the g1 and g2 spin 
structure functions. 
 



Footnotes to the Schedule 
We summarize here the detailed footnotes to the schedule. They appear in the rightmost 
column of the schedule listing, and are listed at the earliest date in the schedule when 
they are applicable; many extend for a considerable time after they first appear. The first 
five footnotes apply to the entire schedule. All of the footnotes are repeated here for 
clarity and information. 
 

1. When two or three halls are scheduled, the relative priority listed in the schedule 
(in the order listed from left to right) is the relative priority of the halls. For 
example, A/B/C means that Hall A is the highest priority, Hall B has second 
priority, and Hall C has the lowest priority. If one of the halls has an asterisk, it 
means that its priority is conditional, and the conditions are given in appropriate 
footnotes at the beginning of the running of the affected experiment. If the 
conditions are not met, then the remaining two halls will have priority in the order 
listed. 

 
2. Energies listed in the schedule for the halls receiving polarized beam are the 

actual, delivered energies; they include the energy of the injector. 
 

3. When polarized beam is delivered to all three halls, it is not, in general, possible 
to provide pure longitudinal polarization to all users. We have optimized the beam 
energies to provide the highest longitudinal polarization (generally over 90%) to 
all halls during extended periods of scheduled two- and three-hall operation with 
polarization. For two-hall operation we have occasionally used less than ideal 
linac energy settings when one or more of the halls has a scheduled pass change 
in order to optimize polarization delivery over the entire run. This avoids the loss 
of beamtime associated with a linac energy change, and it avoids energy shifts in 
the hall that has no interest in changing energy at the time of the transition in the 
other hall. See the note in the “polarization” subsection of the text on the meaning 
of priority in the schedule; the note is attached below. 

 
4. In all cases, the orientation of the polarization at the injector will be optimized by 

setting the Wien angle to a value that minimizes the differences between the hall 
polarizations (by minimizing the dispersion) so long as this scheme does not 
result in a reduction of the “sum of squares” figure of merit by more than 2% 
compared to the optimum figure of merit as determined by summing the squares 
of the polarization provided to all halls scheduled to receive polarized beam. If 
minimizing the dispersion results in a loss of more than 2% relative to the 
optimum figure of merit, we will revert to our earlier algorithm of setting the 
Wien filter to maximize the overall figure of merit. In all cases involving 
polarized beam delivery the setting of the Wien Filter shall be fixed throughout 
the running period unless all parties scheduled to receive polarized beam agree to 
a different setting. 

 
5. When polarized beam is provided at a new energy, as much time as necessary 

during the first shift of polarized beam operation will be used to verify 



polarization in the halls. This can be done by direct polarimetry in the hall(s) 
and/or by taking data on a reaction that is adequately sensitive to the beam 
polarization. By the end of the first shift of production running with polarized 
beam, the run coordinator(s) for any experiment(s) receiving polarized beam must 
report to the Program Deputy that they have measured the beam polarization and 
determined it to be acceptable. Otherwise, a measurement of the beam 
polarization will be scheduled immediately. When the polarized beam energy is 
being changed in only one hall (e.g. a “pass change”) then that hall should 
measure beam polarization by the end of the first shift of production running. 
Further, if the change in settings of the Wien filter are substantial, all three halls 
should measure and report beam polarization by the end of the first shift of 
production running with the new setup. 

 
6. Accelerator development time will be allocated 16 hours/week for the duration of 

this schedule. 
 

7. Collaborative test will be performed to determine the beam quality delivered to 
the halls after a major down. Halls should be ready and locked at the start of the 
collaborative checkout. If beam conditions meet the experiment’s requirements 
before the scheduled time, the experiments will be able to use the beam time for 
production running. 

 
8. Physics production running stops at the end of the owl shift. 

 
9. E08-003 will run if g12 has completed data taking. 

 
 
Additional General Information on Operations and Scheduling Constraints  
 

As noted earlier in this memo, the operation of polarized beams in more than one hall 
puts severe constraints on our ability to change beam energies. 

Technical support from the Accelerator Division for the firm schedule is expected to be 
adequate. However, experiments that require significant technical support, and are 
anticipated to run in the next run cycle should be carefully coordinated with the Hall and 
Accelerator Division engineering staff to avoid possible conflicts with the future 
demands of the 12 GeV upgrade.  

 
The Meaning of Priority on the Accelerator Schedule  
Generally, the assignment of priority to a hall means that the identified hall will have the 
primary voice in decisions on beam quality and/or changes in operating conditions. We 
will do our best to deliver the beam conditions identified in the schedule for the priority 
hall. It will not, however, mean that the priority hall can demand changes in beam energy 
that would affect planned running in the other halls without the consent of the other halls. 



Of course, final authority for decisions about unplanned changes in machine operation 
will rest with the laboratory management.   

The operation of more than one hall at Jefferson Lab substantively complicates the 
interaction between the experimenters and the accelerator operations group. It is in the 
interests of the entire physics community that the laboratory be as productive as possible. 
Therefore, we require that the run coordinators for all operating halls do their best to 
respond flexibly to the needs of experiments running in other halls. The run coordinators 
for all experiments either receiving beam or scheduled to receive beam that day should 
meet with the Program Deputy at 7:45 AM in the MCC on weekdays, 8:30 AM on 
weekends.  

To provide some guidance and order to the process of resolving the differing 
requirements of the running halls, we have assigned a "priority hall" for each day beam 
delivery has been scheduled. We outline here the meaning of priority and its effect on 
accelerator operations.  
 
The priority hall has the right to:  

• require a re-tune of the accelerator to take place immediately when beam quality 
is not acceptable   

• insist that energy changes occur as scheduled   
• obtain hall access as desired   
• request beam delivery interruptions for experiment-related operations such as 

Mott measurements of the beam polarization or pulsed operation for current 
monitor calibrations, temporarily blocking normal beam delivery to all halls.  

 
These interruptions shall be limited by a sum rule - the total time lost to the non-priority 
hall(s) due to such requests shall not exceed 2.5 hours in any 24-hour period. It is, of 
course, highly preferred that these measurements be scheduled at the morning meeting of 
the run coordinators whenever possible, and coordinated between halls whenever 
possible.   
 
When the priority hall has requested a re-tune, if the re-tune degrades a previously 
acceptable beam for one of the other, lower priority running halls, then the re-tune shall 
continue until the beam is acceptable to both the priority hall and the other running halls 
that had acceptable beam at the time the re-tune began.   

Non-priority halls can:  
• require that a retune of the accelerator take place within 2.5 hours of the desired 

time (it will nominally occur at the earliest convenient break in the priority hall's 
schedule)  

• require access to the hall within 1 hour of the desired time (again, it will 
nominally occur at the earliest convenient break in the priority hall's schedule) 

• request Mott measurements in the injector within 2.5 hours of the desired time (it 
is preferred that this be scheduled at the morning meeting of the run coordinators 



and coordinated between the running halls whenever possible). 
 
The ability of non-priority halls to request retunes and accesses shall be limited by a sum 
rule - the total time lost to the priority hall due to such requests shall not exceed 2.5 hours 
in any 24-hour period. (To facilitate more extended tuning associated with complex beam 
delivery, with the agreement of the run coordinators for all operating halls, the sum rule 
may be applied over a period as long as three days, so long as the average impact is less 
than 2.5 hours/day.) In the event that two non-priority halls are running, the 2.5 hours 
shall be split evenly between them in the absence of mutual agreement on a different 
split.  
 
All Halls:  
Can negotiate with other halls, and with the Accelerator and Physics Division for 
changes in scheduled energy changes (either direction). 
 
Initial Tune-up of New Beams:  
Normally one and one half shifts (12 hours) is set aside for tune-up whenever a new beam 
setup is being tuned (for unusual beam setups more time may be scheduled explicitly for 
tuning at the discretion of the scheduling committee). It is understood that beam tune-ups 
shall always be done in the order that the accelerator operations group believes will 
minimize the total time needed to tune all scheduled beams (i.e., the "priority hall" beam 
is not necessarily tuned first). In the event that obtaining the new beam setup requires 
more than the scheduled time, the Accelerator Program Deputy is authorized to spend up 
to one additional shift of tuning in an effort to deliver all scheduled beams instead of just 
the "priority hall" beam.   

Polarization:  
Note that the setting of the Wien filter, which determines the polarization orientation in 
all halls, is NOT affected by the hall priority assignment. For two-hall operation we will 
always optimize the figure of merit for the two running experiments by setting the Wien 
filter to a value that results in identical longitudinal polarization components for the two 
halls. For three-hall operation we set the Wien angle to a value that minimizes the 
differences between the hall polarizations (by minimizing the dispersion) so long as this 
scheme does not result in a reduction of the “sum of squares” figure-of-merit by more 
than 2% compared to the optimum figure of merit as determined by summing the 
squares of the polarization provided to all halls scheduled to receive polarized beam. If 
minimizing the dispersion results in a loss of more than 2% relative to the optimum 
figure of merit, we will revert to our earlier algorithm of setting the Wien filter to 
maximize the overall figure of merit. In all cases involving polarized beam delivery the 
setting of the Wien Filter shall be fixed throughout the running period unless all parties 
scheduled to receive polarized beam agree to a different setting.  



Finally, any change in the accelerator schedule that has implications for running beyond 
one week and/or is not agreed to by the run coordinators for all affected experiments and 
the accelerator program deputy must be discussed and confirmed at meetings to be held 
(as required) each Tuesday and Friday afternoon at 4:00 in the office of the AD for 
Physics.  

Maintenance/Development  The twelve hours per week allotment for both maintenance 
and beam studies in previous memos proved insufficient for preparation for recent 
experiments.  Beginning in Jan. 2005, the Accelerator Division has asked instead that 
sixteen hours per week be explicitly assigned for RF recovery, cathode work, operability 
improvement studies and beam studies in support of PAC approved experiments.  Users 
will be consulted in deciding how these sixteen hours per week are placed on the 
calendar, i.e. five shorter or three long blocks of time.   

Holidays For holidays shown on the schedule as down when we plan to run beam just up 
to the holiday, the beam will be shut down at ~8 AM on the last day shown as beam 
delivery.  

Energy Constraints on Multiple Hall Operations The standard constraints for the 
different energies in the three halls during multiple hall operation are reiterated here for 
your information. The RF separators are able to extract one beam after each pass or, 
alternatively, to deliver beam to all three halls after five passes. Therefore, it is always the 
case that: 1. All three beams can have the same energy only on the fifth pass. 2. No two 
halls can have the same energy, except on the fifth pass. 3. Unusual beam energies in one 
hall will sometimes preclude multiple beam operation and impose shutdowns on the other 
halls, unless one or more of the other halls can also use a commensurate, unusual energy.   

Polarization Constraints on Multiple-Hall Operations There are only two beam 
energies (2.115 and 4.230 GeV) at which purely longitudinal spin can be delivered 
simultaneously to all three halls when the halls have the same energy. There are, 
however, many combinations of passes and linac energies at which it is possible to 
deliver beams with precisely longitudinal polarization to two halls simultaneously, and 
many combinations at which it is possible to deliver nearly longitudinal polarization to 
three halls. A technical note covering all combinations of 2-hall polarized beam 
running is available (TN 97-021). Tables of ideal energies for two-hall operation and 
optimal energies for three-hall operation are available at the url: http://clasweb 
jlab.org/spin_rotation/   

You can also determine the dependence of the polarization in all three halls on the Wien 
filter angle for the actual settings of the accelerator. Experimenters scheduled for periods 
involving multiple-hall polarized beam delivery should consider the possible impact of a 
transverse polarization component on their measurements, and provide the laboratory  
with a maximum allowable transverse component if appropriate. Because of the 
limitations on beam energies associated with the different combinations of linac settings 
and numbers of passes delivered to the different halls, we have a great deal less 
flexibility for changing energies in the different halls during polarized beam running. 



This is because there are many instances where the nominal linac energy and number of 
recirculations for the running halls provide reasonable polarization, but where changing 
the number of recirculations for one of the running halls results in nearly transverse 
polarization.  

In an effort to optimize polarized beam running, we schedule many weeks of operation at 
energies that are consistent with good polarization in multiple halls. The details vary from 
run period to run period and hall by hall. In the worst case, the effective polarization 
delivered to a hall is typically reduced to no less than ~90% of the nominal maximum 
available from the cathode. This reduction is due to the angle at which the polarization 
vector will be set relative to the beam direction in the hall in a compromise that will 
optimize delivery to all halls. For two-hall operation we can optimize the figure of merit 
for both running experiments by simply setting the Wien filter to a value that results in 
identical longitudinal polarization components for the two halls. For three-hall operation 
we have previously used an algorithm that set the Wien filter to a value that maximized 
the overall figure of merit (the sum of the squares of the polarization provided to all halls 
scheduled to receive polarized beam). It has been noted that this sometimes results in 
situations where the delivered polarization is significantly different for the three halls. To 
“equalize the pain” for three-hall operation, we are adopting a refinement to this 
algorithm. The Wien angle for three-hall operation will now be set to minimize the 
differences between the hall polarizations (by minimizing the dispersion) so long as this 
scheme does not result in a reduction of the “sum of squares” figure of merit by more 
than 2% compared to the optimum figure of merit. In all cases involving polarized beam 
delivery the setting of the Wien Filter shall be fixed throughout the running period unless 
all parties scheduled to receive polarized beam agree to a different setting.   
 


