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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2009
E06-010 Transversity Polarized 3He, BigBite Standard A 29
E07-013 Normal SSA in DIS on pol. 

3He
Polarized 3He, BigBite Standard B 0 (parasitic on E06-

010)
E06-014 d2

n Polarized 3He, BigBite A 13
E05-015 Pol. 3He target SSA Polarized 3He, BigBite B+ 8
E08-005

E05-102 QE 3He Polarized 3He, BigBite A- 15
E05-109 HAPPEx-III Møller and Compton Small helicity A- 30 (start)

3 Experiments Dropped if FY09@26 weeks

upgrade correlations
(~ 1/20*HAPPEX I)
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days
( p ) q g

FY2010

E05-109 HAPPEx-III Completion Small helicity correlations
(~ 1/20*HAPPEX I)

A- Complete

E08-011 DIS-parity High-speed DAQ A- 32

E06-002 PREx:  Lead Parity Room-temperature septa
Møller and Compton upgrade

Small helicity correlations
(~ 1/20*HAPPEX I)

A 30

E07-007 DVCS on the proton and PbF2 calorimeter A, B+ 40
E08-025

p
neutron

2

FY2011

E07-007
E08 025

DVCS on the proton and 
neutron

Completion A, B+ 40

Equipment funding 
not fully identified

E08-025 neutron
E08-008 Deuteron 

electrodisintegration near 
threshold

BigBite B+ (C3) 18

E07-006 Short Range Correlations via 
(e e’pN)

BigBite A- 23
(e,e pN)

E08-009 4He Nuclei Response 
Functions

C3 0.5

E08-010 N-Δ Coulomb quadrupole 
amplitude at low Q2

B+ 3

E08-014 Three-nucleon correlations A- 12E08 014 Three nucleon correlations 
(x>2)

A 12

Accelerator Down for 12 GeV Work
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2012
Accelerator Down for 12 GeV work

E08-027 g2
p and the LT Spin 

polarizability
Septa + beamline chicane
Polarized target

A- 24

Equipment funding 
not fully identified

E08-007 GE
p at low Q2 A- 14

E08-027 g2
p and the LT Spin 

polarizability
Completion A- 24

not fully identified

E07-012 Hypernuclear 16O and 
production

Septa B+ 12
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2009
E06-003 E1-DVCS(b) Standard (E>5.9GeV) A  35 (remaining)
E05-113
E05-114

EG1-DVCS, Pion Single 
Spin Asymmetries

Polarized target, ~ 3 weeks 
installation

Standard A, A- 60

Partial Data Loss (~25%) for eg1‐dvcs 
if FY09@26 weeks

E05-113
E05-114

EG1-DVCS, Pion Single 
Spin Asymmetries

Polarized target, ~ 3 weeks 
installation

Standard A, A- 60

if FY09@26 weeks
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2010

E07-009
E08-024

Eg6:  DVCS and meson 
spectroscopy on 4He

Modified e1-DVCS setup Standard 
(E>5.9GeV)

A, A- 45

E02-112
E03-105
E04-102
E05-012
E06-013

G9 – Frost
Missing N* Resonances
(completion – started in 
2008)

Frozen spin target Standard
3 A-, 2B+ 91 (remaining 60 

days here)

Partial Data Loss (~30%) for eg6 if FY09@26 weeks 
(eg6 start will be delayed)

HDIce Install and 
commission

FY2011

E06-101 G14 – N* Searches HD polarized target Standard A 85
(HDIce)

p g

Accelerator Down for 12 GeV work

FY2012

Equipment funding 
not fully identified

Accelerator Down for 12 GeV work

E08-015
E08-021

DVCS and SIDIS w/ 
HDIce Target

Conversion of HD 
polarized target for 
electron beam operation

A and A- 25Technical feasibility to be 
established; Equipment
funding not fully identified

E08-023 PRIMEx-II Re-Install PRIMEx Beam Stability A- 20

E07-005 EG5-Two Photon 
exchange in elastic 
e+p/e-p scattering

Installation of 
conversion/target 
apparatus 

Standard A- 35
Equipment funding 
not fully identified
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2009
E07-003 Spin Asymmetries of the 

Nucleon
UVa polarized target 
installation - ~ 2 months

E0 ≥ 5.7 GeV A 34

E07-011 g1
d (part of SANE) A 8

E05-115 HKS/HES
(I t ll ti

Major Installation 
5 th

Pre-target beamline
hi E

A- 20
(Installation, 
commissioning, and initial 
running) 

5 months chicane; Energy 
stability  of   10-4, 
Position stability 
< 100 μm
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2010
E05-115 HKS/HES (completion) Run (to completion w/ Energy stability of A- 20E05-115 HKS/HES (completion) Run (to completion w/ 

part of recent approved 
extension added???)

Energy stability  of   
10-4, Position 
stability < 100 μm

A- 20

E08-016 QWeak (Install and begin 
commissioning)

Major installation
6 months

Complete overhaul 
of Hall C beamline
New Polarimeter

A 198

New Polarimeter
Major Cryo Load 
See Published Beam 
Specs.

FY2011
E08-016 QWeak (complete 

commissioning and run 
Phase I)

See Published Beam 
Specs.

A 198

Accelerator Down for 12 GeV work

FY2012
Accelerator Down for 12 GeV work

E08-016 QWeak (run Phase II) See Published Beam 
Specs.

A 198


