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CD-4A PEER REVIEW
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TECHNOLOGY AND ENGINEERING DEVELOPMENT FACILITY PROJECT
09-SC-74
RECOMMENDATION TRACKING TABLE




	No.
	Document Ref
	Recommendation
	
Required Action
	Action By
	Completion Date

	1
	Technical
	Complete all elements on the Start of Operations Action Plan prior to CD-4a.
	Complete life safety items identified in Start of Operations Action Plan.
	Royston
	3/15/12

	2
	Technical
	Perform final inspection and commission of fire and life safety systems prior to CD-4a.
	Conduct an inspection prior to occupancy documenting incomplete items and commission the fire protection and detection systems.
	Royston
	3/15/12

	3
	Technical
	Expand the Transition Working Group membership to include work area occupants as appropriate, such as for the technical spaces prior to CD-4a.
	Include future occupants in the inspection of technical spaces.
	Royston 
	2/9/12

	4
	Cost and Schedule
	Closely monitor progress and complete life safety requirements for Facility Readiness for Safe Operations and Occupancy, TED and TLA approval prior to CD-4a.
	Complete life safety items identified in Facility Readiness for Operations and Occupancy Requirements report.
	Royston
	3/15/12

	6
	ES&H
	Close the open life safety requirements identified in the Facility Readiness for Safe Operations and Occupancy report prior to CD-4a.
	Complete life safety items identified in Facility Readiness for Operations and Occupancy Requirements report.
	Royston 
	3/15/12

	7
	ES&H
	Formalize the emergency response and management plan for these facilities prior to CD-4a.
	Develop and post evacuation plans for the facilities.  Tour emergency personnel through the facility.
Brief occupants on hazards and emergency procedures.
	Sprouse
	3/9/12

	8
	ES&H
	Complete system and user training required for the safe operation of equipment and associated building systems prior to CD-4a.
	Conduct training on safety systems.
	Sprouse
	3/15/12
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