Nuclear Physics Budget vs Actuals - SRF Tech Facilities
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Projected Con Labor 16 18 21 24 27
Projected Proc 195 224 254 284 313
Projected Labor 525 595 665 735 805
s Spent-Con Labor 0 0 0 4 8 10 13
s Spent-Proc 31 41 45 76 100 114 165
I Spent-Labor 64 128 179 245 319 387 455
Monthly Labor Expense 64 64 51 66 73 68 68
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