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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0 0
Projected Proc 69 80 92 103 115
Projected Labor 355 395 435 475 515
mm Spent-Con Labor 0 0 0 0 0 0 0
s Spent-Proc 7 11 21 23 24 27 57
I Spent-Labor 62 108 152 195 228 279 315
Monthly Labor Expense 62 46 44 43 32 52 36
Spent - Total 70 120 173 219 252 306 373 629
Budget - Total 13 26 39 52 65 79 92 105 118 131 144 157
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 13 26 39 52 65 79 92 105 118 131 144 157
—<&— Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0
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