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Projected Con Labor 102 103 104
Projected Proc 803 902 1,000
Projected Labor 1,404 1,551 1,698
= Spent-Con Labor 24 41 56 64 82 98 78 97 101
B Spent-Proc 50 83 126 270 340 407 563 612 704
mm Spent-Labor 149 273 377 524 662 816 977 1,120 1,257
Monthly Labor Expense 24 41 56 64 82 98 78 50 92
Spent - Total 223 397 559 857 1,084 1,322 1,618 1,830 2,062 2,802
Budget - Total 77 154 230 307 384 461 538 614 691 768 845 922
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—IB— Budget-Proc 69 138 207 275 344 413 482 551 620 688 757 826
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FYO7

Does not include power/cryogens.
$91K transferred from Cryo to FM for ESR equipment buy.
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