WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru August (direct $K'

(includes open PO commitments and pending costs)

FYO07 FY08 Total
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 1,686 1,666 1,188 1,571 1,568 1,614 1,475 1,362 1,418 1,373 1,442 18,463 16,363 2,100
Contract Labor 9 16 9 24 5 2 1 1 0 0 0 159 69 90
Procurement 1,003 859 616 296 359 382 258 391 118 302 305 496 4,908 4,383 525
Power/cryogens 473 627 208 526 458 637 248 428 796 507 360 269 5,483 5,064 419
Monthly Total 1,476 3,181 2,508 2,019 2412 2,593 2121 2296 2,276 2,228 2,038 2,208
Cumulative Total Spent 1,476 3,181 5688 7,707 10,120 12,712 14,833 17,129 19,405 21,632 23,671 25,878 29,013 25,878 3,135
FYO07 FY08 Total
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 343 298 218 306 308 312 281 297 331 269 266 3,558 3,228 330
Contract Labor 1 0 0 0 0 0 0 0 0 0 0 0 1 -1
Procurement 138 257 199 58 66 135 -5 127 -23 119 51 49 1,169 1,034 136
Monthly Total 138 601 497 276 372 443 307 408 274 449 320 315
Cumulative Total Spent 138 601 1,098 1,375 1,747 2,190 2,497 2904 3,178 3,627 3,948 4,262 4,727 4,262 465
FYO07 FY08 Total
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 308 296 228 284 251 223 262 240 217 166 175 2,946 2,649 297
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 13 0 13
Procurement 35 7 19 78 20 11 14 27 -140 -4 -13 27 75 46 29
Power/cryogens 473 627 208 526 458 637 248 428 796 507 360 269 5,483 5,064 419
Monthly Total 508 942 523 832 762 898 484 718 895 721 512 471
Cumulative Total Spent 508 942 1464 2,296 3,059 3957 4441 5159 6,054 6,775 7,287 7,758 8,516 7,758 758
FYO07 FY08 Total
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 712 723 496 609 637 656 536 452 495 545 595 7,192 6,455 737
Contract Labor 5 10 9 5 5 2 1 1 0 0 0 82 38 44
Procurement 690 291 198 111 171 85 143 130 240 64 106 216 2,155 1,757 399
Monthly Total 690 1,008 931 617 784 727 801 668 693 559 651 810
Cumulative Total Spent 690 1,008 1,939 2556 3,341 4,068 4869 5537 6,230 6,789 7,439 8,250 9,430 8,250 1,180
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FY07 FY08 Total
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 101 92 73 110 109 97 92 91 102 113 128 1,233 1,109 124
Contract Labor 3 6 0 0 0 0 0 0 0 0 0 10 9 0
Procurement 42 227 49 18 30 29 37 38 18 15 109 64 658 635 22
Monthly Total 42 332 147 92 141 138 134 130 109 117 222 192
Cumulative Total Spent 42 332 479 570 711 849 982 1,113 1,222 1,339 1,561 1,753 1,900 1,753 147
FY07 FY08 Total
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 201 222 153 249 243 259 233 219 225 235 216 2,854 2,454 400
Contract Labor 0 0 0 19 0 0 0 0 0 0 0 19 20 -1
Procurement 88 26 44 30 38 11 45 28 15 73 8 136 405 453 -48
Monthly Total 88 228 266 182 306 254 304 261 234 298 242 352
Cumulative Total Spent 88 228 493 675 982 1236 1540 1,802 2,035 2,334 2576 2,928 3,279 2,928 351
FY07 FY08 Total
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 20 36 20 13 21 68 70 64 48 47 63 680 469 212
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 35 1 34
Procurement 9 51 108 0 33 111 24 41 8 35 44 6 446 458 -13
Monthly Total 9 71 144 20 46 132 92 110 71 83 91 68
Cumulative Total Spent 9 71 215 235 281 413 504 615 686 769 860 928 1,161 928 233
RSR, APM & AIM Subtotals:
FY07 FY08 Total
WBS 1.04.02.002 - Real Time Support & Repair _ Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 128 104 75 100 101 94 87 78 74 41 40 950 921 29
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 13 0 13
Procurement 0 7 18 78 19 13 13 5 -141 0 -14 20 33 17 17
Monthly Total 0 135 122 153 119 114 106 92 -63 73 28 59
Cumulative Total Spent 0 135 257 409 528 642 749 840 778 851 879 938 996 938 58
FYo07 FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 387 371 274 340 346 372 310 266 311 321 355 3,782 3,653 129
Contract Labor 3 6 5 2 2 0 1 0 0 0 0 68 19 49
Procurement 398 197 55 57 89 60 55 26 45 21 59 149 1,072 812 260
Monthly Total 398 587 431 335 432 408 427 336 311 332 380 504
Cumulative Total Spent 398 587 1,018 1,353 1,785 2,194 2,620 2,957 3,268 3,599 3,979 4,483 4,921 4,483 438
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FYo7 FYo8 Total
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 325 352 223 269 291 284 226 186 184 223 240 3,411 2,803 608
Contract Labor 3 4 4 2 3 2 0 1 0 0 0 15 19 -4
Procurement 292 94 144 55 82 25 88 105 195 43 47 67 1,084 945 139
Monthly Total 292 422 500 282 352 319 374 331 383 227 271 307
Cumulative Total Spent 292 422 921 1,203 1,555 1,874 2248 2,580 2962 3,189 3,460 3,766 4,509 3,766 743

Includes charges by other divisions.
Includes $448K of pending costs.

Includes all projects that are part of division's AWP target budget (direct DOE funding).
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