WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru July (direct $K'
(includes open PO commitments and pending costs)

Divided by
FYO07 FY08 Total 2
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 1,686 1,666 1,188 1,571 1,568 1,614 1,475 1,362 1,418 1,373 18,479 14,921 3,558 1,779
Contract Labor 9 16 9 24 5 2 1 1 0 0 159 69 90 45
Procurement 1,003 859 616 296 359 382 258 391 118 302 305 4,898 3,886 1,012 506
Power/cryogens 473 627 208 526 458 637 248 428 796 507 360 5,483 4,794 689 344
Monthly Total 1,476 3,181 2,508 2,019 2412 2,593 2121 2296 2,276 2,228 2,038
Cumulative Total Spent 1,476 3,181 5688 7,707 10,120 12,712 14,833 17,129 19,405 21,632 23,671 29,019 23,671 5,349 2,674
Divided by
FYO07 FY08 Total 2
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 343 298 218 306 308 312 281 297 331 269 3,558 2,962 596 298
Contract Labor 1 0 0 0 0 0 0 0 0 0 0 1 -1 0
Procurement 138 257 199 58 66 135 -5 127 -23 119 51 1,100 985 115 58
Monthly Total 138 601 497 276 372 443 307 408 274 449 320
Cumulative Total Spent 138 601 1,098 1,375 1,747 2,190 2,497 2904 3,178 3,627 3,948 4,658 3,948 711 355
Divided by
FYO07 FY08 Total 2
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 308 296 228 284 251 223 262 240 217 166 2,946 2,474 472 236
Contract Labor 0 0 0 0 0 0 0 0 0 0 13 0 13 7
Procurement 35 7 19 78 20 11 14 27 -140 -4 -13 205 19 186 93
Power/cryogens 473 627 208 526 458 637 248 428 796 507 360 5,483 4,794 689 344
Monthly Total 508 942 523 832 762 898 484 718 895 721 512
Cumulative Total Spent 508 942 1464 2,296 3,059 3957 4441 5159 6,054 6,775 7,287 8,646 7,287 1,359 679
Divided by
FYO07 FY08 Total 2
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 712 723 496 609 637 656 536 452 495 545 7,192 5,860 1,332 666
Contract Labor 5 10 9 5 5 2 1 1 0 0 82 38 44 22
Procurement 690 291 198 111 171 85 143 130 240 64 106 2,094 1,541 554 277
Monthly Total 690 1,008 931 617 784 727 801 668 693 559 651
Cumulative Total Spent 690 1,008 1,939 2556 3,341 4,068 4869 5537 6,230 6,789 7,439 9,369 7,439 1,930 965
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Divided by

FY07 FY08 Total 2
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 101 92 73 110 109 97 92 91 102 113 1,233 980 252 126
Contract Labor 3 6 0 0 0 0 0 0 0 0 10 9 0 0
Procurement 42 227 49 18 30 29 37 38 18 15 109 671 571 100 50
Monthly Total 42 332 147 92 141 138 134 130 109 117 222
Cumulative Total Spent 42 332 479 570 711 849 982 1,113 1,222 1,339 1,561 1,913 1,561 352 176
Divided by
FY07 FY08 Total 2
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 201 222 153 249 243 259 233 219 225 235 2,854 2,239 615 308
Contract Labor 0 0 0 19 0 0 0 0 0 0 19 20 -1 0
Procurement 88 26 44 30 38 11 45 28 15 73 8 405 317 88 44
Monthly Total 88 228 266 182 306 254 304 261 234 298 242
Cumulative Total Spent 88 228 493 675 982 1236 1540 1,802 2,035 2,334 2576 3,279 2,576 702 351
Divided by
FY07 FY08 Total 2
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 20 36 20 13 21 68 70 64 48 47 696 406 290 145
Contract Labor 0 0 0 0 0 0 0 0 0 0 35 1 34 17
Procurement 9 51 108 0 33 111 24 41 8 35 44 423 453 -30 -15
Monthly Total 9 71 144 20 46 132 92 110 71 83 91
Cumulative Total Spent 9 71 215 235 281 413 504 615 686 769 860 1,154 860 295 147
RSR, APM & AIM Subtotals:
Divided by
FY07 FY08 Total 2
WBS 1.04.02.002 - Real Time Support & Repair _ Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 128 104 75 100 101 94 87 78 74 41 950 881 68 34
Contract Labor 0 0 0 0 0 0 0 0 0 0 13 0 13 7
Procurement 0 7 18 78 19 13 13 5 -141 0 -14 163 -3 166 83
Monthly Total 0 135 122 153 119 114 106 92 -63 73 28
Cumulative Total Spent 0 135 257 409 528 642 749 840 778 851 879 1,126 879 248 124
Divided by
FY07 FY08 Total 2
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 387 371 274 340 346 372 310 266 311 321 3,782 3,298 484 242
Contract Labor 3 6 5 2 2 0 1 0 0 0 68 19 49 24
Procurement 398 197 55 57 89 60 55 26 45 21 59 942 663 279 139
Monthly Total 398 587 431 335 432 408 427 336 311 332 380
Cumulative Total Spent 398 587 1,018 1,353 1,785 2194 2620 2,957 3,268 3,599 3,979 4,791 3,979 812 406
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Divided by

FYo7 FYo8 Total 2
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 325 352 223 269 291 284 226 186 184 223 3,411 2,563 848 424
Contract Labor 3 4 4 2 3 2 0 1 0 0 15 19 -4 -2
Procurement 292 94 144 55 82 25 88 105 195 43 47 1,153 878 275 137
Monthly Total 292 422 500 282 352 319 374 331 383 227 271
Cumulative Total Spent 292 422 921 1,203 1,555 1,874 2248 2580 2,962 3,189 3,460 4,578 3,460 1,118 559

Includes charges by other divisions.
Includes $319.1K of pending costs.

Includes all projects that are part of division's AWP target budget (direct DOE funding).
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