
WBS 1.04 Accelerator
FY08 Spending thru June 2008 (direct $K)

WBS WBS Name Proj Abbrv Labor Contract 
Labor Proc Total Labor Contract 

Labor Proc Total Labor Contract 
Labor Proc Overall Remaining
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Labor/ 

Pwr/Cryo 
Jul-Sep
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1.04.01.001.001 Safety - Accelerator SAFACC 350 28 378 240 0 25 265 68% 91% 70% 113 80 33
1.04.01.001.002 Safety - Infrastructure SAFINF 190 12 202 166 0 3 169 88% 21% 84% 33 55 -22
1.04.01.002 Accelerator Management ACCMGT 820 0 49 868 577 0 25 602 70% 52% 69% 266 192 73
1.04.01.003 Accelerator Admin Support ACCADM 241 0 241 182 0 0 183 76% 76% 59 61 -2
1.04.01.004 Accel Staff Development STFDEV 412 305 717 323 1 260 583 78% 85% 81% 133 108 26
1.04.01.005 Acc Educational Outreach OTRCH 0 1 0 -7 -6 6 0 6
1.04.01.006 Accel Technical Reach TCRCH 295 6 301 252 0 5 256 85% 85% 44 84 -40
1.04.01.007 Resource Planning & Coord PLANNG 678 42 720 502 0 34 536 74% 82% 75% 183 167 16
1.04.01.008 Acc Profess'l/Comm Outrch ACCPCO 232 60 291 179 0 50 229 77% 85% 79% 62 60 2
1.04.01.009 Acc Staff Office Support ACCSOS 0 73 73 0 0 53 53 73% 73% 20 0 20
1.04.01.010 ComputerWorkstatn Support ACCCWS 84 136 220 61 0 113 174 73% 83% 79% 46 20 26
1.04.01.011.001 Educational Outreach OTREOR 1 0 381 381 0 0 370 371 97% 97% 11 0 11
1.04.01.011.002 GSRA Supervision OTRGSR 257 10 266 210 0 2 212 82% 79% 55 70 -15
1.04.01.012.001 Acc -QA and Improvements QAIACC 0 0 0 0 0 0 0 0 0
1.04.01.012.002 SRF - QA and Improvements QAISRF 0 0 0 0 0 0 0 0 0 0
1.04.01 Accelerator Leadership Total 3,558 0 1,100 4,658 2,693 1 934 3,627 76% 85% 78% 1,031 898 133

1.04.02.001 MCC Operations MCCOPS 1,953 42 1,995 1,456 0 21 1,477 75% 52% 74% 517 485 32
1.04.02.002.001 RSR-Beam Physics/Optics RSRBPH 113 0 113 115 0 0 115 102% 102% -2 38 -40
1.04.02.002.002 RSR-Control Sys Software RSRSFT 146 133 279 148 0 140 289 101% 106% 104% -10 49 -59
1.04.02.002.003 RSR-CHL RSRCHL 235 13 6 253 173 0 -146 27 74% 0% -2516% 11% 226 58 168
1.04.02.002.004 RSR-ESR RSRESR 68 0 68 61 0 0 61 91% 91% 6 20 -14
1.04.02.002.005 RSR-DC Power & Magnets RSRDC 46 1 47 30 0 1 31 66% 87% 66% 16 10 6
1.04.02.002.007 RSR-Installation RSRINS 8 1 9 6 0 1 7 71% 100% 75% 2 2 0
1.04.02.002.008 RSR-Instrum| Cntrls &Diag RSRIC 37 5 42 25 0 0 25 67% 6% 60% 17 8 9
1.04.02.002.010 RSR-RF Systems RSRRF 94 0 94 91 0 0 91 97% 165% 97% 3 30 -28
1.04.02.002.011 RSR-Safety Systems RSRSAF 25 0 25 15 0 0 16 62% 122% 62% 9 5 4
1.04.02.002.012 RSR-Source RSRSRC 64 9 73 70 0 10 80 109% 106% 109% -6 23 -30
1.04.02.002.013 RSR-SRF RSRSRF 32 1 33 27 0 1 28 84% 102% 85% 5 9 -4
1.04.02.002.014 RSR-Survey and Alignment RSRSRV 9 0 9 8 0 0 8 82% 82% 2 3 -1
1.04.02.002.015 RSR-Vacuum RSRVAC 35 0 35 44 0 0 44 128% 128% -10 15 -25
1.04.02.002.017 RSR-Other RSROTH 0 2 2 0 0 1 1 98% 98% 0 0 0
1.04.02.002.018 RSR-Diagnostics RSRDIA 39 6 45 26 0 1 28 68% 22% 62% 17 9 8
      1.04.02.002 Real Time Support & Repair Subtotal 950 13 163 1,126 840 0 11 851 88% 0% 7% 76% 275 280 -5
1.04.02.003 Power ACCPWR 8 4,250 4,258 0 0 3,714 3,714 0% 87% 87% 544 536 8
1.04.02.004.001 Helium LQDHE 35 155 190 12 0 144 156 35% 93% 82% 34 11 23
1.04.02.004.002 Liquid Nitrogen LQDN2 0 578 578 0 0 577 577 100% 100% 1 1 0
1.04.02 Beam Delivery Total 2,946 13 5,188 8,146 2,308 0 4,467 6,775 78% 0% 86% 83% 1,371 1,313 58

1.04.03.001.001 APM-Beam Physics/Optics APMBPH 28 0 28 28 0 0 28 0 9 -9
1.04.03.001.002 APM-Control Sys Software APMSFT 675 22 697 576 0 2 578 85% 10% 83% 119 192 -73
1.04.03.001.003 APM-CHL plan. level 857 33 478 1,368 756 0 367 1,123 88% 0% 77% 82% 245 252 -8
   1.04.03.001.003.001    APM-CHL - Ops APMCO 756 0 260 1,016 252
   1.04.03.001.003.002    APM-CHL - Capital APMCC 0 0 108 108 0
1.04.03.001.004 APM-ESR APMESR 220 31 251 187 0 31 218 85% 101% 87% 33 62 -30
1.04.03.001.005 APM-DC Power & Magnets APMDC 527 6 46 579 382 6 22 410 72% 100% 48% 71% 169 127 42
1.04.03.001.006 APM-Facilities APMFAC 0 0 0 0 0 0 0 0 0 0
1.04.03.001.007 APM-Installation APMINS 54 11 65 35 0 7 42 64% 62% 64% 24 12 12
1.04.03.001.008 APM-Instrum| Cntrls &Diag APMIC 208 61 270 134 0 43 177 64% 70% 66% 92 45 48
1.04.03.001.010 APM-RF Systems APMRF 657 29 48 734 443 13 26 482 67% 46% 55% 66% 252 148 104
1.04.03.001.011 APM-Safety Systems APMSAF 163 32 195 120 0 31 152 74% 98% 78% 44 40 3
1.04.03.001.012 APM-Source APMSRC 31 5 36 31 0 5 36 100% 101% -1 10 -11
1.04.03.001.013 APM-SRF APMSRF 53 7 60 45 0 7 52 85% 102% 87% 8 15 -8
1.04.03.001.014 APM-Survey and Alignment APMSRV 22 0 22 22 0 0 22 103% 103% -1 7 -8
1.04.03.001.015 APM-Vacuum APMVAC 52 12 64 33 0 2 35 63% 19% 55% 29 11 18
1.04.03.001.017 APM-Other APMOTH 0 60 60 0 0 15 15 26% 26% 44 0 44
1.04.03.001.018 APM-ESR C2 Compr Motor APMC2 33 85 118 12 0 6 18 38% 7% 15% 100 4 96
1.04.03.001.019 APM-Diagnostics APMDIA 201 44 245 171 0 39 209 85% 89% 85% 36 57 -21
      1.04.03.001 Acc Preventive Maint Subtotal 3,782 68 942 4,791 2,976 19 604 3,599 79% 28% 64% 75% 1,192 992 200
1.04.03.002.001.001 AIM-Beam Physics/Optics AIMBPH 191 0 191 78 0 0 78 41% 41% 113 26 87
1.04.03.002.002.001 AIM-Control Sys Software AIMSFT 575 4 579 355 0 4 359 62% 103% 62% 220 118 101
1.04.03.002.003.001 AIM-CHL AIMCHL 0 2 2 0 0 3 3 105% 105% 0 0 0
1.04.03.002.003.002 AIM-CHL Capital AICHLC 32 19 51 0 0 152 152 0% 789% 297% -100 0 -100
1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA 7 52 60 0 0 36 36 69% 60% 24 0 24
1.04.03.002.004.001 AIM-ESR AIMESR 0 0 0 0 0 3 3 2894% 2894% -3 0 -3
1.04.03.002.005.001 AIM-DC Power & Magnets AIMDC 44 15 59 26 0 10 36 60% 66% 62% 23 9 14

Budget Spent % Spent*
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1.04.03.002.007.001 AIM-Installation AIMINS 0 0 0 0 0 0 0 0 0 0
1.04.03.002.008.001 AIM-Instrum| Cntrls &Diag AIMIC 200 44 245 164 0 44 208 82% 100% 85% 36 55 -19
1.04.03.002.008.002 AIM-Upgrade SEE BPMs-AIP AIMBPM 0 0 0 2 0 0 2 -2 1 -3
1.04.03.002.008.003 AIM-I&C & Diag Capital AIICC 10 1 11 6 0 0 6 58% 98% 60% 4 2 2
1.04.03.002.010.001 AIM-RF Systems - AIP AIMRFA 0 0 0 0 0 0 0 0 0 0
1.04.03.002.010.002 AIM-RF Systems - Proj 1 AIMRF 7 3 10 7 0 3 10 0 2 -2
1.04.03.002.010.003 AIM-RF Sys INJRF/RFDAQ AIMRFB 50 1 50 50 0 1 50 100% 100% 100% 0 17 -17
1.04.03.002.010.004 AIM-Ops/Eng CM Reconfig AIMRFC 192 15 34 240 118 16 10 145 62% 112% 30% 60% 95 39 56
1.04.03.002.011.001 AIM-Safety Systems AIMSAF 41 2 44 12 0 1 12 28% 34% 29% 31 4 27
1.04.03.002.012.001 AIM-Source AIMSRC 85 24 110 61 0 15 76 71% 61% 69% 34 20 14
1.04.03.002.013.001.01 C50 Cavity Pair Work plan. level 1,013 489 1,501 733 2 232 968 72% 47% 64% 534 244 289
   1.04.03.002.013.001.01.02    C50 Cavity Pr Work - AIP X50CP 0 0 0 0 0
   1.04.03.002.013.001.01.03    C50 Cavity Pr Work - Ops C50CP7 733 2 232 968 244
1.04.03.002.013.001.02.02 C50 Cryounit - Ops C50CU7 420 236 657 274 0 159 433 65% 67% 66% 224 91 133
1.04.03.002.013.001.02.04 C50 Cryounit C50CUA 0 0 0 0 0 0 0 0
1.04.03.002.013.001.03 C50 Cryomodule plan. level 181 93 273 229 0 74 303 127% 80% 111% -30 76 -106
   1.04.03.002.013.001.03.01    C50 Cryomodule - Capital X50CMN 0 0 0 0 0
   1.04.03.002.013.001.03.02    C50 Cryomodule - Ops C50CM7 229 0 74 303 76
1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 278 107 385 150 0 68 218 54% 64% 57% 167 50 117
1.04.03.002.013.002.01 SRF Other AIMSRF 4 2 6 3 0 2 5 73% 98% 83% 1 1 0
1.04.03.002.013.002.03 AIM-SRF Other - AIP AISRFA 0 0 0 0 0 0 0 0 0 0
1.04.03.002.013.003.01 AIM-SRF - Renascence AIMREN 4 0 4 4 0 0 4 0 1 -1
1.04.03.002.014.001 AIM-Survey and Alignment AIMSRV 14 0 14 4 0 0 4 30% 30% 10 1 8
1.04.03.002.015.001 AIM-Vacuum AIMVAC 0 0 0 0 0 0 0 0 0 0
1.04.03.002.016.001 AIM-Infrastructure AIMINF 0 0 0 0 0 0 0 0 0 0
1.04.03.002.017.001 AIM-Other AIMOTH 0 0 0 0 0 0 0 68% 68% 0 0 0
1.04.03.002.018.001 AIM-Diagnostics AIMDIA 62 26 88 62 0 16 78 100% 61% 89% 10 21 -11
      1.04.03.002 Acc Improvements Subtotal 3,411 15 1,153 4,578 2,339 19 831 3,189 69% 129% 72% 70% 1,389 780 609
1.04.03 Acc Maint & Improvements Total 7,192 82 2,094 9,369 5,316 38 1,435 6,789 74% 46% 69% 72% 2,580 1,772 809

1.04.04.001 Infras-CTF INFCTF 206 0 90 296 133 0 45 178 64% 50% 60% 118 44 74
1.04.04.002 Infras-Test Lab INFTL 0 0 0 0 0 -3 -3 3 0 3
1.04.04.003 Infras-Source Lab INFSRC 130 13 143 115 0 13 129 89% 103% 90% 14 38 -24
1.04.04.004 Infras-Cntrl Devel Netwrk INFSFT 49 10 59 0 0 0 0 0% 1% 0% 58 0 58
1.04.04.006.001 Improv-Specialty Fab TLab IMPFAB 0 0 0 0 0 1 1 -1 0 -1
1.04.04.006.002 Improv-Cav/CM Prod Toolng IMPPRO 85 2 87 5 0 15 20 6% 747% 23% 68 2 66
1.04.04.006.003 Improv-Cleanroom Facil IMPCLN 9 0 9 0 0 0 0 4% 4% 8 0 8
1.04.04.006.004 Improv-Ultra-Pure Water IMPUPW 13 0 13 0 0 2 2 3% 15% 11 0 11
1.04.04.006.005 Improv-Acid Neutralize IMPNEU 20 28 48 4 0 0 5 21% 1% 10% 43 1 42
1.04.04.006.006 Improv-Vertical Test Area IMPVTA 44 0 44 3 0 0 4 8% 8% 41 1 40
1.04.04.006.007 Improv-CM Test Facility IMPCMT 25 30 55 12 0 2 15 50% 8% 27% 40 4 36
1.04.04.006.008 Improv-Pansophy/Other IT IMPPAN 68 14 82 81 0 2 83 118% 16% 101% 0 27 -27
1.04.04.006.009 Improv-Misc. Test Lab IMPMSC 33 15 48 0 0 6 6 0% 43% 14% 41 0 41
1.04.04.006.010 Improv-Brazing Capability IMPBRZ 19 5 24 33 0 8 41 176% 169% 174% -18 11 -29
1.04.04.006.011 Improv-TLab Rehab Projs IMPRHB 37 10 0 47 6 7 3 16 16% 76% 34% 31 2 29
1.04.04.007.001 Infras-Specialty Fab TLab INFFAB 52 115 167 82 1 128 211 159% 111% 127% -44 27 -72
1.04.04.007.002 Infras-Cav/CM Prod Toolng INFPRO 68 60 128 92 1 76 170 136% 127% 132% -42 31 -72
1.04.04.007.003 Infras-Cleanroom Facil INFCLN 19 22 41 16 0 10 27 86% 47% 65% 14 5 9
1.04.04.007.004 Infras-Ultra-Pure Water INFUPW 19 65 84 23 0 69 92 117% 107% 109% -8 8 -15
1.04.04.007.005 Infras-Acid Neutralize INFNEU 40 25 65 55 0 32 87 136% 127% 132% -21 18 -39
1.04.04.007.006 Infras-Vertical Test Area INFVTA 45 11 56 40 0 18 58 89% 162% 104% -2 13 -16
1.04.04.007.007 Infras-CM Test Facility INFCMT 25 18 43 20 0 14 34 80% 75% 79% 9 7 2
1.04.04.007.008 Infras-Pansophy/Other IT INFPAN 77 13 90 54 0 7 61 70% 57% 68% 28 18 10
1.04.04.007.009 Infras-Misc. Test Lab INFMSC 149 44 193 91 0 12 103 61% 26% 53% 90 30 60
1.04.04 Ops & R&D Infrastructure Total 1,233 10 581 1,823 867 9 462 1,339 70% 97% 80% 73% 484 289 195

1.04.05.001 ARD-Cryo R&Dv ARDCRY 185 21 206 17 0 12 28 9% 56% 14% 178 6 172
1.04.05.002.001 ARD-Surface Science Lab ARDSSL 132 19 151 100 0 7 107 76% 35% 71% 44 33 11
1.04.05.002.002 ARD-Scientific Equipment ARDEQP 142 68 210 113 0 67 180 80% 98% 86% 30 38 -8
1.04.05.002.003 ARD-IP3I Program ARDIP3 0 0 0 0 0 0 0.4 0 0 0
1.04.05.002.004 ARD-Cavity Surface Prep ARDPRM 76 49 125 61 1 28 89 79% 57% 71% 36 20 16
1.04.05.002.005 ARD-Cavity Design & Fab ARDPRJ 550 19 51 620 437 19 56 512 79% 100% 111% 83% 108 146 -37
1.04.05.002.006 ARD-Thin-Film Technology ARDTHF 148 32 180 112 0 10 121 76% 30% 67% 59 37 21
1.04.05.002.007 ARD-Other SRF R&D ARDMSC 35 29 65 39 0 21 60 73% 94% 4 13 -9
1.04.05.002.010 ARD-Thin Film Sys Capital ARDTFC 34 29 63 27 0 20 46 80% 67% 74% 16 9 7
1.04.05.003 ARD-Source R&D ARDSRC 296 36 332 192 0 49 241 65% 136% 73% 90 64 27
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1.04.05.004 ARD-Beam Physics R&D ARDBPH 953 29 982 713 0 29 742 75% 100% 76% 240 238 3
1.04.05.005 ARD-Other R&D ARDOTH 109 2 110 78 0 2 80 72% 73% 30 26 4
1.04.05.006 ARD-CASA ARDCAS 26 0 26 15 0 0 15 58% 58% 11 5 6
1.04.05.007.001 ARD-Beam Pos Monitors ARDBPM 165 10 175 99 0 0 99 60% 0% 57% 76 33 43
1.04.05.007.002 ARD-ODR ARDODR 5 10 15 2 0 4 7 50% 42% 45% 8 1 7
1.04.05.007.003 ARD-Diagnostics Other ARDDOT 0 20 20 0 0 5 6 27% 29% 14 0 14
1.04.05 Accelerator R&D Total 2,854 19 405 3,279 2,004 20 310 2,334 70% 103% 76% 71% 945 668 277

1.04.06.001.001 BNL-703 MHz Nb Cavity CAVBNL 56 0 56 28 0 6 35 50% 62% 22 9 12
1.04.06.001.003 ILC Mgmt Support - GDE GDEILC 11 5 16 11 0 5 16 100% 100% 100% 0 4 -4
1.04.06.001.004 Neutrino Factory Collab NEUFN 0 4 4 0 0 3 3 83% 83% 1 0 1
1.04.06.001.006 ILC - Other ILCOTH 0 0 0 0 0 0 0 0 0 0
1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 62 2 64 6 0 0 6 10% 0% 9% 58 2 56
1.04.06.001.008 SciDAC Petascale Project plan. level 45 5 50 25 0 0 25 56% 0% 51% 25 8 16
   1.04.06.001.008.001    Electr Ion Collidr SciDAC EICDAC 25 0 0 25 8
   1.04.06.001.008.002    EM Simulation for SciDAC SRFDAC 0 0 0 0 0
1.04.06.001.009 SNS-Prototype CM Rework SNSCMR 109 0 109 23 0 11 34 21% 31% 75 8 68
1.04.06.002 RIA RIA071 5 1 6 2 0 1 3 33% 48% 3 1 3
1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD 13 41 54 4 0 5 9 32% 11% 16% 45 1 44
1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL 46 37 82 45 0 11 56 99% 29% 68% 26 15 11
1.04.06.003.003 ILC WBS 3.9.5 plan. level 150 35 69 254 81 1 124 206 54% 2% 182% 81% 48 27 21
   1.04.06.003.003.001    ILC Lrg Grain/SnglCrys Nb LC001 18 0 7 25 6
   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07 LC005 63 1 117 181 21
1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 14 5 19 9 0 2 11 69% 43% 62% 7 3 4
1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 6 25 30 1 0 24 25 13% 98% 82% 5 0 5
1.04.06.003.007.001 ILC Program Management LCMGMT 10 10 10 0 0 10 100% 100% 0 3 -3
1.04.06.003.008 ILC Electron Source plan. level 106 0 86 192 62 0 63 125 59% 74% 65% 67 21 46
   1.04.06.003.008.001    ILC Gun Design & Eng LCGUN1 42 0 36 78 14
   1.04.06.003.008.002    ILC Gun R&D HV Design LCGUN2 20 0 27 47 7
1.04.06.004.001 Ref Mtls-Lrg/SnglCrys Nb RRRNB3 48 0 144 191 39 0 152 192 82% 106% 100% 0 13 -13
1.04.06.004.002 Gamma Vacuum XHV Ion Pump GAMVAC 16 0 16 13 0 0 13 80% 80% 3 4 -1
1.04.06 Special Projects Total 696 35 423 1,154 359 1 409 769 52% 2% 97% 67% 385 120 266

WBS 1.04 (Accelerator) Total 18,479 159 9,791 28,429 13,548 69 8,016 21,632 73% 43% 82% 76% 6,797 5,060 1,737

  *76% of budget spent; 75% of FY completed.
  Includes charges by other divisions.
  Includes $174.9K of pending costs.
  Includes all projects that are part of division's AWP target budget (direct DOE funding).
  ($1,476K of FY07 commits pulled out of procurements)
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