WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru June (direct $K'
(includes open PO commitments and pending costs)

Divided by
FYO07 FY08 Total 3
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 1,686 1,666 1,188 1,571 1,568 1,614 1,475 1,362 1,418 18,479 13,548 4,931 1,644
Contract Labor 9 16 9 24 5 2 1 1 0 159 69 90 30
Procurement 1,003 859 616 296 359 382 258 391 118 302 4,808 3,581 1,227 409
Power/cryogens 473 627 208 526 458 637 248 428 796 507 4,983 4,435 548 183
Monthly Total 1,476 3,181 2,508 2,019 2412 2,593 2121 2296 2,276 2,228
Cumulative Total Spent 1,476 3,181 5688 7,707 10,120 12,712 14,833 17,129 19,405 21,632 28,429 21,632 6,797 2,266
Divided by
FYO07 FY08 Total 3
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 343 298 218 306 308 312 281 297 331 3,558 2,693 865 288
Contract Labor 1 0 0 0 0 0 0 0 0 0 1 -1 0
Procurement 138 257 199 58 66 135 -5 127 -23 119 1,100 934 167 56
Monthly Total 138 601 497 276 372 443 307 408 274 449
Cumulative Total Spent 138 601 1,098 1,375 1,747 2,190 2,497 2904 3,178 3,627 4,658 3,627 1,031 344
Divided by
FYO07 FY08 Total 3
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 308 296 228 284 251 223 262 240 217 2,946 2,308 638 213
Contract Labor 0 0 0 0 0 0 0 0 0 13 0 13 4
Procurement 35 7 19 78 20 11 14 27 -140 -4 205 32 173 58
Power/cryogens 473 627 208 526 458 637 248 428 796 507 4,983 4,435 548 183
Monthly Total 508 942 523 832 762 898 484 718 895 721
Cumulative Total Spent 508 942 1,464 2,296 3,059 3957 4441 5159 6,054 6,775 8,146 6,775 1,371 457
Divided by
FYO07 FY08 Total 3
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 712 723 496 609 637 656 536 452 495 7,192 5,316 1,877 626
Contract Labor 5 10 9 5 5 2 1 1 0 82 38 44 15
Procurement 690 291 198 111 171 85 143 130 240 64 2,094 1,435 659 220
Monthly Total 690 1,008 931 617 784 727 801 668 693 559
Cumulative Total Spent 690 1,008 1,939 2556 3,341 4,068 4869 5537 6,230 6,789 9,369 6,789 2,580 860

clh[M:AccMgt/Budget/FY08/Monthly Data]Acc WBS spending FY08 thru Jun, Mthly spend, 7/10/08



Divided by

FY07 FY08 Total 3
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 101 92 73 110 109 97 92 91 102 1,233 867 365 122
Contract Labor 3 6 0 0 0 0 0 0 0 10 9 0 0
Procurement 42 227 49 18 30 29 37 38 18 15 581 462 119 40
Monthly Total 42 332 147 92 141 138 134 130 109 117
Cumulative Total Spent 42 332 479 570 711 849 982 1,113 1,222 1,339 1,823 1,339 484 161
Divided by
FY07 FY08 Total 3
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 201 222 153 249 243 259 233 219 225 2,854 2,004 850 283
Contract Labor 0 0 0 19 0 0 0 0 0 19 20 -1 0
Procurement 88 26 44 30 38 11 45 28 15 73 405 310 95 32
Monthly Total 88 228 266 182 306 254 304 261 234 298
Cumulative Total Spent 88 228 493 675 982 1236 1,540 1,802 2,035 2,334 3,279 2,334 945 315
Divided by
FY07 FY08 Total 3
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 20 36 20 13 21 68 70 64 48 696 359 337 112
Contract Labor 0 0 0 0 0 0 0 0 0 35 1 34 11
Procurement 9 51 108 0 33 111 24 41 8 35 423 409 14 5
Monthly Total 9 71 144 20 46 132 92 110 71 83
Cumulative Total Spent 9 71 215 235 281 413 504 615 686 769 1,154 769 385 128
RSR, APM & AIM Subtotals:
Divided by
FY07 FY08 Total 3
WBS 1.04.02.002 - Real Time Support & Repair _ Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 128 104 75 100 101 94 87 78 74 950 840 110 37
Contract Labor 0 0 0 0 0 0 0 0 0 13 0 13 4
Procurement 0 7 18 78 19 13 13 5 -141 0 163 11 153 51
Monthly Total 0 135 122 153 119 114 106 92 -63 73
Cumulative Total Spent 0 135 257 409 528 642 749 840 778 851 1,126 851 275 92
Divided by
FYo07 FY08 Total 3
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 387 371 274 340 346 372 310 266 311 3,782 2,976 805 268
Contract Labor 3 6 5 2 2 0 1 0 0 68 19 49 16
Procurement 398 197 55 57 89 60 55 26 45 21 942 604 338 113
Monthly Total 398 587 431 335 432 408 427 336 311 332
Cumulative Total Spent 398 587 1,018 1,353 1,785 2,194 2,620 2,957 3,268 3,599 4,791 3,599 1,192 397
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Divided by

FYo7 FYo8 Total 3
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 325 352 223 269 291 284 226 186 184 3,411 2,339 1,071 357
Contract Labor 3 4 4 2 3 2 0 1 0 15 19 -4 -1
Procurement 292 94 144 55 82 25 88 105 195 43 1,153 831 322 107
Monthly Total 292 422 500 282 352 319 374 331 383 227
Cumulative Total Spent 292 422 921 1,203 1,555 1,874 2,248 2,580 2,962 3,189 4,578 3,189 1,389 463

Includes charges by other divisions.
Includes $174.9K of pending costs.

Includes all projects that are part of division's AWP target budget (direct DOE funding).
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