WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru May (direct $K)
(includes open PO commitments and pending costs)

Divided by
FYO07 FY08 Total 4
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 1,686 1,666 1,188 1,571 1,568 1,614 1,475 1,362 18,479 12,130 6,349 1,587
Contract Labor 9 16 9 24 5 2 1 1 159 69 90 23
Procurement 1,003 859 616 296 359 382 258 391 118 4,808 3,280 1,529 382
Power/cryogens 473 627 208 526 458 637 248 428 796 4,983 3,927 1,056 264
Monthly Total 1,476 3,181 2,508 2,019 2412 2,593 2,121 2,296 2,276
Cumulative Total Spent 1,476 3,181 5688 7,707 10,120 12,712 14,833 17,129 19,405 28,429 19,405 9,024 2,256
Divided by
FYO07 FY08 Total 4
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 343 298 218 306 308 312 281 297 3,558 2,362 1,196 299
Contract Labor 1 0 0 0 0 0 0 0 0 1 -1 0
Procurement 138 257 199 58 66 135 -5 127 -23 1,100 815 286 71
Monthly Total 138 601 497 276 372 443 307 408 274
Cumulative Total Spent 138 601 1,098 1,375 1,747 2190 2,497 2904 3,178 4,658 3,178 1,480 370
Divided by
FYO07 FY08 Total 4
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 308 296 228 284 251 223 262 240 2,946 2,091 855 214
Contract Labor 0 0 0 0 0 0 0 0 13 0 13 3
Procurement 35 7 19 78 20 11 14 27 -140 205 36 169 42
Power/cryogens 473 627 208 526 458 637 248 428 796 4,983 3,927 1,056 264
Monthly Total 508 942 523 832 762 898 484 718 895
Cumulative Total Spent 508 942 1464 2,296 3,059 3957 4441 5159 6,054 8,146 6,054 2,093 523
Divided by
FYO07 FY08 Total 4
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 712 723 496 609 637 656 536 452 7,192 4,821 2,372 593
Contract Labor 5 10 9 5 5 2 1 1 82 38 44 11
Procurement 690 291 198 111 171 85 143 130 240 2,094 1,371 723 181
Monthly Total 690 1,008 931 617 784 727 801 668 693
Cumulative Total Spent 690 1,008 1,939 2556 3,341 4,068 4,869 5537 6,230 9,369 6,230 3,139 785
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Divided by

FYO07 FY08 Total 4
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 101 92 73 110 109 97 92 91 1,233 765 467 117
Contract Labor 3 6 0 0 0 0 0 0 10 9 0 0
Procurement 42 227 49 18 30 29 37 38 18 581 447 133 33
Monthly Total 42 332 147 92 141 138 134 130 109
Cumulative Total Spent 42 332 479 570 711 849 982 1,113 1,222 1,823 1,222 601 150
Divided by
FYO07 FY08 Total 4
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 201 222 153 249 243 259 233 219 2,854 1,779 1,075 269
Contract Labor 0 0 0 19 0 0 0 0 19 20 -1 0
Procurement 88 26 44 30 38 11 45 28 15 405 236 169 42
Monthly Total 88 228 266 182 306 254 304 261 234
Cumulative Total Spent 88 228 493 675 982 1,236 1,540 1,802 2,035 3,279 2,035 1,243 311
Divided by
FYO07 FY08 Total 4
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 20 36 20 13 21 68 70 64 696 311 385 96
Contract Labor 0 0 0 0 0 0 0 0 35 1 34 9
Procurement 9 51 108 0 33 111 24 41 8 423 374 49 12
Monthly Total 9 71 144 20 46 132 92 110 71
Cumulative Total Spent 9 71 215 235 281 413 504 615 686 1,154 686 468 117
RSR, APM & AIM Subtotals:
Divided by
FYO07 FY08 Total 4
WBS 1.04.02.002 - Real Time Support & Repair _ Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 128 104 75 100 101 94 87 78 950 767 183 46
Contract Labor 0 0 0 0 0 0 0 0 13 0 13 3
Procurement 0 7 18 78 19 13 13 5 -141 163 11 152 38
Monthly Total 0 135 122 153 119 114 106 92 -63
Cumulative Total Spent 0 135 257 409 528 642 749 840 778 1,126 778 349 87
Divided by
FYO07 FY08 Total 4
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 387 371 274 340 346 372 310 266 3,782 2,665 1,116 279
Contract Labor 3 6 5 2 2 0 1 0 68 19 49 12
Procurement 398 197 55 57 89 60 55 26 45 942 583 359 90
Monthly Total 398 587 431 335 432 408 427 336 311
Cumulative Total Spent 398 587 1,018 1,353 1,785 2,194 2,620 2,957 3,268 4,791 3,268 1,524 381

clh[M:AccMgt/Budget/FY08/Monthly Data]Acc WBS spending FY08 thru May, Mthly spend, 6/20/08



Divided by

FYo7 FYo8 Total 4
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining mos. left
Labor 325 352 223 269 291 284 226 186 3,411 2,155 1,255 314
Contract Labor 3 4 4 2 3 2 0 1 15 19 -4 -1
Procurement 292 94 144 55 82 25 88 105 195 1,153 788 365 91
Monthly Total 292 422 500 282 352 319 374 331 383
Cumulative Total Spent 292 422 921 1,203 1,555 1,874 2,248 2,580 2,962 4,578 2,962 1,616 404

Includes charges by other divisions.
Includes $171.8K of pending costs.

Includes all projects that are part of division's AWP target budget (direct DOE funding).
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