
WBS 1.04 Accelerator

FY08 Spending thru September 2008 (direct $K)

WBS WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall Remaining

1.04.01.001.001  Safety - Accelerator SAFACC Mutton 350 28 378 296 0 26 322 85% 92% 85% 56

1.04.01.001.002  Safety - Infrastructure SAFINF Mutton 190 12 202 221 0 6 227 116% 53% 113% -25

1.04.01.002  Accelerator Management ACCMGT Webster 820 0 118 937 722 0 31 753 88% 26% 80% 184

1.04.01.003  Accelerator Admin Support ACCADM Webster 241 0 241 237 0 1 237 98% 98% 4

1.04.01.004  Accel Staff Development STFDEV Webster 412 305 717 378 1 268 647 92% 88% 90% 70

1.04.01.005  Acc Educational Outreach OTRCH Areti 0 1 0 -27 -26 26

1.04.01.006  Accel Technical Reach TCRCH Hutton 295 6 301 362 0 5 367 123% 122% -66

1.04.01.007  Resource Planning & Coord PLANNG Webster 678 42 720 663 0 38 700 98% 90% 97% 19

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 232 60 291 214 0 47 261 92% 80% 90% 30

1.04.01.009  Acc Staff Office Support ACCSOS Webster 0 73 73 0 0 64 64 88% 88% 9

1.04.01.010 ComputerWorkstatn Support ACCCWS Webster 84 136 220 82 0 137 219 98% 101% 100% 1

1.04.01.011.001 Educational Outreach OTREOR Areti 1 0 381 381 0 0 556 556 146% 146% -175

1.04.01.011.002 GSRA Supervision OTRGSR Areti 257 10 266 295 0 2 297 115% 111% -31

1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 0 0 0 0 0 0 0

1.04.01.012.002 SRF - QA and Improvements QAISRF Rimmer 0 0 0 0 0 0 0 0

1.04.01 Accelerator Leadership Total Hutton 3,558 0 1,169 4,727 3,470 1 1,154 4,625 98% 99% 98% 103

1.04.02.001  MCC Operations MCCOPS Freyberger 1,953 42 1,995 1,813 0 33 1,846 93% 80% 93% 149

1.04.02.002.001  RSR-Beam Physics/Optics RSRBPH Krafft 113 0 113 123 0 0 123 109% 109% -10

1.04.02.002.002  RSR-Control Sys Software RSRSFT Bickley 146 133 279 153 0 145 298 104% 110% 107% -19

1.04.02.002.003  RSR-CHL RSRCHL Arenius 235 13 -124 123 222 0 -137 84 95% 0% 111% 68% 39

1.04.02.002.004  RSR-ESR RSRESR Arenius 68 0 68 83 0 2 85 122% 126% -17

1.04.02.002.005  RSR-DC Power & Magnets RSRDC Merz 46 1 47 36 0 1 37 79% 114% 79% 10

1.04.02.002.007  RSR-Installation RSRINS Whitlatch 8 1 9 7 0 1 8 82% 110% 85% 1

1.04.02.002.008  RSR-Instrum| Cntrls &Diag RSRIC Garza 37 5 42 26 0 4 30 70% 81% 71% 12

1.04.02.002.010  RSR-RF Systems RSRRF Nelson 94 0 94 103 0 0 104 110% 263% 110% -9

1.04.02.002.011  RSR-Safety Systems RSRSAF Mahoney 25 0 25 24 0 1 25 98% 188% 99% 0

1.04.02.002.012  RSR-Source RSRSRC Poelker 64 9 73 79 0 -7 72 123% -79% 98% 1

1.04.02.002.013  RSR-SRF RSRSRF Drury 32 1 33 43 0 7 50 136% 552% 152% -17

1.04.02.002.014  RSR-Survey and Alignment RSRSRV Curtis 9 0 9 10 0 0 10 109% 109% -1

1.04.02.002.015  RSR-Vacuum RSRVAC Whitlatch 35 0 35 48 0 0 48 140% 140% -14

1.04.02.002.017 RSR-Other RSROTH Suhring 0 2 2 0 0 1 1 98% 98% 0

1.04.02.002.018 RSR-Diagnostics RSRDIA Garza 39 6 45 30 0 2 32 76% 40% 72% 12

      1.04.02.002 Real Time Support & Repair Subtotal Suhring 950 13 33 996 987 0 21 1,007 104% 0% 62% 101% -11

1.04.02.003  Power ACCPWR Oren 8 4,250 4,258 0 0 4,102 4,102 0% 97% 96% 156

1.04.02.004.001  Helium LQDHE Arenius 35 155 190 30 0 225 255 85% 146% 134% -65

1.04.02.004.002  Liquid Nitrogen LQDN2 Arenius 0 578 578 0 0 849 849 147% 147% -271

1.04.02.006 Acc Power - Exp Fac Ops EXPPWR Oren 0 0 500 500 0 0 750 750 150% 150% -250

1.04.02 Beam Delivery Total Freyberger 2,946 13 5,558 8,516 2,829 0 5,980 8,810 96% 0% 108% 103% -293

1.04.03.001.001  APM-Beam Physics/Optics APMBPH Krafft 28 0 28 28 0 0 28 0

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 675 22 697 819 0 33 852 121% 147% 122% -155

1.04.03.001.003 APM-CHL plan. level Arenius 857 33 478 1,368 892 0 474 1,366 104% 0% 99% 100% 2

   1.04.03.001.003.001     APM-CHL - Ops APMCO Arenius 892 0 361 1,253

   1.04.03.001.003.002     APM-CHL - Capital APMCC Arenius 0 0 113 113

1.04.03.001.004  APM-ESR APMESR Arenius 220 31 251 344 0 35 379 156% 114% 151% -128

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 527 6 46 579 523 6 40 568 99% 100% 87% 98% 10

1.04.03.001.006  APM-Facilities APMFAC Suhring 0 0 0 0 0 0 0 0

1.04.03.001.007  APM-Installation APMINS Wilson 54 11 65 66 0 7 72 120% 62% 111% -7

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 208 101 310 195 0 120 315 93% 119% 102% -5

1.04.03.001.010  APM-RF Systems APMRF Nelson 657 29 118 804 570 13 106 689 87% 46% 90% 86% 115

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 163 32 195 149 0 34 183 92% 105% 94% 12

1.04.03.001.012  APM-Source APMSRC Poelker 31 25 56 31 0 5 36 21% 65% 20

1.04.03.001.013  APM-SRF APMSRF Drury 53 7 60 54 0 7 61 102% 102% 102% -1

1.04.03.001.014  APM-Survey and Alignment APMSRV Curtis 22 0 22 22 0 0 22 103% 103% -1

1.04.03.001.015  APM-Vacuum APMVAC Wilson 52 12 64 46 0 3 49 89% 21% 76% 15

1.04.03.001.017  APM-Other APMOTH Suhring 0 60 60 0 0 64 64 107% 107% -4

1.04.03.001.018 APM-ESR C2 Compr Motor APMC2 Creel 33 85 118 22 0 7 29 68% 9% 25% 88

1.04.03.001.019 APM-Diagnostics APMDIA Garza 201 44 245 232 0 39 271 115% 89% 111% -26

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 3,782 68 1,072 4,921 3,994 19 974 4,987 106% 28% 91% 101% -65

1.04.03.002.001.001  AIM-Beam Physics/Optics AIMBPH Krafft 191 0 191 104 0 0 104 55% 55% 87

1.04.03.002.002.001  AIM-Control Sys Software AIMSFT Bickley 575 4 579 474 0 4 478 82% 103% 83% 101

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 2 2 0 0 3 3 144% 144% -1

1.04.03.002.003.002 AIM-CHL Capital AICHLC Arenius 32 19 51 11 0 153 163 33% 795% 319% -112

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 7 52 60 0 0 50 50 96% 84% 10

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 4 0 4 8 3694% 7507% -7

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 44 15 59 34 0 14 48 78% 93% 82% 11

1.04.03.002.007.001  AIM-Installation AIMINS Wilson 0 0 0 0 0 0 0 0

Budget Spent % Spent*
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1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 200 44 245 218 0 47 265 109% 107% 108% -20

1.04.03.002.008.002 AIM-Upgrade SEE BPMs-AIP AIMBPM Garza 0 0 0 2 0 0 2 -2

1.04.03.002.008.003 AIM-I&C & Diag Capital AIICC Garza 10 1 11 9 0 0 10 90% 99% 91% 1

1.04.03.002.010.001  AIM-RF Systems - AIP AIMRFA Nelson 0 0 0 0 0 8 8 -8

1.04.03.002.010.002  AIM-RF Systems - Proj 1 AIMRF Nelson 7 3 10 7 0 3 10 0

1.04.03.002.010.003  AIM-RF Sys INJRF/RFDAQ AIMRFB Nelson 50 1 50 49 0 -7 42 99% -1422% 84% 8

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 192 15 34 240 152 16 27 195 79% 112% 78% 81% 46

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 41 2 44 16 0 1 17 39% 38% 39% 27

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 85 24 110 66 0 17 84 78% 72% 76% 26

1.04.03.002.013.001.01 C50 Cavity Pair Work plan. level Preble 1,013 420 1,432 905 2 299 1,206 89% 71% 84% 226

   1.04.03.002.013.001.01.02    C50 Cavity Pr Work - AIP X50CP Preble 0 0 0 0

   1.04.03.002.013.001.01.03    C50 Cavity Pr Work - Ops C50CP7 Drury 905 2 299 1,207

1.04.03.002.013.001.02.02 C50 Cryounit - Ops C50CU7 Drury 420 236 657 364 0 293 657 87% 124% 100% 0

1.04.03.002.013.001.02.04 C50 Cryounit C50CUA Drury 0 0 0 0 0 0

1.04.03.002.013.001.03 C50 Cryomodule plan. level Preble 181 93 273 281 0 84 365 156% 90% 134% -92

   1.04.03.002.013.001.03.01    C50 Cryomodule - Capital X50CMN Preble 0 0 0 0

   1.04.03.002.013.001.03.02    C50 Cryomodule - Ops C50CM7 Drury 281 0 84 365

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 278 107 385 240 0 69 309 86% 65% 80% 75

1.04.03.002.013.002.01  SRF Other AIMSRF Preble 4 2 6 3 0 2 5 72% 98% 83% 1

1.04.03.002.013.002.03 AIM-SRF Other - AIP AISRFA Preble 0 0 0 0 0 0 0 0

1.04.03.002.013.003.01  AIM-SRF - Renascence AIMREN Reece 4 0 4 4 0 0 4 0

1.04.03.002.014.001  AIM-Survey and Alignment AIMSRV Curtis 14 0 14 4 0 0 4 30% 30% 10

1.04.03.002.015.001  AIM-Vacuum AIMVAC Wilson 0 0 0 0 0 0 0 0

1.04.03.002.016.001  AIM-Infrastructure AIMINF Suhring 0 0 0 0 0 0 0 0

1.04.03.002.017.001  AIM-Other AIMOTH Suhring 0 0 0 0 0 0 0 68% 68% 0

1.04.03.002.018.001 AIM-Diagnostics AIMDIA Garza 62 26 88 62 0 16 77 99% 61% 88% 11

      1.04.03.002 Acc Improvements Subtotal Spata 3,411 15 1,084 4,509 3,009 19 1,086 4,114 88% 129% 100% 91% 395

1.04.03 Acc Maint & Improvements Total Freyberger 7,192 82 2,155 9,430 7,003 38 2,060 9,100 97% 46% 96% 97% 330

1.04.04.001  Infras-CTF INFCTF Arenius 206 0 90 296 191 0 48 239 93% 53% 81% 57

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 -3 -3 3

1.04.04.003  Infras-Source Lab INFSRC Poelker 130 13 143 185 0 18 203 142% 143% 142% -61

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 49 10 59 0 0 0 0 0% 1% 0% 58

1.04.04.006.001  Improv-Specialty Fab TLab IMPFAB Manus 0 0 0 0 0 1 1 -1

1.04.04.006.002  Improv-Cav/CM Prod Toolng IMPPRO Saunders 85 2 87 6 0 40 45 7% 1981% 52% 42

1.04.04.006.003  Improv-Cleanroom Facil IMPCLN Bennett 9 0 9 0 0 0 0 4% 4% 8

1.04.04.006.004  Improv-Ultra-Pure Water IMPUPW Bennett 13 0 13 0 0 2 2 3% 15% 11

1.04.04.006.005  Improv-Acid Neutralize IMPNEU Bennett 20 28 48 6 0 2 7 28% 6% 15% 41

1.04.04.006.006  Improv-Vertical Test Area IMPVTA Davis 44 0 44 4 0 1 5 10% 11% 39

1.04.04.006.007  Improv-CM Test Facility IMPCMT Drury 25 30 55 17 0 16 33 68% 54% 60% 22

1.04.04.006.008  Improv-Pansophy/Other IT IMPPAN Reece 68 14 82 109 0 14 123 159% 103% 150% -41

1.04.04.006.009  Improv-Misc. Test Lab IMPMSC Bennett 33 15 48 0 0 6 6 0% 43% 14% 41

1.04.04.006.010  Improv-Brazing Capability IMPBRZ Manus 19 5 24 33 0 8 41 174% 170% 173% -17

1.04.04.006.011  Improv-TLab Rehab Projs IMPRHB Bennett 37 10 0 47 6 7 4 17 17% 76% 37% 29

1.04.04.006.012 Capital Barrel Polisher IMPCBP Rimmer 0 90 90 0 0 90 90 100% 0

1.04.04.007.001  Infras-Specialty Fab TLab INFFAB Manus 52 115 167 114 1 132 246 221% 115% 148% -80

1.04.04.007.002  Infras-Cav/CM Prod Toolng INFPRO Saunders 68 60 128 118 1 97 216 173% 161% 168% -87

1.04.04.007.003  Infras-Cleanroom Facil INFCLN Bennett 19 22 41 25 0 30 55 129% 137% 133% -13

1.04.04.007.004  Infras-Ultra-Pure Water INFUPW Bennett 19 65 84 28 0 68 95 142% 104% 113% -11

1.04.04.007.005  Infras-Acid Neutralize INFNEU Bennett 40 25 65 59 0 35 93 146% 138% 143% -28

1.04.04.007.006  Infras-Vertical Test Area INFVTA Davis 45 11 56 52 0 25 76 116% 218% 137% -21

1.04.04.007.007  Infras-CM Test Facility INFCMT Drury 25 18 43 24 0 17 42 94% 97% 96% 2

1.04.04.007.008  Infras-Pansophy/Other IT INFPAN Reece 77 13 90 76 0 12 88 99% 92% 98% 2

1.04.04.007.009  Infras-Misc. Test Lab INFMSC Bennett 149 31 180 153 0 78 231 103% 249% 128% -51

1.04.04 Ops & R&D Infrastructure Total Hutton 1,233 10 658 1,900 1,205 9 739 1,953 98% 97% 112% 103% -53

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 185 21 206 25 0 12 36 13% 56% 18% 170

1.04.05.002.001  ARD-Surface Science Lab ARDSSL Reece 132 19 151 124 0 58 182 94% 305% 121% -31

1.04.05.002.002  ARD-Scientific Equipment ARDEQP Reece 142 68 210 136 0 79 215 96% 115% 102% -5

1.04.05.002.003  ARD-IP3I Program ARDIP3 Reece 0 0 0 0 0 0 0 0

1.04.05.002.004  ARD-Cavity Surface Prep ARDPRM Reece 76 49 125 82 1 71 153 108% 144% 122% -28

1.04.05.002.005  ARD-Cavity Design & Fab ARDPRJ Rimmer 550 19 51 620 551 19 72 642 100% 100% 143% 104% -22

1.04.05.002.006  ARD-Thin-Film Technology ARDTHF Valente-Feliciano 148 32 180 155 0 30 185 105% 93% 103% -5

1.04.05.002.007  ARD-Other SRF R&D ARDMSC Rimmer 35 29 65 39 0 31 70 105% 108% -5

1.04.05.002.010 ARD-Thin Film Sys Capital ARDTFC Valente-Feliciano 34 29 63 36 0 25 62 108% 87% 98% 1

1.04.05.003  ARD-Source R&D ARDSRC Poelker 296 36 332 326 0 68 394 110% 188% 119% -63

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 953 29 982 950 0 29 979 100% 100% 100% 3

1.04.05.005  ARD-Other R&D ARDOTH Hutton 109 2 110 115 0 2 116 105% 105% -6
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1.04.05.006 ARD-CASA ARDCAS Krafft 26 0 26 15 0 0 15 58% 58% 11

1.04.05.007.001 ARD-Beam Pos Monitors ARDBPM Freyberger 165 10 175 135 0 1 135 82% 9% 78% 39

1.04.05.007.002 ARD-ODR ARDODR Freyberger 5 10 15 2 0 12 15 49% 123% 99% 0

1.04.05.007.003 ARD-Diagnostics Other ARDDOT Freyberger 0 20 20 0 0 16 16 78% 80% 4

1.04.05 Accelerator R&D Total Hutton 2,854 19 405 3,279 2,691 20 505 3,216 94% 103% 125% 98% 62

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 56 0 56 29 0 7 36 51% 64% 21

1.04.06.001.003 ILC Mgmt Support - GDE GDEILC Funk 11 5 16 11 0 5 16 99% 100% 100% 0

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 0 14 14 0 0 8 8 59% 59% 6

1.04.06.001.006 ILC - Other ILCOTH Funk 0 0 0 0 0 3 3 -3

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 62 2 64 7 0 0 7 11% 0% 11% 57

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 29 29 28 0 0 28 96% 96% 1

   1.04.06.001.008.001    Electr Ion Collidr SciDAC EICDAC Li 28 0 0 28

   1.04.06.001.008.002    EM Simulation for SciDAC SRFDAC Wang 0 0 0 0

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 109 0 109 58 0 32 90 53% 83% 19

1.04.06.002 RIA RIA071 Delayen 5 1 6 3 0 2 5 63% 91% 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 13 41 54 4 0 37 41 32% 90% 76% 13

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 46 37 82 59 0 14 74 129% 39% 89% 9

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 150 35 19 204 99 1 105 205 66% 2% 568% 101% -1

   1.04.06.003.003.001    ILC Lrg Grain/SnglCrys Nb LC001 Kneisel 17 0 8 25

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07 LC005 Kneisel 82 1 98 180

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 14 5 19 11 0 8 18 78% 151% 98% 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 25 30 1 0 26 27 13% 106% 89% 3

1.04.06.003.007.001 ILC Program Management LCMGMT Funk 10 10 10 0 0 10 99% 99% 0

1.04.06.003.007.002 ILC Other LC007 50 50 39 0 10 49 99% 1

1.04.06.003.008 ILC Electron Source plan. level Poelker 106 0 86 192 87 0 84 171 82% 99% 89% 21

   1.04.06.003.008.001    ILC Gun Design & Eng LCGUN1 Poelker 67 0 57 124

   1.04.06.003.008.002    ILC Gun R&D HV Design LCGUN2 Poelker 20 0 27 47

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 48 0 165 213 44 0 143 188 93% 87% 88% 25

1.04.06.004.002 Gamma Vacuum XHV Ion Pump GAMVAC Adderley 16 -3 13 13 0 0 13 79% 98% 0

1.04.06 Special Projects Total Hutton 680 35 446 1,161 502 1 487 989 74% 2% 109% 85% 172

WBS 1.04 (Accelerator) Total Hutton 18,463 159 10,391 29,013 17,700 69 10,924 28,693 96% 43% 105% 99% 320

  *99% of budget spent; 100% of FY completed.

  Includes charges by other divisions.

  Includes $0K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  Transferred $12.9K from INFMSC.SRFCM to FMRIG.FME for misc. electrical work done in Test Lab.

  ($1,476K of FY07 commits pulled out of procurements)
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