Budget vs Actuals - WBS 1.04.06 Special Projects

Mgr: A. Hutton
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= Spent-Con Labor 0 1 1 1 1 1 1 1 1 1 1 1
mm— Spent-Proc 51 158 158 192 302 326 367 374 409 453 458 487
= Spent-Labor 20 56 76 88 110 177 247 311 359 406 469 502
Monthly Labor Expense 20 36 20 13 21 68 70 64 48 47 63 33
Spent - Total 71 215 235 281 413 504 615 686 769 860 928 989
Budget - Total 100 200 300 399 499 599 699 799 888 979 1,070 1,161
—<&— Budget-Con Labor 3 6 9 12 15 18 20 23 26 29 32 35
—@— Budget-Proc 35 70 105 139 174 209 244 279 315 359 402 446
—&— Budget-Labor 62 124 186 248 310 373 435 497 547 591 636 680
FY08

Spent includes $0K of pending costs.
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