
FY07 FY08 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,686 1,666 1,188 1,571 1,568 1,614 1,475 1,362 1,418 1,373 1,442 1,337 18,463 17,700 763

Contract Labor 9 16 9 24 5 2 1 1 0 0 0 0 159 69 90

Procurement 1,003 859 616 296 359 382 258 391 118 302 305 496 615 4,908 4,998 -90

Power/cryogens 473 627 208 526 458 637 248 428 796 507 360 269 863 5,483 5,926 -444

Monthly Total 1,476 3,181 2,508 2,019 2,412 2,593 2,121 2,296 2,276 2,228 2,038 2,208 2,815

Cumulative Total Spent 1,476 3,181 5,688 7,707 10,120 12,712 14,833 17,129 19,405 21,632 23,671 25,878 28,693 29,013 28,693 320

FY07 FY08 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 343 298 218 306 308 312 281 297 331 269 266 242 3,558 3,470 88

Contract Labor 1 0 0 0 0 0 0 0 0 0 0 0 0 1 -1

Procurement 138 257 199 58 66 135 -5 127 -23 119 51 49 120 1,169 1,154 16

Monthly Total 138 601 497 276 372 443 307 408 274 449 320 315 362

Cumulative Total Spent 138 601 1,098 1,375 1,747 2,190 2,497 2,904 3,178 3,627 3,948 4,262 4,625 4,727 4,625 103

FY07 FY08 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 308 296 228 284 251 223 262 240 217 166 175 180 2,946 2,829 117

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 13 0 13

Procurement 35 7 19 78 20 11 14 27 -140 -4 -13 27 8 75 54 21

Power/cryogens 473 627 208 526 458 637 248 428 796 507 360 269 863 5,483 5,926 -444

Monthly Total 508 942 523 832 762 898 484 718 895 721 512 471 1,052

Cumulative Total Spent 508 942 1,464 2,296 3,059 3,957 4,441 5,159 6,054 6,775 7,287 7,758 8,810 8,516 8,810 -293

FY07 FY08 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 712 723 496 609 637 656 536 452 495 545 595 547 7,192 7,003 190

Contract Labor 5 10 9 5 5 2 1 1 0 0 0 0 82 38 44

Procurement 690 291 198 111 171 85 143 130 240 64 106 216 303 2,155 2,060 96

Monthly Total 690 1,008 931 617 784 727 801 668 693 559 651 810 851

Cumulative Total Spent 690 1,008 1,939 2,556 3,341 4,068 4,869 5,537 6,230 6,789 7,439 8,250 9,100 9,430 9,100 330

WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru September (direct $K)

(includes open PO commitments costs)
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FY07 FY08 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 101 92 73 110 109 97 92 91 102 113 128 97 1,233 1,205 27

Contract Labor 3 6 0 0 0 0 0 0 0 0 0 0 10 9 0

Procurement 42 227 49 18 30 29 37 38 18 15 109 64 104 658 739 -81

Monthly Total 42 332 147 92 141 138 134 130 109 117 222 192 200

Cumulative Total Spent 42 332 479 570 711 849 982 1,113 1,222 1,339 1,561 1,753 1,953 1,900 1,953 -53

FY07 FY08 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 201 222 153 249 243 259 233 219 225 235 216 237 2,854 2,691 163

Contract Labor 0 0 0 19 0 0 0 0 0 0 0 0 19 20 -1

Procurement 88 26 44 30 38 11 45 28 15 73 8 136 52 405 505 -100

Monthly Total 88 228 266 182 306 254 304 261 234 298 242 352 288

Cumulative Total Spent 88 228 493 675 982 1,236 1,540 1,802 2,035 2,334 2,576 2,928 3,216 3,279 3,216 62

FY07 FY08 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 20 36 20 13 21 68 70 64 48 47 63 33 680 502 178

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 35 1 34

Procurement 9 51 108 0 33 111 24 41 8 35 44 6 28 446 487 -41

Monthly Total 9 71 144 20 46 132 92 110 71 83 91 68 61

Cumulative Total Spent 9 71 215 235 281 413 504 615 686 769 860 928 989 1,161 989 172

RSR, APM & AIM Subtotals:

FY07 FY08 Total

WBS 1.04.02.002 - Real Time Support & Repair Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 128 104 75 100 101 94 87 78 74 41 40 66 950 987 -37

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 13 0 13

Procurement 0 7 18 78 19 13 13 5 -141 0 -14 20 4 33 21 13

Monthly Total 0 135 122 153 119 114 106 92 -63 73 28 59 69

Cumulative Total Spent 0 135 257 409 528 642 749 840 778 851 879 938 1,007 996 1,007 -11

FY07 FY08 Total

WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 387 371 274 340 346 372 310 266 311 321 355 341 3,782 3,994 -212

Contract Labor 3 6 5 2 2 0 1 0 0 0 0 0 68 19 49

Procurement 398 197 55 57 89 60 55 26 45 21 59 149 162 1,072 974 98

Monthly Total 398 587 431 335 432 408 427 336 311 332 380 504 503

Cumulative Total Spent 398 587 1,018 1,353 1,785 2,194 2,620 2,957 3,268 3,599 3,979 4,483 4,987 4,921 4,987 -65
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FY07 FY08 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 325 352 223 269 291 284 226 186 184 223 240 206 3,411 3,009 402

Contract Labor 3 4 4 2 3 2 0 1 0 0 0 0 15 19 -4

Procurement 292 94 144 55 82 25 88 105 195 43 47 67 141 1,084 1,086 -3

Monthly Total 292 422 500 282 352 319 374 331 383 227 271 307 348

Cumulative Total Spent 292 422 921 1,203 1,555 1,874 2,248 2,580 2,962 3,189 3,460 3,766 4,114 4,509 4,114 395

  Includes charges by other divisions.

  Includes $0K  of pending costs.
  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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