
FY08 WFOs and CRADAs
Budget vs. Spent (Burdened)*

Agreement FY08 Budget Budget Budget Budget Spent Burn rate
Proj Name Proj Mgr End Date Proj FY01-FY06 FY07 FY08 FY09 thru 10/8/08 Remaining since 9/10/08
AES FEL Terahertz Phase 3 Williams, G. 5/30/09 TH3IMG 259.8 20.0 269.7 10.074 16.8
AES FEL Terahertz Phase 3 cont'd Williams, G. 5/30/09 TH4IMG 153.2 0.0 153.200 0.0
SRF-Based Linac for FELs Williams, G. 8/31/08 FELFSU 169.3 176.2 50.3 393.7 2.167 -1.4
NASA Nanotube Synthesis Jordan 3/31/10 BNNT 97.0 95.7 1.330 -0.9
NASA Nanotube Synthesis (contd) Jordan 3/31/09 BNNT2 194.2 115.8 78.407 9.7
AES Direct-Inj Beam Mergr Douglas 2/14/09 AESMRG 72.0 31.3 40.674 14.3
Lockheed Martin FEL WFO Neil 9/30/08 LMWFO 58.4 56.2 2.183 -1.3
Northrop Grumman FEL WFO Neil 9/30/08 NGWFO 9.7 9.4 0.352 9.4
Raytheon FEL WFO Neil 9/30/08 RAYWFO 3.7 2.5 1.181 2.5
General Atomic FEL WFO Neil 12/31/08 GAWFO 48.5 0.0 48.544 0.0
Tech Transfer Quick Respns Boyce N/A TTKJ 50.0 49.4 0.571 0.7
Ref Metals CRADA Large/Single Crystal Nb Myneni 1/31/10 LRSCNB 121.1 57.4 63.747 -24.3
High RRR Nb Matl Studies (JLab funds) Myneni 1/31/10 RRRNB3 43.4 116.4 173.7 173.7 344.5 162.839 12.2
Neutrino Factory & Muon Collab Rimmer N/A NEUFN 35.0 10.0 13.0 50.0 8.010 1.2
SNS-Prototype CM Rework Saunders 9/30/09 SNSCMR 150.0 122.2 27.807 25.6
Muons - Reverse Emittance Exchange Ph 2 Krafft 10/8/08 REMEX3 112.5 112.5 168.7 56.280 14.0
Electr Ion Collidr SciDAC Li N/A EICDAC 40.0 43.0 38.5 44.513 -0.9
EM Simulation for SciDAC Wang N/A SRFDAC 27.0 0.0 27.000 0.0
ILC 9-Cell Cavs Polycrystl Kneisel 9/30/08 SR0091 200.0 189.4 10.634 -0.2
ILC Cav Pkg RDR Cost Est Rimmer N/A LC004 122.4 0.0 121.6 0.853 -0.4
ILC Lrg Grn/SnglCrys Nb 07 Kneisel N/A LC005 340.0 -24.3 313.3 2.402 -0.2
ILC Other Rimmer N/A LC007 68.5 66.9 1.585 10.8
ILC EP Field Emission (3.9.8.1) Geng N/A LCFLD 74.8 61.1 13.660 4.5
ILC EP Single Cell Studies Geng N/A LC1CLL 113.8 99.7 14.068 0.2
ILC CM Value Engineering Proposal Rimmer N/A LC006 50.0 2.8 50.2 2.582 4.2
ILC Gun Design & Engineering Poelker N/A LCGUN1 199.4 170.0 29.428 23.9
ILC 9-cell Cavity EP/VT Geng 12/30/08 SR0106 450.0 343.4 106.571 44.3
Cryo Eng Support for NASA Arenius 11/30/08 NASA01 180.1 365.5 530.6 14.949 -12.2
Cryo Eng Supprt for NASA2 Arenius 11/30/08 NASA02 115.0 91.5 23.568 53.5
Linde - Cryo Product Line Arenius 7/31/09 OPSLND 52.2 25.7 41.4 36.482 0.0
SNS 2K Refrig Process Cyc Arenius 9/30/09 CBSNS2 100.0 20.6 79.363 -0.2
Alameda Nb Thin Film Cavs Valente 7/10/08 AASCN3 46.5 45.3 1.189 -0.1
Alameda Nb Thin Film Cavs cont'd Valente 7/10/08 SRFALM 6.5 2.5 4.014 0.0
Argonne Crab Cavity Rimmer 5/30/09 SR0105 80.0 78.5 1.484 2.2
BNL 703 MHz Nb Cavity Saunders N/A CAVBNL 99.0 124.0 201.4 21.565 0.7

Notes:
    At 35.542% G&A = agreement end date is within 90 days
    Includes actual labor through Sept 30th = agreement end date is within 30 days

= agreement end date is past
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