
WBS 1.04 Accelerator

FY09 Spending thru April 2009 (direct $K)

 WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall Remaining

1.04.01.001 Safety plan. level Hutton 544.610 0.000 35.500 580.110 199 0 -3 196 37% -10% 34% 385

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 114 0 -6 109

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 85 0 2 87

1.04.01.002  Accelerator Management ACCMGT Webster 697.890 51.000 748.890 435 0 31 466 62% 60% 62% 283

1.04.01.003  Accelerator Admin Support ACCADM Webster 237.390 237.390 130 0 0 130 55% 55% 107

1.04.01.004  Accel Staff Development STFDEV Thomas 411.920 206.300 618.220 170 0 158 327 41% 76% 53% 291

1.04.01.006  Accel Technical Reach TCRCH Hutton 137.580 137.580 140 0 0 140 102% 102% -3

1.04.01.007  Resource Planning & Coord PLANNG Webster 570.620 18.500 589.120 356 0 7 363 62% 38% 62% 226

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 185.970 46.000 231.970 95 0 38 132 51% 82% 57% 100

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60.000 60.000 0 0 29 29 48% 48% 31

1.04.01.010 Computer Workstation Support ACCCWS Webster 101.370 91.700 193.070 50 0 83 133 50% 90% 69% 60

1.04.01.011 Acc Educational Outreach plan. level Areti 406.280 413.400 819.680 170 0 292 462 42% 71% 56% 357

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 292 292 #DIV/0! #DIV/0! #DIV/0!

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 170 0 0 170 #DIV/0! #DIV/0! #DIV/0!

1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 58.530 58.530 0 0 0 0 0% 0% 59

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12.000 12.000 0 0 3 3 21% 21% 9

1.04.01 Accelerator Leadership Total Hutton 3,352 0 934 4,287 1,746 0 636 2,382 52% 68% 56% 1,905

1.04.02.001  MCC Operations MCCOPS Okay 1,626 40 1,666 964 0 9 972 59% 21% 58% 693

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 105 105 30 0 0 30 29% 29% 75

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,289 175 1,464 780 0 152 932 61% 87% 64% 532

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,549 13 287 1,849 885 0 234 1,118 57% 0% 81% 60% 731

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 605 45 650 354 0 49 402 58% 108% 62% 248

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 139 20 159 102 0 11 114 74% 56% 72% 45

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 956 75 1,031 580 0 77 657 61% 103% 64% 374

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 774 54 828 487 0 32 519 63% 60% 63% 309

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 207 31 238 108 0 13 121 52% 42% 51% 117

1.04.02.002.012  RTM-Source RSRSRC Poelker 135 30 165 83 0 70 153 61% 234% 93% 12

1.04.02.002.013  RTM-SRF RSRSRF Drury 76 15 91 33 0 1 34 44% 8% 38% 56

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 16 16 6 0 0 6 40% 40% 9

1.04.02.002.020 RTM-Operability RSROPR Suhring 294 250 544 201 0 70 271 69% 28% 50% 273

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 453 453 320 0 0 320 71% 71% 133

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,597 13 982 7,592 3,971 0 709 4,679 60% 0% 72% 62% 2,912

1.04.02.003  Power ACCPWR Oren 2.58 7,600 7,603 0 0 4,398 4,398 0% 58% 58% 3,204

1.04.02.004 Cryogens plan. level Arenius 24.61 0.000 1,307 1,332 34 0 1,114 1,148 139% 85% 86% 183

   1.04.02.004.001     Helium    LQDHE Arenius 34 0 354 388 #DIV/0! #DIV/0! #DIV/0!

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 760 760 #DIV/0! #DIV/0! #DIV/0!

1.04.02.005 Ops Program Deputy MCCPD Okay 71 71 45 0 0 45 64% 64% 26

1.04.02 Beam Delivery Total Freyberger 8,321 13 9,929 18,263 5,014 0 6,230 11,243 60% 0% 63% 62% 7,019

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 1 1 -1

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 4 4 4% 4% 80

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2 2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 156 41 197 74 0 2 76 48% 5% 39% 120

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 178 10 188 84 0 22 106 47% 219% 56% 82

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 680 135 815 456 0 49 505 67% 36% 62% 310

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 264 45 309 187 0 122 309 71% 272% 100% 0

   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 187 0 122 309

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0 0 0

Budget Spent % Spent*
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1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 150 0 32 182 138 0 79 217 92% 247% 119% -35

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 196 55 251 201 0 20 221 102% 37% 88% 30

1.04.03.002.013.002.05 AIM-CM Evaluation & Diag AICMED Preble 44 5 49 6 0 0 6

1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 57 30 87 82 0 4 86 144% 14% 99% 1

1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 92 11 102 90 0 10 101 99% 97% 99% 1

1.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0.000 0.000 0.000 0.000

1.04.03.002.025 Injector Upgrade plan. level Poelker 170 0 192 362 9 0 31 39

1.04.03.002.025.001.01      Higher Voltage Gun    INJGUN Poelker 82 57 139 0 0 3 3 0% 5% 2% 136

1.04.03.002.025.001.02      InjUpgrade-Gun&WienFilter    INJTWF Poelker 88 135 223 9 0 28 37

      1.04.03.002 Acc Improvements Subtotal Freyberger 1,986 0 639 2,625 1,327 0 343 1,671 67% 54% 64% 590

1.04.03 Acc Maint & Improvements Total Freyberger 1,986 0 639 2,625 1,327 0 347 1,674 67% 54% 64% 586

1.04.04.001  Infras-CTF INFCTF Arenius 204 55 259 104 0 37 142 51% 68% 55% 117

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 131 10 141 70 0 4 74 54% 40% 53% 67

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.006 Infras Test Lab Improvement plan. level Preble 199 164 362 79 0 17 97 40% 10% 27% 266

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 1 0 1 3

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 1 1 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 12 0 3 15 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 51 0 11 62 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 4 0 0 4 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 9 0 -1 8 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 696 510 1,206 522 0 241 763 75% #DIV/0! 47% 63% 443

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 84 0 72 155 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 94 0 50 144 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 10 0 8 17 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 15 0 60 74 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 29 0 23 52 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 48 0 7 55 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 15 0 1 15 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 64 0 2 66 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 164 0 20 184 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,230 0 738 1,968 776 0 300 1,075 63% #DIV/0! 41% 55% 893

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 57 20 78 35 0 0 36 61% 2% 46% 42

1.04.05.02 ARD-SRF R&D plan. level 1,097 253 1,350 593 0 175 768 54% 69% 57% 582

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 64 0 7 71 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 52 0 38 91 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 38 0 22 60 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 340 0 69 409 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 99 0 22 122 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 16 16 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.05.003  ARD-Source R&D ARDSRC Poelker 263 10 273 186 0 8 194 70% 82% 71% 80

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 675 675 487 0 6 494 72% 73% 182

1.04.05.005  ARD-Other R&D ARDOTH Hutton 144 2 146 93 0 4 97 65% 0% 66% 49

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 0 2 13% 1% 6% 32

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!

1.04.05 Accelerator R&D Total Hutton 2,250 2 303 2,556 1,396 0 193 1,589 62% 0% 64% 62% 967

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 0 0 0 0 0% 17% 3% 15

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 19 16 35 0 0 5 5 1% 34% 16% 29

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 53 6 59 6 0 0 6 12% 0% 10% 53

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 49 3 52 20 0 3 22 40% 88% 43% 30

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 20 0 0 20 #DIV/0! #DIV/0! #DIV/0!
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1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 129 4 133 21 0 7 28 16% 177% 21% 105

1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 112 76 187 21 0 59 81 19% 79% 43% 106

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 32 10 42 4 0 10 13 12% 96% 32% 29

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 488 20 228 736 208 0 98 306 43% 43% 42% 429

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 108 60 168 29 0 30 59 26% 50% 35% 110

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 29 0 30 59 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6.40 65 72 0 0 4 4 0% 6% 6% 68

1.04.06.003.007 ILC Program Management plan. level Rimmer 86 70 156 18 0 2 19 21% 2% 12% 136

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 15 0 6 21 #DIV/0! #DIV/0! #DIV/0!

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 3 0 -5 -2 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 147 168 314 90 0 121 211 61% 72% 67% 103

1.04.06.003.010.001 ILC Cryogenic Cycle Study LCCRYO Arenius 36 36 0

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 53 107 160 6 0 51 57 12% 47% 36% 103

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 17 0 7 23 70% #DIV/0! 97% 1

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 1 0 0 1 4% #DIV/0! 4% 27

1.04.06 Special Projects Total Hutton 1,384 20 814 2,218 440 0 397 837 32% 0% 49% 38% 1,345

WBS 1.04 (Accelerator) Total Hutton 18,523 35 13,358 31,916 10,698 0 8,102 18,801 58% 0% 61% 59% 12,714

  * 59% of budget spent; 58% of FY completed.

  Includes charges by other divisions.

  Includes $178.9K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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