
WBS 1.04 Accelerator

FY09 Spending thru August

 2009 (direct $K)
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Total $ 
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1.04.01.001 Safety plan. level Hutton 545 0.000 36 580 329 0 2 331 60% 6% 57% 249 30 219

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 190 0 0 189 17

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 140 0 3 142 13

1.04.01.002  Accelerator Management ACCMGT Webster 698 51 749 708 0 60 768 101% 117% 102% -19 64 -83

1.04.01.003  Accelerator Admin Support ACCADM Webster 237 237 228 0 0 228 96% 96% 9 21 -12

1.04.01.004  Accel Staff Development STFDEV Thomas 412 206 618 290 0 227 517 70% 110% 84% 101 26 75

1.04.01.006  Accel Technical Reach TCRCH Hutton 138 138 192 0 0 192 140% 140% -55 17 -72

1.04.01.007  Resource Planning & Coord PLANNG Webster 571 19 589 564 0 43 608 99% 234% 103% -18 51 -70

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 186 46 232 174 0 51 225 94% 111% 97% 7 16 -9

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 37 37 62% 62% 23 0 23

1.04.01.010 Computer Workstation Support ACCCWS Webster 101 92 193 84 0 133 217 82% 145% 112% -24 8 -31

1.04.01.011 Acc Educational Outreach plan. level Areti 406 413 820 299 0 353 652 74% 85% 80% 167 27 140

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 353 353 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 299 0 0 299 #DIV/0! #DIV/0! #DIV/0! 27

1.04.01.012 QA and Improvements plan. level Hutton 59 59 0 0 0 0 #DIV/0! 0% 0% #DIV/0! 59 0 59

   1.04.01.012.001    Acc - QA and Improvements    QAIACC Hutton 0 0 0 0 #DIV/0! #DIV/0! 0 0

   1.04.01.012.002    SRF - QA and Improvements    QAISRF Rimmer 0 0 0 0

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 7 7 57% 57% 5 0 5

1.04.01 Accelerator Leadership Total Hutton 3,352 0 934 4,287 2,869         0 914 3,783 86% 98% 88% 504                261                243

1.04.02.001  MCC Operations MCCOPS Okay 1,626 40 1,666 1,520 0 37 1,557 93% 92% 93% 109 138 -29

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 105 105 65 0 0 65 62% 62% 40 6 34

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,289 175 1,464 1,298 0 179 1,477 101% 102% 101% -13 118 -131

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,549 13 287 1,849 1,370 0 352 1,721 88% 0% 122% 93% 128 125 4

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 605 45 650 595 0 50 646 98% 112% 99% 4 54 -50

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 139 20 159 161 0 18 180 116% 92% 113% -21 15 -35

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 956 75 1,031 901 0 100 1,001 94% 133% 97% 30 82 -52

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 774 54 828 794 0 60 854 103% 111% 103% -26 72 -98

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 207 31 238 192 0 29 221 93% 95% 93% 16 17 -1

1.04.02.002.012  RTM-Source RSRSRC Poelker 135 30 165 146 0 73 219 108% 245% 133% -54 13 -67

1.04.02.002.013  RTM-SRF RSRSRF Drury 76 15 91 68 0 5 73 90% 35% 81% 17 6 11

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 16 16 11 0 1 12 71% 77% 4 1 3

1.04.02.002.020 RTM-Operability RSROPR Suhring 294 250 544 313 0 138 451 107% 55% 83% 92 28 64

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 453 453 515 0 0 515 114% 114% -62 47 -108

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,597 13 982 7,592 6,430 0 1,006 7,436 97% 0% 102% 98% 156 585 -428

1.04.02.003  Power ACCPWR Oren 2.58 7,600 7,603 0 0 6,670 6,670 0% 88% 88% 932 0 932

1.04.02.004 Cryogens plan. level Arenius 24.61 0.000 1,307 1,332 53 0 1,114 1,167 215% 85% 88% 164 5 160

   1.04.02.004.001     Helium    LQDHE Arenius 52.886 0 354 407 #DIV/0! #DIV/0! #DIV/0! 5 -5

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 760 760 #DIV/0! #DIV/0! #DIV/0! 0 0

1.04.02.005 Ops Program Deputy MCCPD Okay 71 71 58 0 0 58 81% 81% 13 5 8

1.04.02 Beam Delivery Total Freyberger 8,321 13 9,929 18,263 8,060 0 8,827 16,887 97% 0% 89% 92% 1,375 733 642

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2 0 -2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3 0 3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1 0 -1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3 0 -3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3 0 -3

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 3 3 -3 0 -3

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 60 60 72% 72% 23 0 23

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2 2 0 2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 156 41 197 93 0 32 124 60% 77% 63% 72 8 64

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0 0 0

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 178 10 188 147 0 22 169 83% 222% 90% 19 13 6

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 731 148 879 690 0 77 767 94% 52% 87% 112 63 50

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 343 83 426 280 0 144 424 82% 175% 100% 2 25 -24

   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 0 280 0 144 424 25 -25

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0.000 0.000 0.000 0 0 0

1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 229 0 58 287 230 0 91 321 100% 157% 112% -34 21 -55

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 249 67 316 253 0 62 316 102% 93% 100% 0 23 -23

1.04.03.002.013.002.05 AIM-CM Evaluation & Diag AICMED Preble 44 5 49 55 0 0 55 127% 0% 114% -7 5 -12

1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 57 30 87 82 0 4 86 144% 15% 99% 1 7 -7

Budget Spent % Spent*
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1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 92 11 102 91 0 11 101 99% 98% 99% 1 8 -7

1.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0 0 0 0 0 0

1.04.03.002.025 Injector Upgrade plan. level Poelker 170 0 229 399 69 0 152 220 40% 66% 55% 178 6 172

1.04.03.002.025.001.01      Higher Voltage Gun    INJGUN Poelker 82 57 139 15 0 54 70 19% 95% 50% 69 1 68

1.04.03.002.025.001.02      InjUpgrade-Gun&WienFilter    INJTWF Poelker 88 172 260 53 0 97 151 61% 57% 58% 109 5 104

      1.04.03.002 Acc Improvements Subtotal Freyberger 2,248 0 764 3,012 1,989 0 656 2,645 88% 86% 88% 367 181 187

1.04.03 Acc Maint & Improvements Total Freyberger 2,248 0 764 3,012 1,989 0 659 2,648 88% 86% 88% 364 181 183

1.04.04.001  Infras-CTF INFCTF Arenius 204 55 259 171 0 47 218 84% 86% 84% 41 16 25

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 131 10 141 77 0 10 86 59% 96% 61% 55 7 48

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0 0

1.04.04.006 Infras Test Lab Improvement plan. level Preble 199 164 362 142 0 65 207 71% 40% 57% 155 13 143

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 5 0 3 8

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 2 3 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 7 0 2 10 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 18 0 10 28 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 88 0 17 105 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 5 0 29 34 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 18 0 -1 17 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 696 510 1,206 844 0 326 1,170 121% #DIV/0! 64% 97% 36 77 -41

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 140 0 84 224 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 156 0 68 224 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 24 0 16 40 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 21 0 77 99 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 56 0 37 93 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 65 0 7 72 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 25 0 5 30 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 103 0 7 109 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 254 0 25 279 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,230 0 738 1,968 1,234 0 447 1,681 100% #DIV/0! 61% 85% 287 112 175

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 57 20 78 63 0 0 63 110% 2% 82% 14 6 8

1.04.05.02 ARD-SRF R&D plan. level 1,097 253 1,350 940 0 317 1,257 86% 125% 93% 92 85 7

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 99 0 9 108 #DIV/0! #DIV/0! #DIV/0! 9

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 84 0 90 175 #DIV/0! #DIV/0! #DIV/0! 8

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 60 0 43 103 #DIV/0! #DIV/0! #DIV/0! 5

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 509 0 115 624 #DIV/0! #DIV/0! #DIV/0! 46

   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 188 0 41 229 #DIV/0! #DIV/0! #DIV/0! 17

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 17 17 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.05.003  ARD-Source R&D ARDSRC Poelker 263 10 273 318 0 8 326 121% 83% 119% -53 29 -82

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 675 675 762 0 6 768 113% 114% -93 69 -162

1.04.05.005  ARD-Other R&D ARDOTH Hutton 144 2 146 150 0 4 154 104% 0% 106% -8 14 -22

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 10 12 13% 52% 36% 22 0 22

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 10 12 #DIV/0! #DIV/0! #DIV/0! 0

1.04.05 Accelerator R&D Total Hutton 2,250 2 303 2,556 2,235 0 346 2,581 99% 0% 114% 101% -25 203 -228

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 2 0 0 2 14% 18% 15% 14 0 13

1.04.06.001.015 LANL Single Cell 805 CAV805 Manus 10 12 22 4 0 16 20 39% 130% 90% 2 0 2

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 19 16 35 10 0 11 21 53% 72% 61% 14 1 13

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 53 6 59 14 0 3 17 25% 50% 28% 43 1 41

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 98 7 105 30 0 3 32 30% 41% 31% 73 3 70

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! 0 0

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 30 0 0 30 #DIV/0! #DIV/0! #DIV/0! 3 -3

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 129 4 133 41 0 33 74 32% 826% 56% 59 4 55

1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0 0 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 112 76 187 76 0 52 127 68% 68% 68% 60 7 53

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 69 10 79 7 0 10 16 9% 97% 21% 62 1 62

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 488 20 224 732 318 0 193 511 65% 86% 70% 221 29 192

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 108 59 167 61 0 42 103 56% 71% 61% 64 6 59

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 61 0 41 103 #DIV/0! #DIV/0! #DIV/0! 6 -6

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0 0
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1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 65 72 0 0 20 20 0% 30% 27% 52 0 52

1.04.06.003.007 ILC Program Management plan. level Rimmer 86 101 186 38 0 31 69 44% 30% 37% 118 3 114

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 25 0 16 41 #DIV/0! #DIV/0! #DIV/0! 2 -2

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 13 0 14 27 #DIV/0! #DIV/0! #DIV/0! 1 -1

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 147 168 314 134 0 169 303 92% 101% 97% 11 12 -1

1.04.06.003.010.001 ILC Cryogenic Cycle Study LCCRYO Arenius 37 37 0 37 0 37

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 53 107 160 11 0 56 67 21% 52% 42% 92 1 91

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 17 0 7 24 72% #DIV/0! 99% 0 2 -1

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 1 0 0 1 5% #DIV/0! 5% 27 0 27

1.04.06 Special Projects Total Hutton 1,480 20 856 2,355 764 0 644 1,408 52% 0% 75% 60% 948 69 878

WBS 1.04 (Accelerator) Total Hutton 18,881 35 13,524 32,440 17,150 0 11,838 28,988 91% 0% 88% 89% 3,453 1,559 1,893

  *89% of budget spent; 92% of FY completed.

  Includes charges by other divisions.

  Includes $279.6K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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