WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru December (direct $K)
(includes open PO commitments costs)

FY08 FY09 Total
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 1,699 1,531 1,201 0 0 0 0 0 0 0 0 0 17,756 4,432 13,325
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 1,207 538 294 174 0 0 0 0 0 0 0 0 0 11,103 1,006 10,097
Power/cryogens 634 777 511 712 0 0 0 0 0 0 0 0 0 2,000
Monthly Total 1,841 3,015 2,336 2,086 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 1,841 3,015 5,351 7,437 7,437 7,437 7,437 7,437 7,437 7,437 7,437 7,437 7,437 28,859 7,437 21,422
FY08 FY09 Total
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 310 244 197 751
Contract Labor 0 0 0 0
Procurement 189 234 47 10 291
Monthly Total 189 544 291 208 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 189 544 835 1,043 1,043 1,043 1,043 1,043 1,043 1,043 1,043 1,043 1,043 1,043
FY08 FY09 Total
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 641 699 720 2,061
Contract Labor 0 0 0 0
Procurement 22 106 109 85 299
Power/cryogens 634 777 511 712 2,000
Monthly Total 656 1,525 1,319 1,517 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 656 1,525 2,844 4,360 4,360 4,360 4,360 4,360 4,360 4,360 4,360 4,360 4,360 4,360
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FY08 FY09 Total
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 354 228 15 598
Contract Labor 0 0 0 0
Procurement 460 76 57 31 164
Monthly Total 460 431 285 46 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 460 431 716 762 762 762 762 762 762 762 762 762 762 762
FY08 FY09 Total
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 131 104 82 317
Contract Labor 0 0 0 0
Procurement 182 36 46 12 94
Monthly Total 182 167 150 94 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 182 167 317 411 411 411 411 411 411 411 411 411 411 411
FYO08 FY09 Total
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 231 201 152 583
Contract Labor 0 0 0 0
Procurement 171 35 17 18 71
Monthly Total 171 266 218 170 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 171 266 484 654 654 654 654 654 654 654 654 654 654 654
FYo08 FY09 Total
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 33 54 35 122
Contract Labor 0 0 0 0
Procurement 183 50 19 17 86
Monthly Total 183 83 73 52 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 183 83 156 208 208 208 208 208 208 208 208 208 208 208
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RSR, APM & AIM Subtotals:

FY08 FY09 Total
WBS 1.04.02.002 - Real Time Support & Repair Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 504 539 594 1,636
Contract Labor 0 0 0 0
Procurement 18 105 108 84 298
Monthly Total 18 608 647 678 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 18 608 1,256 1,934 1,934 1,934 1,934 1,934 1,934 1,934 1,934 1,934 1,934 1,934
FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 92 13 -105 0
Contract Labor 0 0 0 0
Procurement 297 13 -5 -1 8
Monthly Total 297 105 9 -106 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 297 105 114 8 8 8 8 8 8 8 8 8 8 8
FY08 FY09 Total
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep Budget Spent Remaining
Labor 263 215 120 598
Contract Labor 0 0 0 0
Procurement 163 63 61 32 156
Monthly Total 163 326 276 151 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 163 326 602 754 754 754 754 754 754 754 754 754 754 754

Includes charges by other divisions.
Includes $117.2K of pending costs.

Includes all projects that are part of division's AWP target budget (direct DOE funding).
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