
WBS 1.04 Accelerator

FY09 Spending thru February 2009 (direct $K)

WBS WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall Remaining

1.04.01.001 Safety plan. level Hutton 531 0 36 566 147 0 -5 142 28% -14% 25% 424

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 86 0 -7 80

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 61 0 2 62

1.04.01.002  Accelerator Management ACCMGT Webster 678 51 729 295 0 15 310 44% 30% 43% 419

1.04.01.003  Accelerator Admin Support ACCADM Webster 231 231 90 0 0 90 39% 39% 141

1.04.01.004  Accel Staff Development STFDEV Thomas 403 206 609 145 0 101 245 36% 49% 40% 364

1.04.01.006  Accel Technical Reach TCRCH Hutton 135 135 101 0 0 101 75% 75% 34

1.04.01.007  Resource Planning & Coord PLANNG Webster 556 39 595 269 0 6 275 48% 15% 46% 320

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 181 46 227 59 0 19 78 33% 41% 34% 149

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 24 24 41% 41% 36

1.04.01.010 Computer Workstation Support ACCCWS Webster 98 81 179 35 0 60 95 35% 74% 53% 84

1.04.01.011 Acc Educational Outreach plan. level Areti 396 413 810 115 0 105 220 29% 25% 27% 590

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 105 105 #DIV/0! #DIV/0! #DIV/0!

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 115 0 0 115 #DIV/0! #DIV/0! #DIV/0!

1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 57 57 0 0 0 0 0% 0% 57

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 1 1 10% 10% 11

1.04.01 Accelerator Leadership Total Hutton 3,266 0 943 4,210 1,256 0 326 1,582 38% 35% 38% 2,628

1.04.02.001  MCC Operations MCCOPS Okay 1,592 40 1,632 681 0 2 684 43% 6% 42% 949

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 104 104 22 0 0 22 21% 21% 82

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,258 175 1,433 524 0 132 655 42% 75% 46% 777

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,507 13 287 1,807 637 0 185 821 42% 0% 64% 45% 985

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 586 45 631 256 0 43 299 44% 96% 47% 332

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 135 20 155 78 0 10 88 58% 50% 57% 67

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 927 75 1,002 410 0 51 461 44% 68% 46% 541

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 750 54 804 332 0 11 343 44% 20% 43% 461

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 201 31 232 71 0 13 84 35% 43% 36% 148

1.04.02.002.012  RTM-Source RSRSRC Poelker 132 30 162 46 0 22 68 35% 73% 42% 94

1.04.02.002.013  RTM-SRF RSRSRF Drury 74 15 89 20 0 1 21 27% 8% 24% 67

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 15 15 5 0 0 5 29% 29% 11

1.04.02.002.020 RTM-Operability RSROPR Suhring 285 250 535 142 0 4 145 50% 2% 27% 390

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 446 446 218 0 0 218 49% 49% 227

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,419 13 982 7,413 2,759 0 472 3,231 43% 0% 48% 44% 4,182

1.04.02.003  Power ACCPWR Oren 3 7,100 7,103 0 0 3,086 3,086 0% 43% 43% 4,017

1.04.02.004 Cryogens plan. level Arenius 24 0.000 1,307 1,331 25 0 375 401 107% 29% 30% 930

   1.04.02.004.001     Helium    LQDHE Arenius 25 0 241 267 #DIV/0! #DIV/0! #DIV/0!

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 134 134 #DIV/0! #DIV/0! #DIV/0!

1.04.02.005 Ops Program Deputy MCCPD Okay 69 69 38 0 0 38 55% 55% 31

1.04.02 Beam Delivery Total Freyberger 8,107 13 9,429 17,548 3,505 0 3,935 7,439 43% 0% 42% 42% 10,109

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 0 0 0

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 4 4 4% 4% 80

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2 2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 151 41 192 25 0 1 26 17% 2% 14% 166

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 174 10 184 62 0 7 69 36% 68% 38% 115

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 662 135 797 315 0 30 346 48% 22% 43% 451

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 258 45 303 144 0 102 246 56% 226% 81% 57

Budget Spent % Spent*
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   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 144 0 102 246

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0 0 0

1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 147 0 32 179 97 0 68 166 66% 213% 93% 13

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 191 55 246 125 0 18 143 65% 33% 58% 103

1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 55 30 85 82 0 4 86 148% 14% 101% -1

1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 89 11 100 90 0 10 101 101% 97% 101% -1

      1.04.03.002 Acc Improvements Subtotal Freyberger 1,727 0 443 2,169 941 0 243 1,185 55% 55% 55% 984

1.04.03 Acc Maint & Improvements Total Freyberger 1,727 0 443 2,169 941 0 247 1,188 55% 56% 55% 981

1.04.04.001  Infras-CTF INFCTF Arenius 199 55 254 67 0 34 101 34% 61% 40% 153

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 127 10 137 59 0 1 60 47% 11% 44% 77

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.006 Infras Test Lab Improvement plan. level Preble 193 203 396 58 0 6 64 30% 3% 16% 333

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 0 0 1 2

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 0 1 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 1 0 0 1 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 11 0 3 14 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 35 0 0 35 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 8 0 -1 7 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 676 510 1,186 369 0 151 520 54% #DIV/0! 30% 44% 666

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 52 0 46 99 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 68 0 39 107 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 8 0 1 10 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 11 0 24 35 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 20 0 19 38 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 33 0 6 39 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 11 0 1 11 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 43 0 1 45 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 123 0 14 137 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,195 0 778 1,973 553 0 192 745 46% #DIV/0! 25% 38% 1,228

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 56 20 76 15 0 0 16 27% 2% 20% 60

1.04.05.02 ARD-SRF R&D plan. level 1,077 253 1,330 420 0 119 539 39% 47% 41% 791

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 49 0 6 55 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 35 0 30 64 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 27 0 16 44 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 237 0 43 280 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 71 0 13 84 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 11 11 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.05.003  ARD-Source R&D ARDSRC Poelker 260 10 270 133 0 8 141 51% 79% 52% 129

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 664 664 340 0 0 340 51% 51% 323

1.04.05.005  ARD-Other R&D ARDOTH Hutton 140 2 142 67 0 3 70 48% 0% 50% 72

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 0 2 13% 1% 6% 32

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!

1.04.05 Accelerator R&D Total Hutton 2,210 2 303 2,515 977 0 131 1,108 44% 0% 43% 44% 1,407

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 0 0 0 0 0% 17% 3% 15

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 6 6 0 0 5 5 #DIV/0! 93% 95% 0

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 52 6 58 6 0 0 6 12% 0% 10% 51

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 49 3 52 20 0 3 22 40% 88% 43% 30

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 20 0 0 20 #DIV/0! #DIV/0! #DIV/0!

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 126 4 130 19 0 2 21 15% 39% 16% 109
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1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 74 76 149 9 0 52 62 13% 69% 41% 87

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 32 10 42 0 0 2 2 0% 22% 5% 39

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 429 20 206 655 128 0 67 195 30% 33% 30% 460

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 106 60 166 17 0 9 26 16% 15% 16% 140

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 17 0 9 26 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 29 35 0 0 4 4 0% 13% 10% 32

1.04.06.003.007 ILC Program Management plan. level Rimmer 49 25 74 8 0 1 9 17% 5% 13% 64

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 7 0 6 13 #DIV/0! #DIV/0! #DIV/0!

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 1 0 -5 -4 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 131 128 259 64 0 65 130 49% 51% 50% 129

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 52 107 158 1 0 39 40 2% 37% 25% 118

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 12 0 7 18 49% #DIV/0! 78% 5

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 0 0 0 0 0% #DIV/0! 0% 28

1.04.06 Special Projects Total Hutton 1,168 20 662 1,850 285 0 257 542 24% 0% 39% 29% 1,308

WBS 1.04 (Accelerator) Total Hutton 17,673 35 12,557 30,265 7,517 0 5,087 12,605 43% 0% 41% 42% 17,660

  * 42% of budget spent; 42% of FY completed.

  Includes charges by other divisions.

  Includes $115.3K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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