
FY08 FY09 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 1,531 1,201 1,427 1,658 0 0 0 0 0 0 0 17,673 7,517 10,156

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 35 0 35

Procurement 1,207 538 294 174 385 236 0 0 0 0 0 0 0 4,150 1,626 2,524

Power/cryogens 634 777 511 712 793 669 0 0 0 0 0 0 0 8,407 3,461 4,946

Monthly Total 1,841 3,015 2,336 2,086 2,605 2,563 0 0 0 0 0 0 0

Cumulative Total Spent 1,841 3,015 5,351 7,437 10,042 12,605 12,605 12,605 12,605 12,605 12,605 12,605 12,605 30,265 12,605 17,660

FY08 FY09 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 244 197 249 256 3,266 1,256 2,010

Contract Labor 0 0 0 0 0 0 0 0

Procurement 189 234 47 10 10 25 943 326 617

Monthly Total 189 544 291 208 258 281 0 0 0 0 0 0 0

Cumulative Total Spent 189 544 835 1,043 1,301 1,582 1,582 1,582 1,582 1,582 1,582 1,582 1,582 4,210 1,582 2,628

FY08 FY09 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 699 720 682 762 8,107 3,505 4,602

Contract Labor 0 0 0 0 0 13 0 13

Procurement 22 106 109 85 117 58 1,022 474 548

Power/cryogens 634 777 511 712 793 669 8,407 3,461 4,946

Monthly Total 656 1,525 1,319 1,517 1,591 1,488 0 0 0 0 0 0 0

Cumulative Total Spent 656 1,525 2,844 4,360 5,951 7,439 7,439 7,439 7,439 7,439 7,439 7,439 7,439 17,548 7,439 10,109

WBS 1.04 Accelerator FY09 Monthly NP Expenditures thru February (direct $K)

(includes open PO commitments costs)

***Budget is based on AWP requests and is approximately $62.7K over target.
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FY08 FY09 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 228 15 145 199 1,727 941 785

Contract Labor 0 0 0 0 0 0 0 0

Procurement 460 76 57 31 59 23 443 247 196

Monthly Total 460 431 285 46 204 222 0 0 0 0 0 0 0

Cumulative Total Spent 460 431 716 762 966 1,188 1,188 1,188 1,188 1,188 1,188 1,188 1,188 2,169 1,188 981

FY08 FY09 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 104 82 113 124 1,195 553 642

Contract Labor 0 0 0 0 0 0 0 0

Procurement 182 36 46 12 44 54 778 192 585

Monthly Total 182 167 150 94 156 178 0 0 0 0 0 0 0

Cumulative Total Spent 182 167 317 411 567 745 745 745 745 745 745 745 745 1,973 745 1,228

FY08 FY09 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 201 152 178 216 2,210 977 1,233

Contract Labor 0 0 0 0 0 2 0 2

Procurement 171 35 17 18 39 21 303 131 172

Monthly Total 171 266 218 170 217 237 0 0 0 0 0 0 0

Cumulative Total Spent 171 266 484 654 871 1,108 1,108 1,108 1,108 1,108 1,108 1,108 1,108 2,515 1,108 1,407

FY08 FY09 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 54 35 61 102 1,168 285 883

Contract Labor 0 0 0 0 0 20 0 20

Procurement 183 50 19 17 116 54 662 257 405

Monthly Total 183 83 73 52 178 157 0 0 0 0 0 0 0

Cumulative Total Spent 183 83 156 208 386 542 542 542 542 542 542 542 542 1,850 542 1,308
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RTM, APM & AIM Subtotals:

FY08 FY09 Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 539 594 533 590 6,419 2,759 3,659

Contract Labor 0 0 0 0 0 13 0 13

Procurement 18 105 108 84 116 58 982 472 510

Monthly Total 18 608 647 678 650 647 0 0 0 0 0 0 0

Cumulative Total Spent 18 608 1,256 1,934 2,584 3,231 3,231 3,231 3,231 3,231 3,231 3,231 3,231 7,413 3,231 4,182

FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY09  Spent Remaining

Labor 92 13 -105 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0

Procurement 297 13 -5 -1 -5 0 0 3 -3

Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0 0 0

Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3

FY08 FY09 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 215 120 145 199 1,727 941 785

Contract Labor 0 0 0 0 0 0 0 0

Procurement 163 63 61 32 64 23 443 243 199

Monthly Total 163 326 276 151 209 222 0 0 0 0 0 0 0

Cumulative Total Spent 163 326 602 754 963 1,185 1,185 1,185 1,185 1,185 1,185 1,185 1,185 2,169 1,185 984

  Includes charges by other divisions.

  Includes $115.3K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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