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FY08 FY09 Total
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 1,531 1,201 1,427 0 0 0 0 0 0 0 0 17,673 5,859 11,814
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 35 0 35
Procurement 1,207 538 294 174 385 0 0 0 0 0 0 0 0 4,150 1,391 2,759
Power/cryogens 634 777 511 712 793 0 0 0 0 0 0 0 0 8,407 2,792 5,615
Monthly Total 1,841 3,015 2,336 2,086 2,605 0 0 0 0 0 0 0 0
Cumulative Total Spent 1,841 3,015 5,351 7,437 10,042 10,042 10,042 10,042 10,042 10,042 10,042 10,042 10,042 30,265 10,042 20,223

FY08 FY09 Total
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 244 197 249 3,266 1,000 2,266
Contract Labor 0 0 0 0 0 0 0
Procurement 189 234 47 10 10 943 301 642
Monthly Total 189 544 291 208 258 0 0 0 0 0 0 0 0
Cumulative Total Spent 189 544 835 1,043 1,301 1,301 1,301 1,301 1,301 1,301 1,301 1,301 1,301 4,210 1,301 2,909

FY08 FY09 Total
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 699 720 682 8,107 2,743 5,364
Contract Labor 0 0 0 0 13 0 13
Procurement 22 106 109 85 117 1,022 416 606
Power/cryogens 634 777 511 712 793 8,407 2,792 5,615
Monthly Total 656 1,525 1,319 1,517 1,591 0 0 0 0 0 0 0 0
Cumulative Total Spent 656 1,525 2,844 4,360 5,951 5,951 5,951 5,951 5,951 5,951 5,951 5,951 5,951 17,548 5,951 11,597

WBS 1.04 Accelerator FY09 Monthly NP Expenditures thru January (direct $K)
(includes open PO commitments costs)

***Budget is based on AWP requests and is approximately $62.7K over target.
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FY08 FY09 Total
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 228 15 145 1,727 743 984
Contract Labor 0 0 0 0 0 0 0
Procurement 460 76 57 31 59 443 224 219
Monthly Total 460 431 285 46 204 0 0 0 0 0 0 0 0
Cumulative Total Spent 460 431 716 762 966 966 966 966 966 966 966 966 966 2,169 966 1,203

FY08 FY09 Total
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 104 82 113 1,195 429 766
Contract Labor 0 0 0 0 0 0 0
Procurement 182 36 46 12 44 778 138 640
Monthly Total 182 167 150 94 156 0 0 0 0 0 0 0 0
Cumulative Total Spent 182 167 317 411 567 567 567 567 567 567 567 567 567 1,973 567 1,406

FY08 FY09 Total
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 201 152 178 2,210 761 1,449
Contract Labor 0 0 0 0 2 0 2
Procurement 171 35 17 18 39 303 110 193
Monthly Total 171 266 218 170 217 0 0 0 0 0 0 0 0
Cumulative Total Spent 171 266 484 654 871 871 871 871 871 871 871 871 871 2,515 871 1,644

FY08 FY09 Total
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 54 35 61 1,168 183 985
Contract Labor 0 0 0 0 20 0 20
Procurement 183 50 19 17 116 662 203 459
Monthly Total 183 83 73 52 178 0 0 0 0 0 0 0 0
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Cumulative Total Spent 183 83 156 208 386 386 386 386 386 386 386 386 386 1,850 386 1,464

RTM,  APM & AIM Subtotals:

FY08 FY09 Total
WBS 1 . 04. 02. 002 -  Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 539 594 533 6,419 2,170 4,249
Contract Labor 0 0 0 0 13 0 13
Procurement 18 105 108 84 116 982 414 568
Monthly Total 18 608 647 678 650 0 0 0 0 0 0 0 0
Cumulative Total Spent 18 608 1,256 1,934 2,584 2,584 2,584 2,584 2,584 2,584 2,584 2,584 2,584 7,413 2,584 4,830

FY08 Total
WBS 1 . 04. 03. 001  -  Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY09  Spent Remaining

Labor 92 13 -105 0 0 0 0
Contract Labor 0 0 0 0 0 0 0
Procurement 297 13 -5 -1 -5 0 3 -3
Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0 0 0
Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3

FY08 FY09 Total
WBS 1 . 04. 03. 002 -  Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 215 120 145 1,727 743 984
Contract Labor 0 0 0 0 0 0 0
Procurement 163 63 61 32 64 443 220 222
Monthly Total 163 326 276 151 209 0 0 0 0 0 0 0 0
Cumulative Total Spent 163 326 602 754 963 963 963 963 963 963 963 963 963 2,169 963 1,206

  Includes charges by other divisions.
  Includes $1 88. 2K  of pending costs.
  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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