
WBS 1.04 Accelerator

FY09 Spending thru July 2009 (direct $K)
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1.04.01.001 Safety plan. level Hutton 545 0.000 36 580 300 0 2 302 55% 5% 52% 278 60 218

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 172 0 -1 171 34

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 128 0 3 130 26

1.04.01.002  Accelerator Management ACCMGT Webster 698 51 749 644 0 50 693 92% 97% 93% 56 129 -73

1.04.01.003  Accelerator Admin Support ACCADM Webster 237 237 203 0 0 203 86% 86% 34 41 -7

1.04.01.004  Accel Staff Development STFDEV Thomas 412 206 618 269 0 221 491 65% 107% 79% 127 54 73

1.04.01.006  Accel Technical Reach TCRCH Hutton 138 138 180 0 0 180 131% 131% -42 36 -78

1.04.01.007  Resource Planning & Coord PLANNG Webster 571 19 589 513 0 15 528 90% 83% 90% 61 103 -41

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 186 46 232 156 0 47 203 84% 103% 88% 29 31 -3

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 34 34 56% 56% 26 0 26

1.04.01.010 Computer Workstation Support ACCCWS Webster 101 92 193 75 0 128 204 74% 140% 106% -11 15 -26

1.04.01.011 Acc Educational Outreach plan. level Areti 406 413 820 265 0 289 554 65% 70% 68% 266 53 213

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 289 289 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 265 0 0 265 #DIV/0! #DIV/0! #DIV/0! 53

1.04.01.012 QA and Improvements plan. level Hutton 59 59 0 0 0 0 #DIV/0! 0% 0% #DIV/0! 59 0 59

   1.04.01.012.001    Acc - QA and Improvements    QAIACC Hutton 0 0 0 0 #DIV/0! #DIV/0! 0 0

   1.04.01.012.002    SRF - QA and Improvements    QAISRF Rimmer 0 0 0 0

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 5 5 40% 40% 7 0 7

1.04.01 Accelerator Leadership Total Hutton 3,352 0 934 4,287 2,605         0 792 3,397 78% 85% 79% 890                521                369

1.04.02.001  MCC Operations MCCOPS Okay 1,626 40 1,666 1,374 0 36 1,410 84% 91% 85% 256 275 -19

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 105 105 49 0 0 49 46% 46% 56 10 47

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,289 175 1,464 1,172 0 175 1,347 91% 100% 92% 118 234 -117

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,549 13 287 1,849 1,251 0 343 1,594 81% 0% 120% 86% 255 250 5

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 605 45 650 533 0 51 584 88% 113% 90% 65 107 -41

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 139 20 159 139 0 16 155 100% 79% 97% 4 28 -24

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 956 75 1,031 829 0 96 925 87% 128% 90% 106 166 -60

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 774 54 828 708 0 58 766 92% 108% 93% 62 142 -80

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 207 31 238 161 0 28 189 78% 93% 80% 48 32 16

1.04.02.002.012  RTM-Source RSRSRC Poelker 135 30 165 126 0 73 199 93% 244% 121% -35 25 -60

1.04.02.002.013  RTM-SRF RSRSRF Drury 76 15 91 45 0 5 50 60% 34% 56% 40 9 31

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 16 16 10 0 1 11 60% 67% 5 2 3

1.04.02.002.020 RTM-Operability RSROPR Suhring 294 250 544 289 0 123 412 98% 49% 76% 132 58 74

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 453 453 468 0 0 468 103% 103% -15 94 -109

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,597 13 982 7,592 5,781 0 970 6,750 88% 0% 99% 89% 842 1,156 -315

1.04.02.003  Power ACCPWR Oren 2.58 7,600 7,603 0 0 6,266 6,266 0% 82% 82% 1,337 0 1,337

1.04.02.004 Cryogens plan. level Arenius 24.61 0.000 1,307 1,332 49 0 1,114 1,163 199% 85% 87% 168 10 159

   1.04.02.004.001     Helium    LQDHE Arenius 48.881 0 354 403 #DIV/0! #DIV/0! #DIV/0! 10 -10

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 760 760 #DIV/0! #DIV/0! #DIV/0! 0 0

1.04.02.005 Ops Program Deputy MCCPD Okay 71 71 57 0 0 57 80% 80% 14 11 3

1.04.02 Beam Delivery Total Freyberger 8,321 13 9,929 18,263 7,260 0 8,386 15,646 87% 0% 84% 86% 2,617 1,452 1,165

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2 0 -2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3 0 3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1 0 -1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3 0 -3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3 0 -3

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 2 2 -2 0 -2

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 57 57 68% 68% 27 0 27

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2 2 0 2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 156 41 197 91 0 30 121 59% 73% 62% 75 18 57

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0 0 0

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 178 10 188 131 0 22 153 74% 219% 81% 35 26 9

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 731 148 879 642 0 74 716 88% 50% 82% 162 128 34

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 343 83 426 256 0 136 391 74% 165% 92% 34 51 -17

   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 0 256 0 136 391 51 -51

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0.000 0.000 0.000 0 0 0

1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 229 0 58 287 212 0 89 301 93% 153% 105% -14 42 -57

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 249 67 316 247 0 62 309 99% 93% 98% 7 49 -42

1.04.03.002.013.002.05 AIM-CM Evaluation & Diag AICMED Preble 44 5 49 53 0 0 53 121% 0% 109% -4 11 -15

Budget Spent % Spent*
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1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 57 30 87 82 0 4 86 144% 14% 99% 1 16 -16

1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 92 11 102 91 0 10 101 99% 97% 99% 1 18 -17

1.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0 0 0 0 0 0

1.04.03.002.025 Injector Upgrade plan. level Poelker 170 0 229 399 67 0 129 196 40% 56% 49% 202 13 189

1.04.03.002.025.001.01      Higher Voltage Gun    INJGUN Poelker 82 57 139 15 0 37 52 18% 66% 37% 87 3 84

1.04.03.002.025.001.02      InjUpgrade-Gun&WienFilter    INJTWF Poelker 88 172 260 53 0 92 144 60% 53% 56% 115 11 105

      1.04.03.002 Acc Improvements Subtotal Freyberger 2,248 0 764 3,012 1,872 0 614 2,485 83% 80% 83% 527 374 152

1.04.03 Acc Maint & Improvements Total Freyberger 2,248 0 764 3,012 1,872 0 617 2,489 83% 81% 83% 523 374 149

1.04.04.001  Infras-CTF INFCTF Arenius 204 55 259 156 0 46 202 76% 84% 78% 57 31 26

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 131 10 141 76 0 10 86 58% 100% 61% 55 15 40

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0 0

1.04.04.006 Infras Test Lab Improvement plan. level Preble 199 164 362 125 0 26 151 63% 16% 42% 211 25 186

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 5 0 3 8

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 4 0 2 7 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 16 0 3 19 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 77 0 15 92 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 5 0 0 5 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 17 0 -1 16 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 696 510 1,206 766 0 302 1,068 110% #DIV/0! 59% 89% 138 153 -16

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 125 0 83 208 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 146 0 67 213 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 20 0 13 33 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 19 0 64 83 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 45 0 34 78 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 62 0 7 69 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 23 0 5 28 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 92 0 7 99 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 234 0 22 256 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,230 0 738 1,968 1,123 0 384 1,507 91% #DIV/0! 52% 77% 461 225 236

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 57 20 78 62 0 0 62 108% 2% 80% 15 12 3

1.04.05.02 ARD-SRF R&D plan. level 1,097 253 1,350 858 0 286 1,144 78% 113% 85% 206 172 34

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 91 0 9 100 #DIV/0! #DIV/0! #DIV/0! 18

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 80 0 89 169 #DIV/0! #DIV/0! #DIV/0! 16

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 55 0 32 87 #DIV/0! #DIV/0! #DIV/0! 11

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 467 0 106 573 #DIV/0! #DIV/0! #DIV/0! 93

   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 165 0 34 199 #DIV/0! #DIV/0! #DIV/0! 33

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 16 16 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.05.003  ARD-Source R&D ARDSRC Poelker 263 10 273 284 0 8 292 108% 83% 107% -19 57 -76

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 675 675 680 0 6 686 101% 102% -10 136 -146

1.04.05.005  ARD-Other R&D ARDOTH Hutton 144 2 146 137 0 4 140 95% 0% 96% 5 27 -22

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 10 12 13% 52% 36% 22 0 21

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 10 12 #DIV/0! #DIV/0! #DIV/0! 0

1.04.05 Accelerator R&D Total Hutton 2,250 2 303 2,556 2,022 0 315 2,337 90% 0% 104% 91% 219 404 -185

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 2 0 0 2 14% 17% 15% 14 0 13

1.04.06.001.015 LANL Single Cell 805 CAV805 Manus 10 12 22 4 0 16 20 39% 130% 90% 2 1 1

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 19 16 35 10 0 10 20 53% 65% 58% 15 2 13

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 53 6 59 8 0 3 11 15% 50% 19% 48 2 47

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 98 7 105 25 0 3 28 25% 41% 26% 77 5 72

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! 0 0

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 25 0 0 25 #DIV/0! #DIV/0! #DIV/0! 5 -5

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 129 4 133 34 0 27 61 26% 675% 46% 72 7 65

1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0 0 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 112 76 187 65 0 46 111 58% 61% 59% 77 13 64

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 69 10 79 5 0 10 15 7% 96% 19% 64 1 63

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 488 20 224 732 286 0 137 424 59% 61% 58% 308 57 251

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 108 59 167 49 0 43 92 45% 74% 55% 75 10 66

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0
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   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 49 0 43 92 #DIV/0! #DIV/0! #DIV/0! 10 -10

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0 0 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 65 72 0 0 4 4 0% 7% 6% 67 0 67

1.04.06.003.007 ILC Program Management plan. level Rimmer 86 101 186 28 0 19 47 33% 19% 25% 139 6 133

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 23 0 14 37 #DIV/0! #DIV/0! #DIV/0! 5 -5

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 6 0 5 10 #DIV/0! #DIV/0! #DIV/0! 1 -1

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 147 168 314 134 0 163 297 91% 97% 95% 17 27 -10

1.04.06.003.010.001 ILC Cryogenic Cycle Study LCCRYO Arenius 37 37 0 37 0 37

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 53 107 160 11 0 53 64 21% 50% 40% 95 2 93

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 17 0 7 24 72% #DIV/0! 99% 0 3 -3

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 1 0 0 1 5% #DIV/0! 5% 27 0 27

1.04.06 Special Projects Total Hutton 1,480 20 856 2,355 680 0 542 1,222 46% 0% 63% 52% 1,134 136 998

WBS 1.04 (Accelerator) Total Hutton 18,881 35 13,524 32,440 15,562 0 11,035 26,596 82% 0% 82% 82% 5,844 3,112 2,731

  *82% of budget spent; 83% of FY completed.

  Includes charges by other divisions.

  Includes $228.6K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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