
WBS 1.04 Accelerator

FY09 Spending thru June 2009 (direct $K)

 WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall Remaining

1.04.01.001 Safety plan. level Hutton 545 0.000 36 580 272 0 1 274 50% 3% 47% 307

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 156 0 -1 155

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 116 0 3 119

1.04.01.002  Accelerator Management ACCMGT Webster 698 51 749 571 0 40 612 82% 79% 82% 137

1.04.01.003  Accelerator Admin Support ACCADM Webster 237 237 180 0 0 180 76% 76% 57

1.04.01.004  Accel Staff Development STFDEV Thomas 412 206 618 262 0 195 457 64% 95% 74% 161

1.04.01.006  Accel Technical Reach TCRCH Hutton 138 138 169 0 0 169 123% 123% -32

1.04.01.007  Resource Planning & Coord PLANNG Webster 571 19 589 458 0 7 465 80% 38% 79% 124

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 186 46 232 138 0 45 183 74% 97% 79% 49

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 33 33 54% 54% 27

1.04.01.010 Computer Workstation Support ACCCWS Webster 101 92 193 67 0 88 155 66% 96% 80% 38

1.04.01.011 Acc Educational Outreach plan. level Areti 406 413 820 232 0 292 524 57% 71% 64% 295

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 292 292 #DIV/0! #DIV/0! #DIV/0!

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 232 0 0 232 #DIV/0! #DIV/0! #DIV/0!

1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 59 59 0 0 0 0 0% 0% 59

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 4 4 33% 33% 8

1.04.01 Accelerator Leadership Total Hutton 3,352 0 934 4,287 2,349 0 705 3,055 70% 76% 71% 1,232

1.04.02.001  MCC Operations MCCOPS Okay 1,626 40 1,666 1,265 0 28 1,293 78% 70% 78% 373

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 105 105 43 0 0 43 41% 41% 62

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,289 175 1,464 1,044 0 171 1,215 81% 98% 83% 249

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,549 13 287 1,849 1,142 0 267 1,409 74% 0% 93% 76% 440

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 605 45 650 463 0 51 514 77% 113% 79% 136

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 139 20 159 126 0 15 141 91% 75% 89% 18

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 956 75 1,031 754 0 92 845 79% 122% 82% 186

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 774 54 828 638 0 56 694 82% 104% 84% 134

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 207 31 238 141 0 18 159 68% 59% 67% 78

1.04.02.002.012  RTM-Source RSRSRC Poelker 135 30 165 106 0 73 179 78% 243% 108% -14

1.04.02.002.013  RTM-SRF RSRSRF Drury 76 15 91 37 0 2 39 49% 15% 44% 51

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 16 16 9 0 1 10 54% 60% 6

1.04.02.002.020 RTM-Operability RSROPR Suhring 294 250 544 269 0 107 376 92% 43% 69% 168

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 453 453 422 0 0 422 93% 93% 31

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,597 13 982 7,592 5,194 0 853 6,047 79% 0% 87% 80% 1,545

1.04.02.003  Power ACCPWR Oren 2.58 7,600 7,603 0 0 5,692 5,692 0% 75% 75% 1,911

1.04.02.004 Cryogens plan. level Arenius 24.61 0.000 1,307 1,332 44 0 1,114 1,158 178% 85% 87% 173

   1.04.02.004.001     Helium    LQDHE Arenius 44 0 354 398 #DIV/0! #DIV/0! #DIV/0!

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 760 760 #DIV/0! #DIV/0! #DIV/0!

1.04.02.005 Ops Program Deputy MCCPD Okay 71 71 57 0 0 57 80% 80% 14

1.04.02 Beam Delivery Total Freyberger 8,321 13 9,929 18,263 6,560 0 7,687 14,246 79% 0% 77% 78% 4,016

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 2 2 -2

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 41 41 49% 49% 43

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2 2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 156 41 197 86 0 26 112 56% 62% 57% 84

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0

Budget Spent % Spent*
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1.04.03.002.012.001  AIM-Source AIMSRC Poelker 178 10 188 115 0 22 137 64% 219% 73% 52

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 731 148 879 587 0 71 658 80% 48% 75% 221

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 343 83 426 232 0 131 363 68% 158% 85% 63

   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 232 0 131 363

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0.000 0.000 0.000 0.000

1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 229 0 58 287 196 0 86 282 85% 148% 98% 5

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 249 67 316 224 0 24 248 90% 35% 78% 68

1.04.03.002.013.002.05 AIM-CM Evaluation & Diag AICMED Preble 44 5 49 49 0 0 49

1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 57 30 87 82 0 4 86 144% 14% 99% 1

1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 92 11 102 91 0 10 101 99% 97% 99% 1

1.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0 0 0 0

1.04.03.002.025 Injector Upgrade plan. level Poelker 170 0 229 399 57.820 0.000 99.619 157.439

1.04.03.002.025.001.01      Higher Voltage Gun    INJGUN Poelker 82 57 139 13 0 28 40 16% 48% 29% 99

1.04.03.002.025.001.02      InjUpgrade-Gun&WienFilter    INJTWF Poelker 88 172 260 45 0 72 117

      1.04.03.002 Acc Improvements Subtotal Freyberger 2,248 0 764 3,012 1,718 0 514 2,232 76% 67% 74% 539

1.04.03 Acc Maint & Improvements Total Freyberger 2,248 0 764 3,012 1,718 0 517 2,236 76% 68% 74% 536

1.04.04.001  Infras-CTF INFCTF Arenius 204 55 259 139 0 42 180 68% 75% 70% 79

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 131 10 141 73 0 4 77 56% 39% 54% 64

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.006 Infras Test Lab Improvement plan. level Preble 199 164 362 111 0 25 136 56% 15% 37% 227

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 4 0 1 5

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 2 0 2 4 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 14 0 3 17 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 68 0 15 84 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 5 0 0 5 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 17 0 -1 16 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 696 510 1,206 695 0 290 985 100% #DIV/0! 57% 82% 221

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 112 0 79 192 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 133 0 65 198 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 17 0 13 30 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 18 0 64 82 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 42 0 30 72 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 58 0 7 65 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 21 0 4 25 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 84 0 7 91 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 210 0 20 230 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,230 0 738 1,968 1,018 0 360 1,377 83% #DIV/0! 49% 70% 591

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 57 20 78 61 0 0 62 107% 2% 79% 16

1.04.05.02 ARD-SRF R&D plan. level 1,097 253 1,350 772 0 260 1,032 70% 103% 76% 317

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 80 0 9 89 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 69 0 84 153 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 50 0 24 75 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 429 0 97 525 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 143 0 32 175 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 15 15 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.05.003  ARD-Source R&D ARDSRC Poelker 263 10 273 247 0 8 255 94% 83% 93% 18

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 675 675 618 0 6 624 91% 92% 51

1.04.05.005  ARD-Other R&D ARDOTH Hutton 144 2 146 121 0 4 125 84% 0% 86% 21

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 7 9 13% 33% 25% 25

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
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   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 7 8 #DIV/0! #DIV/0! #DIV/0!

1.04.05 Accelerator R&D Total Hutton 2,250 2 303 2,556 1,821 0 285 2,106 81% 0% 94% 82% 449

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 2 0 0 2 12% 17% 13% 14

1.04.06.001.015 LANL Single Cell 805 CAV805 Manus 10 12 22 4 0 16 20

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 19 16 35 3 0 10 14 17% 66% 39% 21

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 53 6 59 7 0 3 10 13% 50% 16% 49

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 98 7 105 21 0 3 24 22% 41% 23% 81

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 21 0 0 21 #DIV/0! #DIV/0! #DIV/0!

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 129 4 133 30 0 13 43 23% 327% 32% 90

1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 112 76 187 49 0 43 93 44% 58% 50% 94

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 69 10 79 4 0 10 14 6% 96% 17% 65

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 488 20 224 732 252 0 127 379 52% 57% 52% 353

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 108 59 167 44 0 44 88 41% 75% 53% 79

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 44 0 44 88 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 65 72 0 0 4 4 0% 7% 6% 67

1.04.06.003.007 ILC Program Management plan. level Rimmer 86 101 186 27 0 5 32 31% 5% 17% 155

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 21 0 10 31 #DIV/0! #DIV/0! #DIV/0!

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 6 0 -5 1 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 147 168 314 127 0 158 285 87% 94% 91% 29

1.04.06.003.010.001 ILC Cryogenic Cycle Study LCCRYO Arenius 37 37 0

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 53 107 160 11 0 48 59 20% 45% 37% 101

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 17 0 7 24 72% #DIV/0! 99% 0

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 1 0 0 1 5% #DIV/0! 5% 27

1.04.06 Special Projects Total Hutton 1,480 20 856 2,355 599 0 492 1,091 40% 0% 57% 46% 1,226

WBS 1.04 (Accelerator) Total Hutton 18,881 35 13,524 32,440 14,065 0 10,046 24,111 74% 0% 74% 74% 8,049

  * 74% of budget spent; 75% of FY completed.

  Includes charges by other divisions.

  Includes $149.84K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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