
FY08 FY09 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 1,531 1,201 1,427 1,658 1,581 17,673 9,098 8,575

Contract Labor 0 0 0 0 0 0 35 0 35

Procurement 1,207 538 139 329 385 236 597 4,150 2,223 1,927

Power/cryogens 634 777 279 944 793 669 648 8,407 4,109 4,298

Monthly Total 1,841 3,015 1,949 2,474 2,605 2,563 2,826 0 0 0 0 0 0

Cumulative Total Spent 1,841 3,015 4,963 7,437 10,042 12,605 15,430 15,430 15,430 15,430 15,430 15,430 15,430 30,265 15,430 14,835

FY08 FY09 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 244 197 249 256 232 3,266 1,488 1,778

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 189 234 8 50 10 25 263 943 589 355

Monthly Total 189 544 251 247 258 281 494 0 0 0 0 0 0

Cumulative Total Spent 189 544 795 1,043 1,301 1,582 2,077 2,077 2,077 2,077 2,077 2,077 2,077 4,210 2,077 2,133

FY08 FY09 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 699 720 682 762 755 8,107 4,260 3,847

Contract Labor 0 0 0 0 0 0 13 0 13

Procurement 22 106 48 145 117 58 108 1,022 582 440

Power/cryogens 634 777 279 944 793 669 648 8,407 4,109 4,298

Monthly Total 656 1,525 1,026 1,809 1,591 1,488 1,512 0 0 0 0 0 0

Cumulative Total Spent 656 1,525 2,551 4,360 5,951 7,439 8,951 8,951 8,951 8,951 8,951 8,951 8,951 17,548 8,951 8,597

FY08 FY09 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 228 15 145 199 188 1,727 1,130 597

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 460 76 15 73 59 23 40 443 287 156

Monthly Total 460 431 243 88 204 222 228 0 0 0 0 0 0

Cumulative Total Spent 460 431 674 762 966 1,188 1,416 1,416 1,416 1,416 1,416 1,416 1,416 2,169 1,416 753

WBS 1.04 Accelerator FY09 Monthly NP Expenditures thru March (direct $K)

(includes open PO commitments)
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FY08 FY09 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 104 82 113 124 119 1,195 672 523

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 182 36 47 11 44 54 80 778 272 506

Monthly Total 182 167 151 93 156 178 199 0 0 0 0 0 0

Cumulative Total Spent 182 167 318 411 567 745 944 944 944 944 944 944 944 1,973 944 1,029

FY08 FY09 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 201 152 178 216 208 2,210 1,185 1,025

Contract Labor 0 0 0 0 0 0 2 0 2

Procurement 171 35 8 28 39 21 32 303 163 140

Monthly Total 171 266 209 179 217 237 240 0 0 0 0 0 0

Cumulative Total Spent 171 266 475 654 871 1,108 1,348 1,348 1,348 1,348 1,348 1,348 1,348 2,515 1,348 1,167

FY08 FY09 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 54 35 61 102 78 1,168 363 805

Contract Labor 0 0 0 0 0 0 20 0 20

Procurement 183 50 14 22 116 54 75 662 332 330

Monthly Total 183 83 68 57 178 157 153 0 0 0 0 0 0

Cumulative Total Spent 183 83 151 208 386 542 695 695 695 695 695 695 695 1,850 695 1,155

RTM, APM & AIM Subtotals:

FY08 FY09 Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 539 594 533 590 603 6,419 3,363 3,056

Contract Labor 0 0 0 0 0 0 13 0 13

Procurement 18 105 48 145 116 58 107 982 579 403

Monthly Total 18 608 587 739 650 647 710 0 0 0 0 0 0

Cumulative Total Spent 18 608 1,195 1,934 2,584 3,231 3,941 3,941 3,941 3,941 3,941 3,941 3,941 7,413 3,941 3,472

FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY09  Spent Remaining

Labor 92 13 -105 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 297 13 -5 -1 -5 0 0 0 3 -3

Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0 0 0

Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3
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FY08 FY09 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 215 120 145 199 188 1,727 1,130 597

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 163 63 19 73 64 23 40 443 283 159

Monthly Total 163 326 234 193 209 222 228 0 0 0 0 0 0

Cumulative Total Spent 163 326 560 754 963 1,185 1,413 1,413 1,413 1,413 1,413 1,413 1,413 2,169 1,413 756

B&R Codes KB, KA, and YN Subtotals:

WBS 1.04 (KB-Nuclear Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,671 1,479 1,170 1,370 1,575 1,511 16,670 8,776 7,894

Contract Labor 0 0 0 0 0 0 15 0 15

Procurement 527 122 313 269 188 530 3,606 1,949 1,658

Power/cryogens 777 279 944 793 669 648 8,407 4,109 4,298

Monthly Total 0 2,975 1,880 2,426 2,431 2,431 2,690 0 0 0 0 0 0

Cumulative Total Spent 0 2,975 4,856 7,282 9,713 12,144 14,834 14,834 14,834 14,834 14,834 14,834 14,834 28,698 14,834 13,864

Actual Monthly FTE Count 180.2 186.6 193.1 190.4 188.4 187.5

WBS 1.04 (KA-High Energy Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 15 46 31 57 77 68 826 295 530

Contract Labor 0 0 0 0 0 0 20 0 20

Procurement 9 17 16 117 47 63 534 269 264

Monthly Total 0 24 63 48 173 125 132 0 0 0 0 0 0

Cumulative Total Spent 0 24 88 136 309 433 565 565 565 565 565 565 565 1,379 565 814

Actual Monthly FTE Count 1.8 3.3 3.6 4.2 5.0 5.4

WBS 1.04 (YN-Other DOE Labs Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 13 5 0 0 7 1 177 26 151

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 2 0 0 0 0 4 10 5 5

Monthly Total 0 15 5 0 0 7 5 0 0 0 0 0 0

Cumulative Total Spent 0 15 20 20 20 27 32 32 32 32 32 32 32 187 32 156

Actual Monthly FTE Count 1.7 1.3 0.9 0.7 0.7 0.6

  Includes charges by other divisions.

  Includes $370.7K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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