
WBS 1.04 Accelerator

FY08 Spending thru October 2008 (direct $K)

WBS WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total

1.04.01.001.001  Safety - Accelerator SAFACC Mutton 0 20 0 1 21

1.04.01.001.002  Safety - Infrastructure SAFINF Mutton 0 14 0 0 14

1.04.01.002  Accelerator Management ACCMGT Webster 0 63 0 7 70

1.04.01.003  Accelerator Admin Support ACCADM Webster 0 22 0 0 22

1.04.01.004  Accel Staff Development STFDEV Thomas 0 70 0 58 127

1.04.01.006  Accel Technical Reach TCRCH Hutton 0 26 0 0 26

1.04.01.007  Resource Planning & Coord PLANNG Webster 0 53 0 15 68

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 0 7 0 5 12

1.04.01.009  Acc Staff Office Support ACCSOS Webster 0 0 0 3 3

1.04.01.010 ComputerWorkstatn Support ACCCWS Webster 0 9 0 45 54

1.04.01.011.001 Educational Outreach OTREOR Areti 0 0 0 79 79

1.04.01.011.002 GSRA Supervision OTRGSR Areti 0 26 0 22 48

1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 0 0 0 0 0

1.04.01 Accelerator Leadership Total Hutton 0 0 0 0 310 0 234 544

1.04.02.001  MCC Operations MCCOPS Okay 0 131 0 1 132

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 0 4 0 0 4

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 0 75 0 21 96

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 0 113 0 57 169

1.04.02.002.004  RSR-ESR RSRESR Arenius 0 6 0 0 6

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 0 29 0 6 35

1.04.02.002.007  RTM - Installation & Vacuum RSRINS Wilson 0 18 0 6 24

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 0 90 0 7 97

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 0 55 0 1 57

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 0 16 0 1 18

1.04.02.002.012  RTM-Source RSRSRC Poelker 0 8 0 3 12

1.04.02.002.013  RTM-SRF RSRSRF Drury 0 7 0 0 7

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 0 1 0 0 1

1.04.02.002.015  RSR-Vacuum RSRVAC Whitlatch 0 2 0 0 2

1.04.02.002.020 RTM-Operability RSROPR Suhring 0 29 0 2 31

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 0 50 0 0 50

      1.04.02.002 Real Time Support & Repair Subtotal Suhring 0 0 0 0 504 0 105 608

1.04.02.003  Power ACCPWR Oren 0 0 0 777 777

1.04.02.004 Cryogens plan. level Arenius 0 0.000 0.000 0 3 0 0 3

1.04.02.004.001  Helium LQDHE Arenius 0 3 0 0 3

1.04.02.004.002  Liquid Nitrogen LQDN2 Arenius 0 0 0 0 0

1.04.02.005 Ops Program Deputy MCCPD Okay 0 4 0 0 4

1.04.02 Beam Delivery Total Freyberger 0 0 0 0 641 0 883 1,525

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 11 0 2 13

1.04.03.001.003 APM-CHL plan. level Arenius 0 0 23 0 5 29

   1.04.03.001.003.001     APM-CHL - Ops APMCO Arenius 23 0 5 29

1.04.03.001.004  APM-ESR APMESR Arenius 0 3 0 0 3

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 23 0 -3 20

1.04.03.001.007  APM-Installation APMINS Wilson 0 2 0 1 3

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 1 0 3 4

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 18 0 0 18

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3

1.04.03.001.013  APM-SRF APMSRF Drury 0 2 0 0 2

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 8 0 0 8

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 1 1

1.04.03.001.018 APM-ESR C2 Compr Motor APMC2 Creel 0 0 0 0 0

1.04.03.001.019 APM-Diagnostics APMDIA Garza 0 1 0 0 1

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 92 0 13 105

1.04.03.002.002.001  AIM-Control Sys Software AIMSFT Bickley 0 24 0 0 24

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 0 0

1.04.03.002.003.002 AIM-CHL Capital AICHLC Arenius 0 0 0 0 0

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 0 0 0 0 0

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 3 0 0 3

1.04.03.002.007.001  AIM-Installation AIMINS Wilson 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 4 0 0 4

1.04.03.002.008.002 AIM-Upgrade SEE BPMs-AIP AIMBPM Garza 0 0 0 0 0

1.04.03.002.008.003 AIM-I&C & Diag Capital AIICC Garza 0 0 0 0 0

1.04.03.002.010.002  AIM-RF Systems - Proj 1 AIMRF Nelson 0 0 0 0 0

1.04.03.002.010.003  AIM-RF Sys INJRF/RFDAQ AIMRFB Nelson 0 0 0 0 0

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 0 9 0 0 10

Budget Spent
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1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 1 0 0 1

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 0 2 0 2 4

1.04.03.002.013.001.01 C50 Cavity Pair Work plan. level Preble 0 70 0 12 82

   1.04.03.002.013.001.01.03    C50 Cavity Pr Work - Ops C50CP7 Drury 70 0 12 82

1.04.03.002.013.001.02.02 C50 Cryounit - Ops C50CU7 Drury 0 31 0 18 49

1.04.03.002.013.001.02.04 C50 Cryounit C50CUA Drury 0 0 0 0 0

1.04.03.002.013.001.03 C50 Cryomodule plan. level Preble 0 22 0 25 47

   1.04.03.002.013.001.03.02    C50 Cryomodule - Ops C50CM7 Drury 22 0 25 47

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 0 44 0 1 44

1.04.03.002.013.002.01  SRF Other AIMSRF Preble 0 0 0 0 0

1.04.03.002.013.002.03 AIM-SRF Other - AIP AISRFA Preble 0 0 0 0 0

1.04.03.002.013.003.01  AIM-SRF - Renascence AIMREN Reece 0 0 0 0 0

1.04.03.002.015.001  AIM-Vacuum AIMVAC Wilson 0 0 0 0 0

1.04.03.002.016.001  AIM-Infrastructure AIMINF Suhring 0 0 0 0 0

1.04.03.002.017.001  AIM-Other AIMOTH Suhring 0 0 0 0 0

1.04.03.002.018.001 AIM-Diagnostics AIMDIA Garza 0 0 0 0 0

000001.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 0 0 0 0

000001.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 51 0 6 57

000001.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0 0 0

      1.04.03.002 Acc Improvements Subtotal Freyberger 0 0 0 0 263 0 63 326

1.04.03 Acc Maint & Improvements Total Freyberger 0 0 0 0 354 0 76 431

1.04.04.001  Infras-CTF INFCTF Arenius 0 14 0 4 18

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 0 20 0 0 20

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0

1.04.04.006.001  Improv-Specialty Fab TLab IMPFAB Manus 0 0 0 0 0

1.04.04.006.002  Improv-Cav/CM Prod Toolng IMPPRO Saunders 0 0 0 0 0

1.04.04.006.003  Improv-Cleanroom Facil IMPCLN Bennett 0 0 0 0 0

1.04.04.006.004  Improv-Ultra-Pure Water IMPUPW Bennett 0 0 0 0 0

1.04.04.006.005  Improv-Acid Neutralize IMPNEU Bennett 0 0 0 0 0

1.04.04.006.006  Improv-Vertical Test Area IMPVTA Davis 0 0 0 0 0

1.04.04.006.007  Improv-CM Test Facility IMPCMT Drury 0 2 0 0 2

1.04.04.006.008  Improv-Pansophy/Other IT IMPPAN Reece 0 10 0 0 10

1.04.04.006.009  Improv-Misc. Test Lab IMPMSC Bennett 0 0 0 0 0

1.04.04.006.010  Improv-Brazing Capability IMPBRZ Manus 0 0 0 0 0

1.04.04.006.011  Improv-TLab Rehab Projs IMPRHB Bennett 0 2 0 -1 1

1.04.04.006.012 Capital Barrel Polisher IMPCBP Rimmer 0 0 0 0 0

1.04.04.007.001  Infras-Specialty Fab TLab INFFAB Manus 0 23 0 4 26

1.04.04.007.002  Infras-Cav/CM Prod Toolng INFPRO Saunders 0 12 0 13 25

1.04.04.007.003  Infras-Cleanroom Facil INFCLN Bennett 0 0 0 0 0

1.04.04.007.004  Infras-Ultra-Pure Water INFUPW Bennett 0 1 0 0 1

1.04.04.007.005  Infras-Acid Neutralize INFNEU Bennett 0 5 0 7 11

1.04.04.007.006  Infras-Vertical Test Area INFVTA Davis 0 4 0 0 5

1.04.04.007.007  Infras-CM Test Facility INFCMT Drury 0 2 0 0 2

1.04.04.007.008  Infras-Pansophy/Other IT INFPAN Reece 0 8 0 1 9

1.04.04.007.009  Infras-Misc. Test Lab INFMSC Bennett 0 28 0 7 35

1.04.04 Ops & R&D Infrastructure Total Hutton 0 0 0 0 131 0 36 167

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 0 4 0 0 4

1.04.05.002.001  ARD-Surface Science Lab ARDSSL Reece 0 15 0 2 17

1.04.05.002.002  ARD-Scientific Equipment ARDEQP Reece 0 5 0 10 14

1.04.05.002.003  ARD-IP3I Program ARDIP3 Reece 0 0 0 0 0

1.04.05.002.004  ARD-Cavity Surface Prep ARDPRM Reece 0 6 0 6 12

1.04.05.002.005  ARD-Cavity Design & Fab ARDPRJ Rimmer 0 52 0 8 60

1.04.05.002.006  ARD-Thin-Film Technology ARDTHF Valente-Feliciano 0 14 0 4 18

1.04.05.002.007  ARD-Other SRF R&D ARDMSC Rimmer 0 0 0 2 2

1.04.05.002.010 ARD-Thin Film Sys Capital ARDTFC Valente-Feliciano 0 0 0 0 0

1.04.05.003  ARD-Source R&D ARDSRC Poelker 0 32 0 1 33

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 0 86 0 0 86

1.04.05.005  ARD-Other R&D ARDOTH Hutton 0 17 0 2 19

1.04.05.006 ARD-CASA ARDCAS Krafft 0 0 0 0 0

1.04.05.007.001 ARD-Beam Pos Monitors ARDBPM Freyberger 0 0 0 0 0

1.04.05.007.002 ARD-ODR ARDODR Freyberger 0 0 0 0 0

1.04.05.007.003 ARD-Diagnostics Other ARDDOT Freyberger 0 0 0 0 0

1.04.05 Accelerator R&D Total Hutton 0 0 0 0 231 0 35 266

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 0 0 0 0 0
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1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 0 0 0 2 2

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 0 0 0 0 0

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 0 4 0 0 5

   1.04.06.001.008.001    Electr Ion Collidr SciDAC EICDAC Li 0 0 0 0

   1.04.06.001.008.002    EM Simulation for SciDAC SRFDAC Wang 4 0 0 5

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 0 13 0 2 14

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 0 0 0 3 3

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 0 0 0 0 0

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 4 0 0 4

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 0 0 0 0 0

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07 LC005 Kneisel 0 0 0 0

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 0 0 0 2 2

1.04.06.003.007.001 ILC Program Management LCMGMT Funk 0 0 0 5 5

1.04.06.003.007.002 ILC Other LC007 0 0 0 -5 -5

1.04.06.003.008 ILC Electron Source plan. level Poelker 0 10 0 2 13

   1.04.06.003.008.001    ILC Gun Design & Eng LCGUN1 Poelker 10 0 2 13

   1.04.06.003.008.002    ILC Gun R&D HV Design LCGUN2 Poelker 0 0 0 0

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 0 0 0 39 39

1.04.06 Special Projects Total Hutton 0 0 0 0 33 0 50 83

WBS 1.04 (Accelerator) Total Hutton 17,756 0 11,103 28,859 1,699 0 1,315 3,015

  *10% of budget spent; 8% of FY completed.

  Includes charges by other divisions.

  Includes $217.5K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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