
WBS 1.04 Accelerator

FY09 Spending thru September

 2009 (direct $K)

 WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall

1.04.01.001 Safety plan. level Hutton 545 0.000 36 580 342 0 2 344 63% 6% 59%

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 197 0 0 197

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 145 0 3 147

1.04.01.002  Accelerator Management ACCMGT Webster 698 51 749 752 0 64 816 108% 125% 109%

1.04.01.003  Accelerator Admin Support ACCADM Webster 237 237 243 0 0 243 103% 103%

1.04.01.004  Accel Staff Development STFDEV Thomas 412 206 618 334 0 247 582 81% 120% 94%

1.04.01.006  Accel Technical Reach TCRCH Hutton 138 138 205 0 0 205 149% 149%

1.04.01.007  Resource Planning & Coord PLANNG Webster 571 19 589 595 0 42 638 104% 229% 108%

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 186 46 232 214 0 53 267 115% 116% 115%

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 39 39 65% 65%

1.04.01.010 Computer Workstation Support ACCCWS Webster 101 92 193 90 0 133 223 88% 145% 115%

1.04.01.011 Acc Educational Outreach plan. level Areti 406 413 820 325 0 378 703 80% 91% 86%

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 378 378 #DIV/0! #DIV/0! #DIV/0!

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 325 0 0 325 #DIV/0! #DIV/0! #DIV/0!

1.04.01.012 QA and Improvements plan. level Hutton 59 59 0 0 0 0 #DIV/0! 0% 0% #DIV/0!

   1.04.01.012.001    Acc - QA and Improvements    QAIACC Hutton 0 0 0 0 #DIV/0! #DIV/0!

   1.04.01.012.002    SRF - QA and Improvements    QAISRF Rimmer 0 0 0 0

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 7 7 60% 60%

1.04.01 Accelerator Leadership Total Hutton 3,352 0 934 4,287 3,101         0 967 4,068 93% 103% 95%

1.04.02.001  MCC Operations MCCOPS Okay 1,626 40 1,666 1,655 0 38 1,693 102% 94% 102%

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 105 105 79 0 0 79 75% 75%

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,289 175 1,464 1,394 0 228 1,623 108% 131% 111%

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,549 13 287 1,849 1,473 0 415 1,888 95% 0% 144% 102%

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 605 45 650 629 0 51 680 104% 113% 105%

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 139 20 159 167 0 19 186 120% 93% 117%

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 956 75 1,031 944 0 98 1,043 99% 131% 101%

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 774 54 828 852 0 62 915 110% 115% 110%

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 207 31 238 208 0 29 237 101% 95% 100%

1.04.02.002.012  RTM-Source RSRSRC Poelker 135 30 165 169 0 72 240 125% 239% 146%

1.04.02.002.013  RTM-SRF RSRSRF Drury 76 15 91 73 0 5 78 97% 35% 86%

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 16 16 12 0 1 13 77% 83%

1.04.02.002.020 RTM-Operability RSROPR Suhring 294 250 544 338 0 165 502 115% 66% 92%

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 453 453 560 0 0 560 124% 124%

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,597 13 982 7,592 6,898 0 1,145 8,043 105% 0% 117% 106%

1.04.02.003  Power ACCPWR Oren 2.58 7,600 7,603 0 0 7,369 7,369 0% 97% 97%

1.04.02.004 Cryogens plan. level Arenius 24.61 0.000 1,307 1,332 57 0 1,363 1,420 231% 104% 107%

   1.04.02.004.001     Helium    LQDHE Arenius 56.751 0 439 496 #DIV/0! #DIV/0! #DIV/0!

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 924 924 #DIV/0! #DIV/0! #DIV/0!

1.04.02.005 Ops Program Deputy MCCPD Okay 71 71 68 0 0 68 96% 96%

1.04.02 Beam Delivery Total Freyberger 8,321 13 9,929 18,263 8,678 0 9,915 18,593 104% 0% 100% 102%

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0!

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 3 3

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 60 60 72% 72%

Budget Spent % Spent*

tsk[M:\AccMgt\Budget\09 Budget\Monthly Data 09\Eng-Accel Monthly Files\]Acc WBS spending FY09 thru Sep.xlsx], 9/15/09
Page 1 of  3



WBS 1.04 Accelerator

FY09 Spending thru September

 2009 (direct $K)

 WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall

Budget Spent % Spent*

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 156 41 197 96 0 32 128 62% 77% 65%

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 178 10 188 163 0 22 185 92% 221% 98%

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 731 148 879 699 0 76 775 96% 52% 88%

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 343 83 426 298 0 156 454 87% 189% 107%

   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 0 298 0 156 454

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0.000 0.000 0.000 0

1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 229 0 58 287 239 0 91 330 104% 157% 115%

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 249 67 316 258 0 63 321 104% 93% 101%

1.04.03.002.013.002.05 AIM-CM Evaluation & Diag AICMED Preble 44 5 49 66 0 1 66 151% 16% 137%

1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 57 30 87 81 0 4 85 142% 15% 98%

1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 92 11 102 89 0 11 100 98% 98% 98%

1.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0 0 0 0

1.04.03.002.025 Injector Upgrade plan. level Poelker 170 0 229 399 68 0 163 231 40% 71% 58%

1.04.03.002.025.001.01      Higher Voltage Gun    INJGUN Poelker 82 57 139 15 0 57 72 19% 100% 52%

1.04.03.002.025.001.02      InjUpgrade-Gun&WienFilter    INJTWF Poelker 88 172 260 53 0 106 159 60% 62% 61%

      1.04.03.002 Acc Improvements Subtotal Freyberger 2,248 0 764 3,012 2,056 0 680 2,736 91% 89% 91%

1.04.03 Acc Maint & Improvements Total Freyberger 2,248 0 764 3,012 2,056 0 683 2,740 91% 89% 91%

1.04.04.001  Infras-CTF INFCTF Arenius 204 55 259 191 0 50 240 93% 90% 93%

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.04.003  Infras-Source Lab INFSRC Poelker 131 10 141 76 0 10 85 58% 99% 61%

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.04.006 Infras Test Lab Improvement plan. level Preble 199 164 362 151 0 84 235 76% 51% 65%

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 5 0 3 8

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 3 4 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 8 0 19 27 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 18 0 10 29 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 94 0 17 111 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 6 0 30 36 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 18 0 -1 17 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 696 510 1,206 899 0 353 1,252 129% #DIV/0! 69% 104%

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 154 0 84 238 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 164 0 69 234 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 27 0 21 48 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 22 0 77 99 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 60 0 40 100 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 69 0 7 77 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 26 0 5 31 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 109 0 7 116 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 268 0 42 310 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,230 0 738 1,968 1,316 0 497 1,813 107% #DIV/0! 67% 92%

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 57 20 78 64 0 1 65 111% 6% 84%

1.04.05.02 ARD-SRF R&D plan. level 1,097 253 1,350 996 0 333 1,329 91% 132% 98%

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 105 0 9 115 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 85 0 92 177 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 63 0 48 111 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 543 0 121 665 #DIV/0! #DIV/0! #DIV/0!
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   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 198 0 45 243 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 18 18 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.05.003  ARD-Source R&D ARDSRC Poelker 263 10 273 339 0 8 348 129% 83% 127%

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 675 675 818 0 6 824 121% 122%

1.04.05.005  ARD-Other R&D ARDOTH Hutton 144 2 146 164 0 4 168 114% 0% 115%

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 7 9 13% 34% 25%

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 7 8 #DIV/0! #DIV/0! #DIV/0!

1.04.05 Accelerator R&D Total Hutton 2,250 2 303 2,556 2,383 0 359 2,742 106% 0% 118% 107%

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 2 0 0 3 18% 18% 18%

1.04.06.001.015 LANL Single Cell 805 CAV805 Manus 10 12 22 4 0 16 19 39% 130% 90%

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 19 16 35 11 0 10 21 56% 65% 60%

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 53 6 59 21 0 3 24 39% 50% 40%

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 98 7 105 30 0 3 32 30% 41% 31%

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 30 0 0 30 #DIV/0! #DIV/0! #DIV/0!

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 129 4 133 51 0 35 85 39% 866% 64%

1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 64% #DIV/0! 64%

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 112 76 187 88 0 52 139 79% 69% 75%

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 69 10 79 7 0 10 17 10% 100% 21%

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 488 20 224 732 336 0 194 530 69% 87% 72%

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 108 59 167 64 0 43 107 59% 73% 64%

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 64 0 42 107 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 65 72 0 0 20 20 1% 30% 27%

1.04.06.003.007 ILC Program Management plan. level Rimmer 86 101 186 56 0 40 96 66% 39% 52%

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 38 0 16 54 #DIV/0! #DIV/0! #DIV/0!

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 18 0 24 42 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 147 168 314 133 0 176 309 91% 105% 98%

1.04.06.003.010.001 ILC Cryogenic Cycle Study LCCRYO Arenius 37 37 0

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 53 107 160 11 0 58 69 21% 54% 43%

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 17 0 7 24 71% #DIV/0! 98%

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 1 0 0 1 4% #DIV/0! 4%

1.04.06 Special Projects Total Hutton 1,480 20 856 2,355 831 0 666 1,497 56% 0% 78% 64%

WBS 1.04 (Accelerator) Total Hutton 18,881 35 13,524 32,440 18,366 0 13,087 31,453 97% 0% 97% 97%

  *97% of budget spent; 100% of FY completed.

  Includes charges by other divisions.

  Includes $XXXK  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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