	suN.
	mon.
	tue.
	WED.
	Thur.
	fri.
	sat.

	26

Moller target work (DG)

	27

Quad girder installation

Quad girder pre-vacuum quadrupole S/A.
Halo/G0 instrumentation
	28

Quad girder vacuum connection 
Tube mu-metal due.
Halo/G0 instrumentation
	1

Moller & Quad Girder VACUUM
Quad girder instrumentation
Tube beam pipe install (cross + supports)
Halo/G0 instrumentation
G0 Ops Meeting & Tour 11-12 (DG)
	2

Moller solenoid pumpdown
Quad girder instrumentation
Tube beam pipe install (cross + supports)
Halo/G0 instrumentation
	3

Moller cryoline pumpdown

Quad girder instrumentation
Tube beam pipe install (cross + supports)
Halo/G0 instrumentation
	4

	5


	6

Moller solenoid cooldown begins
Tube beam pipe instrumentation
Quad girder instrumentation
Halo/G0 instrumentation
650 MeV/pass
	7
Tube & Halo/G0 VACUUM
Tube beam pipe instrumentation

Quad girder instrumentation
Halo/G0 instrumentation
	8 
Tube beam pipe instrumentation

COMPLETE

Quad girder instrumentation
COMPLETE

Halo/G0 instrumentation

COMPLETE
G0 Ops Meeting & Tour 11-12 (DG)
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	12
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A/B=4/2
	15 COLL. TESTS
Inj Access

Hall C Fiber (4)

Activate Gun3 (8)

Pockels Cell (16)

Complete 4359?

(AT shield)


	16 COLL. TESTS
Post Access

Setup C HCO w/ Beam?

Wien=90

Inj A/B/C Setup

Inj-Hall C PQB Match

Restore A/B/C
	17
Beam to 3 Halls
(Hall C comm. until 4/2)
A/B/C=5/2/1
	18




