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AIP Budget vs Actuals - Renascence Cryomodule
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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 0 0 0

Projected Proc 192 193 194

Projected Labor 140 140 140

Spent-Con Labor 0 0 0 0 0 0 0 0 0

Spent-Proc 65 101 135 161 206 211 190 192 192 192

Spent-Labor 39 70 103 120 128 140 140 140 140

Monthly Labor Expense 39 31 33 18 8 11 0 0 0

Spent - Total 65 139 205 264 326 339 330 331 332 331 333

Budget - Total 156 174 191 209 226 243 261 278 295 313 330 347 365

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Proc 156 169 182 194 207 220 232 245 257 270 283 295 308

Budget-Labor 5 9 14 19 24 28 33 38 43 47 52 57
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