AIP Budget vs Actuals (direct) - RF Phase Stabilization
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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 39 40 41 42
Projected Labor 0 0 0 0
= Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 0 25 27 32 33 35 36 37 38
mmmm Spent-Labor 3 3 16 0 0 0 0 0
Monthly Labor Expense 3 12 -15
Spent - Total 0 28 31 48 33 35 36 37 38 42
Budget - Total 0 7 13 20 26 33 39 46 52 59 66 72 79
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 0 7 13 20 26 33 39 46 52 59 66 72 79
—&— Budaet-Labor 0 0 0 0 0 0 0 0 0 0 0 0

FY06
Spent includes pending costs of $0.6K
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