
Accelerator Division
FY06 Nuclear Physics Budget vs. Spent thru May 2006 ($K)
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Mech Eng 16.3 0.0 1,406 0 191 26 1,623 10.3 0.0 926 0 164 1,090 66% 75% 67% 107
Cryo 17.9 0.0 1,464 0 515 31 2,010 13.0 0.0 1,076 0 560 1,636 74% 103% 81% -49
Power/cryogens 0.0 0.0 353 353 5,793 0.0 0.0 4,223 69% 69% 0
Ins/Vac 9.8 0.0 678 3 87 2 769 5.8 0.0 416 3 81 499 61% 91% 65% 20
Survey 6.5 0.0 573 0 36 0 609 4.2 0.0 368 0 13 381 64% 36% 63% 35
Elec Systems - DC 8.9 0.3 616 18 94 40 768 6.0 0.3 418 18 99 534 68% 74% 70% 28
Elec Systems - I&C 11.9 0.4 946 19 220 3 1,188 8.1 0.3 655 19 97 771 69% 43% 65% 125
Elec Systems - RF 14.4 0.0 1,126 0 323 158 1,606 10.1 0.0 891 5 340 1,237 79% 71% 77% 90
Elec Systems - CAD 4.0 0.0 326 0 17 0 343 2.8 0.0 244 0 38 282 75% 223% 82% -27
Elec Systems - Sprt Srvcs 7.5 0.0 496 0 79 -1 574 5.1 0.0 346 0 37 383 70% 48% 67% 34
Elec Systems Mgt 0.0 0.0 80 0 115 3 198 0.6 0.0 98 0 76 174 122% 65% 88% 24
Eng Mgt 2.7 0.0 334 0 85 0 419 1.3 0.0 203 0 20 223 61% 24% 53% 73

Eng Dept Total 99.9 0.7 8,044 40 1,763 615 10,461 5,793 67.2 0.7 5,641 45 1,525 7,211 4,223 70% 75% 71% 460

MCC 21.7 0.0 1,550 0 60 1 1,610 14.2 0.0 1,047 0 32 1,079 68% 52% 67% 41
Ops Projects 3.0 0.0 357 0 25 7 389 1.9 0.0 223 0 16 239 62% 50% 61% 24
Software 18.8 0.0 1,890 -2 270 40 2,198 11.9 0.0 1,252 -2 240 1,491 66% 78% 68% 86
Operability 3.4 0.0 372 0 140 70 582 2.2 0.0 202 0 104 306 54% 50% 53% 128
Source 7.9 0.0 698 0 203 31 931 5.0 0.0 460 0 153 613 66% 66% 66% 82
Safety 4.6 0.4 418 18 144 21 600 2.7 0.3 247 18 163 428 59% 99% 71% 19
Ops Mgt 2.0 0.0 382 0 100 0 482 1.2 0.0 256 0 16 272 67% 16% 56% 76

Ops Dept Total 61.4 0.4 5,666 16 942 169 6,793 39.1 0.3 3,687 16 724 4,428 65% 65% 65% 455

CM Prod 13.0 0.0 1,056 0 808 41 1,905 7.3 0.0 570 0 359 929 54% 42% 49% 921
Cavity Prod 5.8 0.0 512 0 155 9 675 5.9 0.0 507 0 170 677 99% 104% 100% -2
Infrastructure 9.2 0.0 847 0 305 18 1,170 5.4 0.0 517 0 140 657 61% 43% 56% 227
QC & Data Mgt 2.4 0.0 230 0 30 2 262 2.5 0.0 228 0 30 258 99% 93% 99% 4
Sci & Tech Support 4.0 0.0 403 0 137 3 544 3.7 0.0 400 0 142 542 99% 101% 100% 1
Special Projects 2.4 0.0 249 0 61 0 309 0.6 0.0 74 0 28 102 30% 46% 33% 41
Processes & Mat'ls 3.9 0.0 384 0 88 0 472 1.2 0.0 124 0 28 152 32% 32% 32% 61
SRF Inst Mgt 1.8 0.0 294 0 125 1 420 1.3 0.0 235 0 82 317 80% 65% 76% 48

SRF Inst Total 42.5 0.0 3,974 0 1,708 74 5,756 27.8 0.0 2,656 0 980 3,636 67% 55% 63% 1,300

Staff Support 8.6 0.0 494 0 40 0 534 7.1 0.0 344 0 5 349 70% 11% 65% 29
Outreach (GSRAs) 0.0 0.0 450 12 462 291 291 63% 63% 171
Div Mgt 7.4 0.0 918 0 566 4 1,488 3.3 0.0 521 0 232 753 57% 41% 51% 385

Div Mgt Total 16.0 0.0 1,412 0 1,056 16 2,485 10.4 0.0 865 0 527 1,392 61% 49% 56% 586

CASA Total 12.4 0.0 1,806 0 150 2 1,958 8.7 0.0 1,183 0 49 1,232 65% 32% 63% 105

Tech Transfer Total 1.0 0.0 221 0 125 41 387 0.7 0.0 125 0 100 225 56% 61% 58% 80

Division Total 233.2 1.1 21,123 56 5,743 917 27,839 5,793 153.9 1.0 14,157 61 3,906 18,124 4,223 67% 62% 66% 2,986

21,123 56 21,179
matches NP budget page

* 67% of FY completed
**Based on March 06 staffing plan projections

$18.5K transferred to Admin (HR) for secretary transfer, $15K recvd from CIO for admin support, $0.6K received from HR for K. Sullivan work, $5.2K transferred from SRF Infr. to Facil. Maint. for Chem Room crash bar project & EBW blinds.
Transferred funds from Software to CASA to cover R. Dickson Oct 1-15 labor charges in CASA.
$162.7K paid in severance packages in February (captured in labor).
Received $25K from Physics for patents.

Budget Spent % Spent*
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