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Projected Con Labor 0 0 0 0
Projected Proc 253 273 294 315
Projected Labor 593 664 736 808
mmm Spent-Con Labor 0 0 0 0 0 0 0 0
I Spent-Proc 4 160 166 171 169 170 194 231 232
m Spent-Labor 64 123 171 233 305 393 476 521
Monthly Labor Expense 64 58 49 61 73 88 83 45
Spent - Total 4 224 288 342 401 475 587 707 753 1,123
Budget - Total 4 116 229 342 455 567 680 815 949 1,084 1,219 1,354 1,488
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 4 51 98 145 192 240 287 334 381 428 475 523 570
—<&— Budget-Labor 66 131 197 262 328 393 481 568 656 743 831 918

Spent includes pending costs of $27.3K.

GSRA commitments moved to GSRA graph ($72K in Oct & Nov and $117.7K in Dec).
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