Nuclear Physics Estimate vs Actuals - Electrical Systems Rollup
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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 44 45 47 49
Projected Proc 772 856 941 1,026
Projected Labor 2,969 3,285 3,601 3,918
mmmm Spent-Con Labor 11 20 30 37 37 37 37 42
I Spent-Proc 202 297 350 393 409 432 478 607 687
mmmm Spent-Labor 369 682 944 1,290 1,703 2,056 2,378 2,652
Monthly Labor Expense 369 313 261 347 413 353 322 275
Spent - Total 202 677 1,052 1,367 1,737 2,172 2,571 3,021 3,381 4,993
Budget - Total 202 619 1,035 1,452 1,868 2,285 2,701 3,030 3,360 3,689 4,018 4,348 4,677
—<&— Budget-Con Labor 3 6 9 12 15 19 22 25 28 31 34 37
—— Budget-Proc 202 273 344 414 485 556 627 697 768 839 909 980 1,051
—&— Budget-Labor 343 685 1,028 1,371 1,713 2,056 2,311 2,567 2,823 3,078 3,334 3,589

Spent includes pending costs of $22K. FY06

Severance pay was costed in Feb.
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