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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 19 19 19 19
Projected Proc 107 117 127 138
Projected Labor 733 811 888 966
mmm Spent-Con Labor 5 10 15 19 19 19 19 19
mmmm Spent-Proc 3 25 46 52 60 66 77 83 97
s Spent-Labor 96 179 240 327 423 508 590 655
Monthly Labor Expense 96 82 61 87 95 85 82 66
Spent - Total 3 127 235 306 407 508 604 692 771 1,123
Budget - Total 3 107 212 317 421 526 630 723 816 909 1,002 1,095 1,188
—<&— Budget-Con Labor 2 3 5 6 8 10 11 13 14 16 17 19
—l— Budget-Proc 3 21 40 58 76 95 113 131 150 168 186 205 223
—<&— Budget-Labor 85 169 254 339 423 508 581 654 727 800 873 946

Spent includes pending costs of $1K.
Severance pay was costed in Feb.
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