Nuclear Physics Estimate vs Actuals - Installation/Vacuum
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Carry over
Projected Con Labor 3 3 3 3
Projected Proc 84 88 92 96
Projected Labor 474 533 592 650
mmmm Spent-Con Labor 3 3 3 3 3 3 3 3
mmmm Spent-Proc 2 21 61 65 64 69 74 78 81
Emmm Spent-Labor 38 71 115 178 240 303 363 416
Monthly Labor Expense 38 33 44 63 63 63 60 53
Spent - Total 2 62 135 183 244 312 380 444 499 749
Budget - Total 2 60 118 176 234 292 350 420 490 559 629 699 769
—&— Budget-Con Labor 0 1 1 1 1 2 2 2 2 3 3 3
—@— Budget-Proc 2 9 16 24 31 38 45 52 60 67 74 81 89
—o— Budget-Labor 50 101 151 202 252 303 365 428 490 553 615 678

Spent includes pending costs of $2.8K
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