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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 44 50 56 63
Projected Labor 390 435 479 524
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc -1 2 3 12 12 18 26 32 37
s Spent-Labor 44 90 123 168 212 259 304 346
Monthly Labor Expense 44 45 33 45 44 47 45 42
Spent - Total -1 46 93 135 180 230 285 336 383 586
Budget - Total -1 49 99 149 198 248 298 344 390 436 482 528 574
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc -1 6 12 19 26 32 39 45 52 59 65 72 78
—<&— Budget-Labor 43 86 130 173 216 259 299 338 378 417 457 496

Spent includes pending costs of $1.6K
clh[AccMgt/Budget/FY06/Monthly Data]Dept Monthly Data Chart/Elec Sys - SS 6/13/2006, 3:57 PM



