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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 18 19 19 20
Projected Proc 176 190 203 216
Projected Labor 279 310 341 372
mmmm Spent-Con Labor 5 9 13 16 16 18 18 18
mmmm Spent-Proc 21 65 80 101 117 123 129 136 163
mmmm Spent-Labor 30 61 88 122 154 188 221 247
Monthly Labor Expense 30 31 26 35 32 34 34 26
Spent - Total 21 100 151 201 256 293 334 376 428 608
Budget - Total 21 65 110 155 200 244 289 341 393 445 497 549 600
—<&— Budget-Con Labor 2 3 5 6 8 9 11 12 14 15 17 18
—@— Budget-Proc 21 33 45 57 69 81 93 105 117 129 141 153 165
—<o— Budget-Labor 31 63 94 125 156 188 226 264 303 341 379 418
FY06

Spent includes pending costs of $21.7K
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