Nuclear Physics Estimate vs Actuals - Software Group
Mgr: M. Bickley
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Projected Con Labor -2 -2 -2 -2
Projected Proc 257 273 289 306
Projected Labor 1,400 1,548 1,696 1,844
mmmm Spent-Con Labor -2 -2 -2 -2 -2 -2 -2 -2
mmmm Spent-Proc 40 78 111 159 161 192 207 232 240
s Spent-Labor 171 330 470 630 809 963 1,116 1,252
Monthly Labor Expense 171 159 140 160 179 155 152 137
Spent - Total 40 247 440 627 789 998 1,169 1,346 1,491 2,148
Budget - Total 40 217 400 583 766 949 1,132 1,309 1,487 1,665 1,843 2,021 2,198
—o— Budget-Con Labor 0 0 -1 -1 -1 -1 -1 -1 -2 -2 -2 -2
—@—Budget-Proc 40 62 85 107 130 152 175 197 220 242 265 287 310
—<&— Budget-Labor 155 315 476 637 797 958 1,113 1,269 1,424 1,580 1,735 1,890
Spent includes pending costs of $3.1K. FY06

Severance pay was costed in Feb.

Transferred funds to cover R. Dickson Oct 1-15 labor charges in CASA.
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