Nuclear Physics Estimate vs Actuals - Cryomodule Production
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Carry over
Projected Con Labor 0 0 0 0
Projected Proc 434 508 583 658
Projected Labor 667 764 862 959
mmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 41 71 86 108 119 135 176 198 359
Emmm Spent-Labor 56 106 158 224 279 333 453 570
Monthly Labor Expense 56 50 52 66 55 55 119 118
Spent - Total 41 128 192 266 342 414 509 650 929 1,617
Budget - Total 41 164 287 410 533 656 779 958 1,147 1,337 1,526 1,716 1,905
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 41 109 176 243 311 378 445 513 580 647 715 782 849
—&— Budget-Labor 56 111 167 222 278 333 445 568 690 812 934 1,056

Spent includes pending costs of $107.9K
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