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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 0 0 0 0

Projected Proc 158 175 193 211

Projected Labor 573 628 683 738

Spent-Con Labor 0 0 0 0 0 0 0 0

Spent-Proc 18 54 61 76 87 87 103 123 140

Spent-Labor 74 146 197 261 352 420 465 517

Monthly Labor Expense 74 71 51 65 91 67 45 53

Spent - Total 18 128 206 272 349 439 523 588 657 949

Budget - Total 18 113 209 305 401 496 592 688 785 881 977 1,073 1,170

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Proc 18 43 69 95 121 147 173 198 223 247 272 297 322

Budget-Labor 70 140 210 280 350 420 491 562 633 705 776 847

FY05 
Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Spent includes pending costs of $1.7K.
Severance pay was costed in Feb.
Transferred $5.1K to Facil Maint for chem room crash bar installation project and $0.2K to Facil Maint for EBW blinds.
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