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Nuclear Physics Estimate vs Actuals - SRF Processes & Mat'ls
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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 0 0 0 0

Projected Proc 38 47 57 66

Projected Labor 165 206 248 289

Spent-Con Labor 0 0 0 0 0 0 0 0

Spent-Proc 0 0 0 0 0 0 0 4 28

Spent-Labor 0 0 0 0 0 0 65 124

Monthly Labor Expense 0 0 0 0 0 0 65 58

Spent - Total 0 0 0 0 0 0 0 69 152 355

Budget - Total 0 0 0 0 0 0 0 75 155 234 313 393 472

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Proc 0 0 0 0 0 0 0 15 29 44 58 73 88

Budget-Labor 0 0 0 0 0 0 61 125 190 255 320 384

FY05 
Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Spent includes pending costs of $14.1K

Mgr: C. Reece


