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This presentation does not include tasks required for support of or upgrades to CMTF, VTA, HDice, UITF, LCLS2, 12GeV-Hall C, ODH - Halls A, B, & C

Effort Year to Date
Completed Support/Projects:
· PSS certification - CEBAF, LERF
· Door Control logic change - LERF
· PSS BCM power supply upgrade - BSY, E. Arc, INJ
· ODH Monitor change out - LERF

Major Milestones Reached on Continuing Projects:
· Completed PSS installation on SHMS for 12GeV Hall C
Near Term Tasks - Next month
CEBAF Support	
Aug 2015				
· ODH Sensor change out	
· PSS Certification* 
· Changes include: 
						- Access door logic
						- C100 interface timing 
						- Allowed modes for 0R08 dump movement
						- BTM trip set points to EPICS	
· W2 RF Separator FSD conversion
· Convert BLM/FSD from CAMAC to VME (partial) - W1, W2, W4


*Possible change of date
Mid Term Tasks (2–6 months)
CEBAF Projects	
Sep-Oct 2015		
· PLC upgrade - Hall C (complete system) 
· PLC network upgrade - Counting House (partial)
· PA System upgrade (partial)

Nov 2015-Jan 2016
· Gun HVPS/Laser interface upgrade
· Hall C Dump - ion chambers/PCB

LERF Support		
Nov 2015
· PSS Certification

Long Term Projects
CEBAF Projects		
2016
· PLC upgrade (complete system) - Hall A
· ODH System upgrade (partial 1/2) - N. Linac, S. Linac
· Install lights/horns in the N. Linac / S. Linac tunnels
· Examine Hall D transition issues with other halls
· Redesign Ion Chamber controls - Hall A
· Convert BLM/FSD from CAMAC to VME (partial) - Hall A, B, C
· Repair damaged BLM HVPS, FSD F. O. cables
· Explore individual Hall FSD shutdown 
· Finish MPS HVPS upgrade to CAEN
· Replace Ion Chambers (partial)
· Install new Door Interlock Switches (partial)
· Remove door lock monitor switches from the PSS

Long Term Projects
2017
· PLC upgrade (complete system) - Hall B
· ODH System upgrade (partial 1/2) - N. Linac, S. Linac
· PA System upgrade (partial)
· PSS HMI update
· Kicker redesign
· BLM head redesign 
· BLM signal cable system redesign
· Redesign Ion Chamber controls - Hall C
· Replace Ion Chambers (partial)
· Install new Door Interlock Switches (partial)
· Upgrade Access Room status visual indicators


Long Term Projects
2018 - 2019		
· PLC upgrade (comprehensive) - N. Linac, S. Linac 
· PLC upgrade (partial) - BSY, Injector
· PA System upgrade (partial)
· Replace PSS magenta beacons/strobes with LEDs


LERF Projects		
2017
· ODH System upgrade (partial) - LERF
· PLC upgrade (partial) - LERF
2018
· ODH System upgrade (partial) - LERF

Long Term Support
Systems supported after 2015:	

· All systems and cards that provide the core PSS and MPS functions

Systems not supported after 2015:	
	
· Legacy custom data acquisition systems or cards for outside customers
· Replacement VME cards may be installed, but will not be supported by the Safety Systems Group
· No new custom data acquisition systems or cards will be developed or installed by the Safety system Group for outside customers


Significant Problems Pending (technical issues, resource issues, scheduling)
Staffing

Current Staffing Outlook:
· Ongoing training of new staff 
· Replacement hires are frozen
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