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MEMORANDUM 

 

 

 

Date:  10 June 2022 

To:  Distribution 

From:   
Camille Ginsburg and Douglas Higinbotham  

for the Nuclear Physics Experiment Scheduling Committee 

Subject:  Accelerator Schedule through March 2024 

 

 

Schedule  

Attached is the accelerator operations schedule through March 2024. It has also been posted at 

http://www.jlab.org/div_dept/physics_division/experiments/schedule.html. Access to the database 

format of the same schedule, as used by the beam accounting system, can be found at 

https://cebaf.jlab.org/btm/schedule . 

The operations schedule is based on an anticipated funding profile, and may be subject to change 

due to this or other major forces such as could be caused by the COVID-19 virus or major 

technical concerns.  

For fiscal years 2022 and 2023, we are scheduling 33 weeks of operations with two of those 

weeks dedicated to accelerator restoration.  Installation of several new cryomodules to increase 

the energy reach of CEBAF will take place during the Scheduled Accelerator Down (SAD) 

downs, along with Hall equipment installations and site maintenance activities.     

A summary of the upcoming experiments are as follows: 

Hall A will continue running the SBS program of experiments, starting with a polarized 3He 

target from August 2022 through March 2023 to make measurements of the neutron form factor 

at high four-momentum transfer (E12-09-016) and the double spin asymmetry in wide-angle 

charged pion photoproduction (E12-21-005). Hall A will then return to cryo-targets in July 2023. 

Using a deuterium target, an alternative measurement of the neutron form factor using recoil 

polarization transfer (E12-17-004) will be performed, followed by an experiment to measure 

polarization transfer in wide-angle charged pion photoproduction (E12-20-005).  Finally, a high 

impact experiment (E12-07-109) to measure the proton electric form factor is tentatively 

scheduled for October 2023 thru March 2024. As noted by a ** on the table, several of the Hall 

A experiments still require completion of their Experimental Readiness Review (ERR) which 

must be completed prior to a run certificate being issued. 

 

Hall B will perform measurements using a longitudinally polarized target to study the 3D 

structure of the nucleon (Run Group C) and then proceed to a number of solid and cryotarget 

experiments to understand color transparency and hadronization (Run Groups D & E), continuing 

to a series of experiments to further our understanding of confinement and QCD (Run Group K).  
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In this run period, RG-C and RG-D will complete the running of their approved beamtime.  A 

detailed listing of the experiments within each of these run groups can be found at: 

https://userweb.jlab.org/~doug/Schedule/2022/HallB_RunGroup_20222102.pdf.  

Hall C is finishing the high epsilon part of the high impact pion form-factor and longitudinal-

transverse separated pion electroproduction cross section experiments (E12-19-006).  Then Hall C 

will perform measurements of short-range pairing mechanisms (E12-17-005), nuclear dependence 

of F2 (E12-10-008), and a high impact measurement of inclusive scattering from nuclei at x >1 

(E12-06-105). And finally, the completion of the deuteron electro-disintegration experiment 

(E12-10-003), an experiment partially run to commission the Hall, will follow. During the next 

SAD, Hall C will install the Neutral Particle Spectrometer (NPS). The first NPS run group will be 

the DVCS (E12-13-010 and E12-06-114) and the p0 SIDIS (E12-13-007) experiments. This will 

be followed by the second run group which will uses a radiator before the target to measure wide 

angle Compton cross sections (E12-14-003) and wide angle exclusive p0 photoproduction (E12-

14-005).  

Hall D plans to measure the charged and neutral pion polarizability (E12-13-008), followed by the 

final set of measurements of the 𝜂 radiative decay width via the Primakoff effect (E12-10-011). 

Next is the GlueX study of the decays of mesons and baryons to final states containing strange 

quarks (E12-12-002) using the newly added DIRC (Detection of Internally Reflected Cherenkov) 

particle detector. After this running is complete, Hall D will begin a major upgrade in preparation 

for the next generation of GlueX experiments. 

Figure 1 graphically summarizes the experiment schedule.  The tables further below list those 

experiments that have been run to completion, partially run, and those scheduled for this run 

period.    

A full list of all 12 GeV experiments can be found at: https://www.jlab.org/physics/experiments.  
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Figure 1 – Experiment schedule Gantt chart.    Experiments that have completed their ERR and 

are scheduled for the upcoming year are considered firm while all others experiments shown 

should be considered as tentative. 

 

On the schedule, each Physics Advisory Committee (PAC) approved day is mapped into two 

calendar run days. This factor of two accounts for projected accelerator and Hall inefficiencies 

due to system failures - not experiment overhead. It also accounts for 4 hours of beam-off time for 

maintenance, 8 hours of beam-off time for SRF maintenance, and up to 12 hours a week of 

scheduled beam studies and RF recovery. An additional 8 hours a week is allocated for beam 

tuning to support program changes or to address beam quality issues and to restore beam 

operations for physics post beam studies/maintenance periods. The remaining 136 hours a week, 

87 % of beam-on time, is scheduled as research.  

The Jefferson Lab Nuclear Physics Experiment Scheduling Committee developed the schedule. 

Committee members are: Stepan Stepanyan, Eugene Chudakov, Douglas Higinbotham (Co-

Chair), Camille Ginsburg (Co-Chair), Joe Grames, Mark Jones, Cynthia Keppel, David Dean, 

Patrizia Rossi and, Mike Spata with valuable input provided from both accelerator and physics 

division support groups as well as facilites and engineering teams.   The schedule has been 

reviewed and approved by the Director. 
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Scheduling Information 
 

 

Reminders  

• On the schedule, daily status changes take place at the end of the owl shift (~ 7 AM) 

unless otherwise indicated. 

• Operating one or more of Halls A, B and C at five passes together with Hall D at 5.5 

passes requires a polarized gun laser frequency of 249.5 MHz for those halls. A laser 

frequency of 499 MHz can be used otherwise. For the same average beam current, the 

charge per micro-bunch when operating the laser at 249.5 MHz will be twice that of 499 

MHz.  For each hall, the energy, current, polarization column now also includes the laser 

frequency.  

 

 

The Meaning of Priority on the Accelerator Schedule  

Generally, the assignment of priority to a Hall means that the identified Hall will have the primary 

voice in decisions on beam quality and/or changes in operating conditions. Best effort will be 

made to deliver the beam conditions identified in the schedule for the priority Hall. It will not, 

however, mean that the priority hall can demand changes in beam energy, polarization, current, or 

other that would affect the planned running in the other halls without the consent of the other 

Halls. Final authority for decisions about unplanned changes in Hall configuration or machine 

operation will rest with the laboratory management.   

The operation of more than one Hall at Jefferson Lab substantively complicates the interaction 

between the experiment and accelerator operations groups. It is in the interests of the entire 

physics community that the laboratory be as productive as possible. Therefore, we require that the 

Run Coordinators for all operating halls do their best to respond flexibly to the needs of 

experiments running in other halls. The Run Coordinators for all experiments either receiving 

beam or scheduled to receive beam that day should meet with the Program Deputy at 7:45 AM in 

the MCC on weekdays and at the Program Deputy’s discretion on weekends.  

To provide some guidance and order to the process of resolving the differing requirements of the 

running Halls, we have assigned a "priority Hall" for each day beam delivery has been scheduled. 

We outline here the meaning of priority and its effect on accelerator operations.  
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The priority hall has the right to:  

• require a relatively minor re-tune of the accelerator to take place immediately when beam 

quality is not acceptable   

• insist that energy changes occur as scheduled   

• obtain Hall access as desired   

• request that beam delivery interruptions for experiment-related operations which 

temporarily block normal beam delivery to other Halls take place as requested. Mott 

measurements of the beam polarization or pulsed operation for current monitor calibrations 

represent examples of such interruptions. Interruptions of this type require, at a minimum, 

24 hours advance notification and coordination with the Program Deputy and the other 

Halls.  

 

These interruptions shall be limited by a sum rule - the total time lost to the non-priority hall(s) 

due to such requests shall not exceed 2.5 hours in any 24-hour period. It is highly preferred and 

expected that these measurements be scheduled at the morning meeting of the Run Coordinators 

whenever possible, and coordinated between Halls whenever possible.   

 

If the priority Hall requests a re-tune that degrades a previously acceptable beam for one of the 

other, lower priority, running halls, then the re-tune shall continue until the beam is acceptable to 

both the priority Hall and the other running Halls that had acceptable beam at the time the re-tune 

began.   

 

Non-priority halls can:  

• require that a retune of the accelerator take place within 2.5 hours of the desired time (it 

will nominally occur at the earliest convenient break in the priority hall's schedule)  

• require access to the Hall within 1 hour of the desired time (again, it will nominally occur 

at the earliest convenient break in the priority Hall's schedule) 

• request that beam delivery interruptions for experiment-related operations which 

temporarily block normal beam delivery to all other halls occur within 2.5 hours of the 

desired time. Interruptions of this type require, at a minimum, 24 hours advance 

notification and coordination with the Program Deputy and the other Halls.  

 

The ability of non-priority halls to request retunes and accesses shall be limited by a sum rule - 

the total time lost to the priority hall due to such requests shall not exceed 2.5 hours in any 24-

hour period. To facilitate more extended tuning associated with complex beam delivery, with the 

agreement of the run coordinators for all operating halls, the sum rule may be applied over a 

period as long as three days, so long as the average impact is less than 2.5 hours/day. In the event 

that two non-priority Halls are running, the 2.5 hours shall be split evenly between them in the 

absence of mutual agreement on a different split.  

 

All Halls:  

• can negotiate with other Halls, and with Physics Division for changes in scheduled energy, 

polarization current or other changes. 
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Halls should minimize non-emergency requests for beam delivery modifications during 

accelerator shift changes, nominally 7:30-8:30 am, 3:30-4:30pm, and 11:30pm-12:30am.  

 

Initial Tune-up of New Beams:  

Normally 1.5 shifts (12 hours) is set aside for tune-up whenever a new beam setup has been 

requested. For unusual beam setups more time may be scheduled explicitly for tuning at the 

discretion of the scheduling committee. It is understood that beam tune-ups shall always be done 

in the order that the accelerator operations group believes will minimize the total time needed to 

tune all scheduled beams (i.e., the "priority Hall" beam is not necessarily tuned first). In the event 

that obtaining the new beam setup requires more than the scheduled time, the Accelerator 

Program Deputy is authorized to spend up to one additional shift of tuning in an effort to deliver 

all scheduled beams instead of just the "priority Hall" beam. 

 

Maintenance/Beam Studies.  As noted on page 3, Accelerator Division may request up to 

twenty-four hours per week for maintenance and beam studies, including recovery: 12h beam 

studies + 4h general maintenance + 8h SRF maintenance.  Users will be consulted in deciding 

how this time is scheduled, e.g. several shorter or a few longer blocks of time. During the 

upcoming run period, accelerator may switch to a bi-weekly maintenance/beam studies period 

making use of larger single block of time but still averaging twenty-four hours per week. 

 

Constraints and Special Experiment Requirements 

Each end-station has an Accelerator-Physicist Experimental Liaison (APEL) that serves to aid 

the Nuclear Physicists in beam related issues during all phases of an experiment: proposals, 

commissioning, operating and analysis. The APELs, with input from the Halls, injector, and 

diagnostics staff have developed a beam parameter table for the 12 GeV era (JLAB-TN-18-022). 

Experiments requiring more stringent beam parameters should consult the APEL of the Hall in 

question: Yves Roblin (Hall A), Mike Tiefenback (Hall B), Jay Benesch (Hall C) and Edy Nissan 

 (Hall D).  What is not in this document is that there are additional constraints that need to be 

applied during the scheduling process. Most of these constraints derive from the 4-hall system 

and are as follows: 

• 4-hall operations require at least one of the original Halls (ABC) to receive 5th pass beam. 

o It is strongly preferred that the original Halls be A or C. Coupling B-D, while 

possible, places additional constraint on B & D currents.  

o Any of the original Halls receiving 5th pass beam concurrently with Hall-D will 

receive beam with a 249.5 MHz repetition rate. 

o 499 MHz repetition rate is available when a Hall is receiving pass 1-4 beam.  

• Hall-D must be at 249.5 MHz repetition rate whenever an original hall is simultaneously 

receiving 5th pass beam.    

• Hall-D can only receive 499 MHz beam when only two of the original Halls are receiving 

beam on the lower passes (1-4). In this case, only three Halls are in operation.  
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Accomplishments  
 

Accelerator 

The 2022 SAD included work on both the North and South Linacs.   Two modules have been 

swapped in the North Linac and one in the South Linac in support of the 1047 MeV/linac desired 

to support polarization in Hall B at fifth pass and Hall A on second, third and fourth passes in 

parallel.  This energy will also allow Hall C to have nearly full polarization for the July 2023 

through March 2024 running.     

 

Looking to the future, between two and four more modules will be refurbished during each SAD  

through 2026, funding permitting, as part of the CEBAF Performance Plan (CPP), with the goal 

of achieving adequate headroom to keep fault rate low or deal with a cryomodule failure while 

operating at the design energy of 1090 MeV/linac.  After achievement of the CPP scope, periodic 

cryomodule refurbishments are anticipated as part of regular CEBAF maintenance. 

 

Additional major 2022 SAD work to address machine reliability included a replacement of the 

carbon purification bed for CHL1, testing electrical breakers and repair of those which were 

faulty, refurbishment of 6 girders between cryomodules, and replacement of 14 Viton-seal 

vacuum valves. 

Work has also begun to increase the current capability of CEBAF to allow for higher total power 

beam delivery to the halls. Work is underway to update the FSAD document to allow up to 1.1 

MW total beam power.  This increase is not expected to require additional hardware, though 

confirmation is required that the high-power dumps’ cooling water temperature stays within 

nominal limits.  The dumps will still limit the beam power to 900 kW per hall for Halls A and C. 

Hall A 

The Super Big-bite Spectrometer (SBS) program has begun, with an initial completion of the first 

of its proposed series of form factor measurements to unprecedented high precision and 

momentum transfer. The first of these, a measurement of the magnetic form factor of the neutron 

(E12-09-019), was completed along with a later-proposed measurement of the two-photon 

exchange contribution to the electron-neutron elastic scattering cross section (E12-20-010). 

Hall B 

In Fall 2021, RG-I (HPS) accumulated 168 pb-1 of data in its second physics run using 27 PAC 

days of their beamtime. HPS collected data with an electron beam of 3.7 GeV energy impinging 

on a 20 mm W-target. The HPS, followed by RG-M with two experiments - the study of SRC in 

the electron scattering reactions with 2- and 3-body final states and electrons for neutrinos 

measurement to test vector-current part of neutrino event generators. RG-M run from November 

10, 2021, to February 8, 2022, and collected data at three beam energies, 2 GeV, 4 GeV, and 6 

GeV, using various nuclear targets ranging from LD2 to Sn, including doubly magic isotopes 

40Ca and 48Ca.   
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Hall C 

Hall C completed the low epsilon (relative virtual photon polarization) part of the longitudinal-

transverse separations necessary to the high impact pion form factor [two run 

numbers/experiments?] and pion production experiments (E12-19-006). These require high 

precision measurements over a range in epsilon.  The rest of this experiment will be completed to 

fill out the range in epsilon at the rest of the upcoming run period - along with a series of nuclear 

target experiments to understand short-range correlations and the EMC effect.  

 

 

Hall D 

In Nov 2021 Hall D finished the second run of PrimeX-eta (E12-10-011) for 50 calendar days at 

10.1 GeV beam energy. The experiment will measure the two-photon coupling of the eta meson. 

The 1-st PrimeX-eta run in 2019 took place with the solenoid turned off in order not to 

compromise the azimuthal correlation of Compton pairs. The drift chambers were also off since 

they can operate at low luminosity only with no magnetic field. The solenoid and DCs were 

turned on in the 2021 run for a short period. It occurs that the background for the 2-photon decay 

was much reduced, while the Compton pairs were still reliably reconstructed. It would also allow 

to use the charged 3-p decay of h. Using the field is considered for the 2022 run of PrimeX-eta. 

After PrimeX-eta Hall D ran a new experiment SRC-CT (E12-19-003) for 43 calendar days to 

completion. The experiment ran at 10.9 GeV electron beam energy and used LHe, LD and 

carbon targets. It was the first experience in Hall D with LD and carbon targets. It was found that 

the neutron background downstream of the solenoid, divided by the target thickness in g/cm2 was 

about the same for all the targets including LH. The events of interest ind the production of r 

were properly reconstructed.  

 

In 2022 Hall D will run a new experiment CPP/NPP (E12-13-008) to measure charged and 

neutral pion polarizability. This experiment will run mostly at a low beam current <30nA. It will 

be followed by PrimeX-eta (E12-10-011) to completion, and then by GlueX-II (E12-12-002).   
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Status of 12 GeV Experiments 
 

Table 1 - Completed Experiments 

 

Experiment Hall Contact Beam Req. Submitted 

Run Group F B S. Kuhn 28-July-2017 

E12-06-102 D C. Meyer 1-Aug-2014 

E12-06-110 C X. Zheng 30-May-2018 

E12-06-121 C B. Sawatzky 30-May-2018 

E12-07-108 A B. Wojtsekhowski 20-Aug-2014 

E12-09-002 C K. Hafidi 2-July-2015 

E12-09-017 C R. Ent 2-July-2015 

E12-09-019 A B. Wojtsekhowski 31-July-2017 

E12-10-002 C S. Malace 21-Aug-2014 

E12-10-103 A G. Petratos 1-Sept-2014 

E12-11-101 A K. Paschke 28-July-2017 

E12-11-106 B A. Gasparian 22-June-2015 

E12-12-004 A K. Paschke 28-July-2017 

E12-14-011 A L. Weinstein 24-June-2015 

E12-14-012 A C. Mariani 26-June-2015 

E12-15-001 C N. Sparveris 19-July-2017 

E12-17-003 A L. Tang 27-July-2017 

E12-19-003 D O. Hen 9-Sep-2020 

 

 

Table 2 - Partially Completed Experiments 

 

Experiment Hall Contact Beam Req. Submitted 

Run Group A B L. Elouadrhiri 1-Jul-2015 

Run Group B B S. Niccolai 31-Jul-2016 

Run Group I B S. Stepanyan 27-Jul-2017 

Run Group K B A. D'Angelo 13-Jul-2017 

Run Group M B O. Hen & L. Weinstein 14-Aug-2019 

E12-06-101 C G. Huber 1-Aug-2016 

E12-06-107 C D. Dutta 6-Aug-2014 

E12-06-114 A C. Hyde 6-Aug-2014 

E12-07-105 C T. Horn 1-Aug-2016 

E12-09-011 C T. Horn 2-Jul-2015 

E12-10-003 C W. Boeglin 6-Aug-2014 

E12-10-008 C D. Gaskell 6-Aug-2014 
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E12-10-009 A B. Wojtsekhowski 27-Jul-2016 

E12-10-011 D A. Gasparian 1-Aug-2017 

E12-11-008 LERF P. Fisher 6-Jul-2015 

E12-11-112 A D. Higinbotham 30-Jul-2014 

E12-12-002 D M. Shepherd 23-May-2019 

E12-14-009 A D. Higinbotham 29-Jun-2015 

E12-16-007 C Z.E. Meziani 27-Jul-2017 

E12-19-006 C T. Horn & G. Huber 1-Aug-2016 

    

 

Table 3 - Scheduled Experiments 

*1* = TBD, passed ERR 

*2* = Pending ERR completion 

 

 

Experiment Hall Contact Beam Req. Submitted 

Run Group C B S. Kuhn 8-Aug-2019 

Run Group D B L. El Fassi 29-July-2017 

Run Group E B W. Brooks 28-July-2017 

Run Group K B R. Dupre 14-Feb-2022 

E12-06-105 C J. Arrington 28-July-2017 

E12-06-114 C C. Hyde *1* 

E12-07-109 A B. Wojtsekhowski *2* 

E12-10-003 C W. Boeglin 6-Aug-2014 

E12-10-008 C D. Gaskell 6-Aug-2014 

E12-10-011 D A. Gasparian 1-Aug-2017 

E12-12-002 D M.Shepherd 23-May-2019 

E12-13-008 D R. Miskimen 14-Jun-2021 

E12-13-007 C R. Ent 16-Aug-2019 

E12-13-010 C C. Muñoz Camacho 16-Aug-2019 

E12-14-003  C B. Wojtsekhowski 11-April-2022 

E12-14-005 C D. Dutta  *1* 

E12-19-006 C T. Horn & G. Huber 1-Aug-2016 

E12-09-016 A B. Wojtsekhowski *2* 

E12-17-004 A B. Sawatzky 10-Nov-2020 

E12-17-005 C O. Hen 31-Jul-2017 

E12-20-008 A A. Puckett 14-Dec-2020 

E12-21-005 A B. Wojtsekhowski *2* 
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A B C D E F G H I J K L M N O

Date Weekday  Operations Hall A Hall A Hall B Hall B Hall C Hall C Hall D Hall D Priority Pass Notes

(GeV/pass) Status Experiment GeV/µA/Pol/MHz Experiment GeV/nA/Pol/MHz Experiment GeV/µA/Pol/MHz Experiment GeV/nA/Pol/MHz Hall A/B/C/D
6/1/22 Wednesday 2.1 Restore Install
6/2/22 Thursday 2.1 Restore Install
6/3/22 Friday 2.1 Restore Install Lockup
6/4/22 Saturday 2.1 Restore Install High Current Tests
6/5/22 Sunday 2.1 Restore Install High Current Tests
6/6/22 Monday 2.1 Restore Install High Current Tests
6/7/22 Tuesday 2.1 Restore Install High Current Tests
6/8/22 Wednesday 2.1 Physics Install Run Group C 2.2/200/p/500 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/1/5/5.5
6/9/22 Thursday 2.1 Physics Install Run Group C 2.2/200/p/500 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/1/5/5.5
6/10/22 Friday 2.1 Physics Install Run Group C 2.2/200/p/500 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/1/5/5.5
6/11/22 Saturday 2.1 Physics Install Run Group C 2.2/200/p/500 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/1/5/5.5
6/12/22 Sunday 2.1 Physics Install Run Group C 2.2/200/p/500 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/13/22 Monday 2.1 Physics Install Pass change E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/14/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
6/15/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
6/16/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
6/17/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
6/18/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
6/19/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
6/20/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
6/21/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
6/22/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/23/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/24/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/25/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/26/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
6/27/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
6/28/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
6/29/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
6/30/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
7/1/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/5/5.5
7/2/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
7/3/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
7/4/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
7/5/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
7/6/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
7/7/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 B/C/D -/5/5/5.5
7/8/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 10.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/5/5.5
7/9/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 Pass change E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/10/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 8.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/11/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 8.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/12/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 8.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/13/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 8.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/14/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 8.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/15/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 8.5/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B -/5/4/5.5
7/16/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 Pass change E12-13-008/A 11.7/60/-/250 C/D/B/A -/5/3/5.5
7/17/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B/A -/5/3/5.5
7/18/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B/A -/5/3/5.5
7/19/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B/A -/5/3/5.5
7/20/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B/A -/5/3/5.5
7/21/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 C/D/B/A -/5/3/5.5
7/22/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/3/5.5
7/23/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/3/5.5
7/24/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/3/5.5
7/25/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/3/5.5
7/26/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/3/5.5
7/27/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-13-008/A 11.7/60/-/250 D/B/C -/5/3/5.5
7/28/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
7/29/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
7/30/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
7/31/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
8/1/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
8/2/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
8/3/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 Reconfigure B/C -/5/3/5.5
8/4/22 Thursday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/5/22 Friday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/6/22 Saturday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/7/22 Sunday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/8/22 Monday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/9/22 Tuesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/10/22 Wednesday 2.1 Physics Install Run Group C/FT_ON 10.5/200/p/250 E12-19-006 6.4/80/-/250 E12-10-011 11.7/200/-/250 C/D/B -/5/3/5.5
8/11/22 Thursday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5 Hall D alone 
8/12/22 Friday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5
8/13/22 Saturday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5
8/14/22 Sunday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5
8/15/22 Monday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5
8/16/22 Tuesday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5
8/17/22 Wednesday 2.1 Physics Install Reconfigure Reconfigure E12-10-011 11.7/200/-/250 D -/-/5/5.5
8/18/22 Thursday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 PASS CHANGE E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/19/22 Friday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/20/22 Saturday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/21/22 Sunday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/22/22 Monday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/23/22 Tuesday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/24/22 Wednesday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 D/B/C -/5/5/5.5
8/25/22 Thursday 2.1 Physics Install Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 B/A/C/D -/5/5/5.5
8/26/22 Friday 2.1 Physics Lockup Run Group C/FT_OFF 10.5/200/p/250 E12-17-005 10.5/80/-/250 E12-10-011 11.7/200/-/250 B/A/C/D -/5/5/5.5
8/27/22 Saturday 2.1 Physics Lockup Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D -/5/5/5.5 GEN Pending Completion of ERR
8/28/22 Sunday 2.1 Physics Lockup Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D -/5/5/5.5 Requires Good Pol. 3He Cells
8/29/22 Monday 2.1 Physics Pass change Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 1/5/5/5.5
8/30/22 Tuesday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 1/5/5/5.5 At 1st pass Hall A does not get to set Wien
8/31/22 Wednesday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 1/5/5/5.5 Hall A beam will be transversely polarized.
9/1/22 Thursday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 1/5/5/5.5 ** = needs to complete ERR
9/2/22 Friday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 1/5/5/5.5
9/3/22 Saturday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 1/5/5/5.5
9/4/22 Sunday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 1/5/5/5.5
9/5/22 Monday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 1/5/5/5.5
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9/6/22 Tuesday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 2/5/5/5.5
9/7/22 Wednesday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 2/5/5/5.5
9/8/22 Thursday 2.1 Physics E12-09-016 ** 2.1/60/-/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 2/5/5/5.5
9/9/22 Friday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 2/5/5/5.5
9/10/22 Saturday 2.1 Physics Pass change Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 2/5/5/5.5
9/11/22 Sunday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 2/5/5/5.5
9/12/22 Monday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 2/5/5/5.5
9/13/22 Tuesday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 2/5/5/5.5
9/14/22 Wednesday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
9/15/22 Thursday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/16/22 Friday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/17/22 Saturday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/18/22 Sunday 2.1 Physics E12-09-016 ** 4.2/60/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/19/22 Monday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/20/22 Tuesday 2.1 Physics Pass change Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/21/22 Wednesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
9/22/22 Thursday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/23/22 Friday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/24/22 Saturday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/25/22 Sunday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/26/22 Monday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/27/22 Tuesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/28/22 Wednesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/A/C/D 3/5/5/5.5
9/29/22 Thursday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5
9/30/22 Friday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5
10/1/22 Saturday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5 Start of new Fiscal Year (FY23)
10/2/22 Sunday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5
10/3/22 Monday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5
10/4/22 Tuesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5
10/5/22 Wednesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/C/D/B 3/5/5/5.5
10/6/22 Thursday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/7/22 Friday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/8/22 Saturday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-008 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/9/22 Sunday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/10/22 Monday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/11/22 Tuesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/12/22 Wednesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/B/A 3/5/5/5.5
10/13/22 Thursday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
10/14/22 Friday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
10/15/22 Saturday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
10/16/22 Sunday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 3/5/5/5.5
10/17/22 Monday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/B/A/C 4/5/5/5.5
10/18/22 Tuesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/B/C/D 4/5/5/-
10/19/22 Wednesday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 A/B/C/D 4/5/5/-
10/20/22 Thursday 2.1 Physics E12-09-016 ** 6.3/40/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/-
10/21/22 Friday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/-
10/22/22 Saturday 2.1 Physics Pass change Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/5.5
10/23/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/5.5 Assume power limit 1.1 MW by this point
10/24/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/5.5
10/25/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/5.5
10/26/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 B/C/D/A 4/5/5/5.5
10/27/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 Reconfigure E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5
10/28/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 Reconfigure E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5 Hall C target reconfiguration
10/29/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5
10/30/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5
10/31/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/1/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/2/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/3/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/A/B/C 4/5/5/5.5
11/4/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/A/B/C 4/5/5/5.5
11/5/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/A/B/C 4/5/5/5.5
11/6/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-10-011 11.7/200/-/250 D/A/B/C 4/5/5/5.5
11/7/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 Reconfigure D/A/B/C 4/5/5/5.5
11/8/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 Reconfigure D/A/B/C 4/5/5/5.5
11/9/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 Reconfigure D/A/B/C 4/5/5/5.5
11/10/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 Reconfigure A/B/C/D 4/5/5/5.5
11/11/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
11/12/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
11/13/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
11/14/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
11/15/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
11/16/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
11/17/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/18/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/19/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/20/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/21/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/22/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/23/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
11/24/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/25/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/26/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/27/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/28/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/29/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
11/30/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 4/5/5/5.5
12/1/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/2/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/3/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/4/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/5/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/6/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/7/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 4/5/5/5.5
12/8/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
12/9/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
12/10/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
12/11/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
12/12/22 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
12/13/22 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
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12/14/22 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 4/5/5/5.5
12/15/22 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
12/16/22 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
12/17/22 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
12/18/22 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
12/19/22 Monday 2.1 Beam Off At 7am
12/20/22 Tuesday
12/21/22 Wednesday
12/22/22 Thursday
12/23/22 Friday Winter Break
12/24/22 Saturday Winter Break
12/25/22 Sunday Winter Break
12/26/22 Monday Winter Break
12/27/22 Tuesday Winter Break
12/28/22 Wednesday Winter Break
12/29/22 Thursday Winter Break
12/30/22 Friday Winter Break
12/31/22 Saturday Winter Break
1/1/23 Sunday Winter Break
1/2/23 Monday Winter Break
1/3/23 Tuesday
1/4/23 Wednesday
1/5/23 Thursday
1/6/23 Friday
1/7/23 Saturday
1/8/23 Sunday
1/9/23 Monday 2.1 Restore
1/10/23 Tuesday 2.1 Restore
1/11/23 Wednesday 2.1 Restore
1/12/23 Thursday 2.1 Restore
1/13/23 Friday 2.1 Restore
1/14/23 Saturday 2.1 Restore
1/15/23 Sunday 2.1 Restore
1/16/23 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5 ** = needs to complete ERR
1/17/23 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5
1/18/23 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5
1/19/23 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5
1/20/23 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5
1/21/23 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5
1/22/23 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 A/B/C/D 3/5/5/5.5
1/23/23 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 3/5/5/5.5
1/24/23 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
1/25/23 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
1/26/23 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
1/27/23 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
1/28/23 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
1/29/23 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 B/C/D/A 4/5/5/5.5
1/30/23 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
1/31/23 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
2/1/23 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
2/2/23 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
2/3/23 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
2/4/23 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
2/5/23 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 C/D/A/B 5/5/5/5.5
2/6/23 Monday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/A/B/C 5/5/5/5.5
2/7/23 Tuesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-06-105 10.5/60/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/8/23 Wednesday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 Target Reconfiguration E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/9/23 Thursday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 Target Reconfiguration E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/10/23 Friday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/70/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/11/23 Saturday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/70/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/12/23 Sunday 2.1 Physics E12-09-016 ** 8.4/45/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/70/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/13/23 Monday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/14/23 Tuesday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/15/23 Wednesday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/16/23 Thursday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/17/23 Friday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/18/23 Saturday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/19/23 Sunday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
2/20/23 Monday 2.1 Physics E12-21-005 ** 6.3/20/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
2/21/23 Tuesday 2.1 Physics E12-21-005 ** 6.3/20/p/251 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5 E12-21-005 ERR Scheduled for May 18th
2/22/23 Wednesday 2.1 Physics E12-21-005 ** 6.3/20/p/252 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
2/23/23 Thursday 2.1 Physics E12-21-005 ** 6.3/20/p/253 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
2/24/23 Friday 2.1 Physics E12-21-005 ** 6.3/20/p/254 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
2/25/23 Saturday 2.1 Physics E12-21-005 ** 6.3/20/p/255 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
2/26/23 Sunday 2.1 Physics E12-21-005 ** 6.3/20/p/256 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
2/27/23 Monday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
2/28/23 Tuesday 2.1 Physics Pass Change Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
3/1/23 Wednesday 2.1 Physics E12-21-005 ** 8.4/20/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
3/2/23 Thursday 2.1 Physics E12-21-005 ** 8.4/20/p/251 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
3/3/23 Friday 2.1 Physics E12-21-005 ** 8.4/20/p/252 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
3/4/23 Saturday 2.1 Physics E12-21-005 ** 8.4/20/p/253 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
3/5/23 Sunday 2.1 Physics Reconfigure Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 D/B/C -/5/5/5.5
3/6/23 Monday 2.1 Physics Pass Change Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/7/23 Tuesday 2.1 Physics E12-21-005 ** 10.5/20/p/250 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/8/23 Wednesday 2.1 Physics E12-21-005 ** 10.5/20/p/251 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/9/23 Thursday 2.1 Physics E12-21-005 ** 10.5/20/p/252 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/10/23 Friday 2.1 Physics E12-21-005 ** 10.5/20/p/253 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/11/23 Saturday 2.1 Physics E12-21-005 ** 10.5/20/p/254 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/12/23 Sunday 2.1 Physics E12-21-005 ** 10.5/20/p/255 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 B/C/D -/5/5/5.5
3/13/23 Monday 2.1 Physics E12-21-005 ** 10.5/20/p/256 Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/14/23 Tuesday 2.1 Physics TBD Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/15/23 Wednesday 2.1 Physics TBD Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/16/23 Thursday 2.1 Physics TBD Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/17/23 Friday 2.1 Physics TBD Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/18/23 Saturday 2.1 Physics TBD Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/19/23 Sunday 2.1 Physics TBD Run Group C/FT_OFF 10.5/200/p/250 E12-10-003 10.5/80/-/250 E12-12-002 11.7/200/-/250 C/D/B -/5/5/5.5
3/20/23 Monday Beam Off At 7am
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SPRING SCHEDULED ACCELERATOR DOWN

7/10/23 Monday 2.1 Restore
7/11/23 Tuesday 2.1 Restore
7/12/23 Wednesday 2.1 Restore
7/13/23 Thursday 2.1 Restore
7/14/23 Friday 2.1 Restore
7/15/23 Saturday 2.1 Restore
7/16/23 Sunday 2.1 Restore
7/17/23 Monday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/- NPS = E12-13-010, E12-13-007 & E12-06-114
7/18/23 Tuesday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/- Run group E needs to complete ERR
7/19/23 Wednesday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/-
7/20/23 Thursday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/-
7/21/23 Friday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/-
7/22/23 Saturday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/-
7/23/23 Sunday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install A/B/C 2/5/3/-
7/24/23 Monday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/25/23 Tuesday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/26/23 Wednesday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/27/23 Thursday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/28/23 Friday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/29/23 Saturday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/30/23 Sunday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install B/C/A 2/5/3/-
7/31/23 Monday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install C/A/B 2/5/3/-
8/1/23 Tuesday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install C/A/B 2/5/3/-
8/2/23 Wednesday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 6.3/30/p/500 Install C/A/B 2/5/3/-
8/3/23 Thursday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 Pass Change Install C/A/B 2/5/5/-
8/4/23 Friday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 2/5/5/-
8/5/23 Saturday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 2/5/5/-
8/6/23 Sunday 2.1 Physics E12-17-004 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 2/5/5/-
8/7/23 Monday 2.1 Physics Reconfigure Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 2/5/5/-
8/8/23 Tuesday 2.1 Physics Reconfigure Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 2/5/5/-
8/9/23 Wednesday 2.1 Physics Commission 4.3/40/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 2/5/5/-
8/10/23 Thursday 2.1 Physics Pass Change Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
8/11/23 Friday 2.1 Physics E12-20-008 6.4/10/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
8/12/23 Saturday 2.1 Physics E12-20-008 6.4/10/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
8/13/23 Sunday 2.1 Physics E12-20-008 6.4/10/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
8/14/23 Monday 2.1 Physics E12-20-008 6.4/10/p/500 Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/15/23 Tuesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/16/23 Wednesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/17/23 Thursday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/18/23 Friday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/19/23 Saturday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/20/23 Sunday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/21/23 Monday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/22/23 Tuesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/23/23 Wednesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/24/23 Thursday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/25/23 Friday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/26/23 Saturday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/27/23 Sunday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
8/28/23 Monday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/29/23 Tuesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/30/23 Wednesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
8/31/23 Thursday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/1/23 Friday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/2/23 Saturday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/3/23 Sunday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/4/23 Monday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/5/23 Tuesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/6/23 Wednesday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/7/23 Thursday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/8/23 Friday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/9/23 Saturday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/10/23 Sunday 2.1 Physics Installation Run Group D 10.5/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/11/23 Monday 2.1 Physics Installation Run Group D 10.5/200/p/501 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/12/23 Tuesday 2.1 Physics Installation Run Group D 10.5/200/p/502 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/13/23 Wednesday 2.1 Physics Installation Run Group D 10.5/200/p/503 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/14/23 Thursday 2.1 Physics Installation Run Group D 10.5/200/p/504 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/15/23 Friday 2.1 Physics Installation Run Group D 10.5/200/p/505 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/16/23 Saturday 2.1 Physics Installation Run Group D 10.5/200/p/506 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/17/23 Sunday 2.1 Physics Installation Run Group D 10.5/200/p/507 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/18/23 Monday 2.1 Physics Installation Reconfigure NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/19/23 Tuesday 2.1 Physics Installation Reconfigure NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/20/23 Wednesday 2.1 Physics Installation Reconfigure NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/21/23 Thursday 2.1 Physics Installation Reconfigure NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/22/23 Friday 2.1 Physics Installation Pass change NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/23/23 Saturday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/24/23 Sunday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
9/25/23 Monday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/26/23 Tuesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/27/23 Wednesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/28/23 Thursday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/29/23 Friday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
9/30/23 Saturday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/1/23 Sunday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/- Start of new Fiscal Year (FY24)
10/2/23 Monday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/3/23 Tuesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/4/23 Wednesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/5/23 Thursday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/6/23 Friday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/7/23 Saturday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/8/23 Sunday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/9/23 Monday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/10/23 Tuesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/11/23 Wednesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/12/23 Thursday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/13/23 Friday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-



June 2022 - March 2024 

395

396

397

398

399

400

401

402

403

404

405

406

407

408

409

410

411

412

413

414

415

416

417

418

419

420

421

422

423

424

425

426

427

428

429

430

431

432

433

434

435

436

437

438

439

440

441

442

443

444

445

446

447

448

449

450

451

452

453

454

455

456

457

458

459

460

461

462

463

464

465

466

467

468

469

470

471

472

473

474

475

476

477

478

479

480

481

482

483

484

485

486

487

488

489

490

491

492

493

A B C D E F G H I J K L M N O

10/14/23 Saturday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/15/23 Sunday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C -/4/5/-
10/16/23 Monday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/17/23 Tuesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/18/23 Wednesday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/19/23 Thursday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/20/23 Friday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/21/23 Saturday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/22/23 Sunday 2.1 Physics Installation Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/B -/4/5/-
10/23/23 Monday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/- GEP-V E12-07-109 needs to schedule its ERR
10/24/23 Tuesday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
10/25/23 Wednesday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
10/26/23 Thursday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
10/27/23 Friday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
10/28/23 Saturday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
10/29/23 Sunday 2.1 Physics E12-07-109 ** 6.4/70/p/500 Run Group K 8.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 3/4/5/-
10/30/23 Monday 2.1 Physics Pass change Pass change NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
10/31/23 Tuesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/1/23 Wednesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/2/23 Thursday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/3/23 Friday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/4/23 Saturday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/5/23 Sunday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/6/23 Monday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/7/23 Tuesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/8/23 Wednesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/9/23 Thursday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/10/23 Friday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/11/23 Saturday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/12/23 Sunday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 4/3/5/-
11/13/23 Monday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/14/23 Tuesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/15/23 Wednesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/16/23 Thursday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/17/23 Friday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/18/23 Saturday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/19/23 Sunday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install A/B/C 4/3/5/-
11/20/23 Monday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/21/23 Tuesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/22/23 Wednesday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/23/23 Thursday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/24/23 Friday 2.1 Physics E12-07-109 ** 8/4/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/25/23 Saturday 2.1 Physics Pass change Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 4/3/5/-
11/26/23 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install B/C/A 5/3/5/-
11/27/23 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 5/3/5/-
11/28/23 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 10.5/30/p/500 Install C/A/B 5/3/5/-
11/29/23 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 Pass change Install C/A/B 5/3/4/-
11/30/23 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/3/4/-
12/1/23 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/3/4/-
12/2/23 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/3/4/-
12/3/23 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/3/4/-
12/4/23 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/5/23 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/6/23 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/7/23 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/8/23 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/9/23 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/10/23 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/3/4/-
12/11/23 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/12/23 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/13/23 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/14/23 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/15/23 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/16/23 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/17/23 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group K 6.4/200/p/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/3/4/-
12/18/23 Monday End Beam at 7am 47 Reconfigure Install
12/19/23 Tuesday Reconfigure Install
12/20/23 Wednesday Reconfigure Install
12/21/23 Thursday Reconfigure Install
12/22/23 Friday Winter Break
12/23/23 Saturday Winter Break
12/24/23 Sunday Winter Break
12/25/23 Monday Winter Break
12/26/23 Tuesday Winter Break
12/27/23 Wednesday Winter Break
12/28/23 Thursday Winter Break
12/29/23 Friday Winter Break
12/30/23 Saturday Winter Break
12/31/23 Sunday Winter Break
1/1/24 Monday Winter Break
1/2/24 Tuesday Reconfigure Install
1/3/24 Wednesday Reconfigure Install
1/4/24 Thursday Reconfigure Install
1/5/24 Friday Reconfigure Install
1/6/24 Saturday Reconfigure Install
1/7/24 Sunday Reconfigure Install
1/8/24 Monday 2.1 Restore Reconfigure Install
1/9/24 Tuesday 2.1 Restore Reconfigure Install
1/10/24 Wednesday 2.1 Restore Reconfigure Install
1/11/24 Thursday 2.1 Restore Reconfigure Install
1/12/24 Friday 2.1 Restore Reconfigure Install
1/13/24 Saturday 2.1 Restore Reconfigure Install
1/14/24 Sunday 2.1 Restore Reconfigure Install
1/15/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/- ** = needs to complete ERR
1/16/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
1/17/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
1/18/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
1/19/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
1/20/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
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1/21/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
1/22/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/23/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/24/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/25/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/26/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/27/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/28/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
1/29/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
1/30/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
1/31/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
2/1/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
2/2/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
2/3/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
2/4/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install B/C/A 5/5/4/-
2/5/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/6/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/7/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/8/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/9/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/10/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/11/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install C/A/B 5/5/4/-
2/12/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
2/13/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
2/14/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
2/15/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 NPS GROUP 8.4/30/p/500 Install A/B/C 5/5/4/-
2/16/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install A/B/C 5/5/4/-
2/17/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install A/B/C 5/5/4/-
2/18/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install A/B/C 5/5/4/-
2/19/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/20/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/21/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/22/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/23/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/24/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/25/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Reconfigure Install B/C/A 5/5/4/-
2/26/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 8.4/30/-/500 Install C/A/B 5/5/4/-
2/27/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 8.4/30/-/500 Install C/A/B 5/5/4/-
2/28/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 8.4/30/-/500 Install C/A/B 5/5/4/-
2/29/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 8.4/30/-/500 Install C/A/B 5/5/4/-
3/1/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 8.4/30/-/500 Install C/A/B 5/5/4/-
3/2/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 8.4/30/-/500 Install C/A/B 5/5/4/-
3/3/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 Pass change Install C/A/B 5/5/5/-
3/4/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/5/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/6/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/7/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/8/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/9/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/10/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install A/B/C 5/5/5/-
3/11/24 Monday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/12/24 Tuesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/13/24 Wednesday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/14/24 Thursday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/15/24 Friday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/16/24 Saturday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/17/24 Sunday 2.1 Physics E12-07-109 ** 10.5/70/p/500 Run Group E ** 10.5/200/-/500 E12-14-003 & 005 10.5/30/-/500 Install B/C/A 5/5/5/-
3/18/24 Monday Beam off at 7am


